



Republic of the Philippines
Bureau of Corrections
San Ramon Prison and Penal Farm
Barangay Talisayan, Zamboanga City, 7000



**MINUTES OF PRE-BID CONFERENCE OF REPAIR OF SUPERINTENDENT'S QUARTER
INTERIOR AREA FY 2018 ON OCTOBER 18, 2018 AT SRPPF, ZAMBOANGA CITY
STARTED 10:00 AM – SRPPF WALL CLOCK**

I. Attendance:

Bids and Awards Committee

CTINSP. Evangeline C. Orpiano, DMD	-	Chairperson
CSINSP. Edgardo F. Mendoza Jr.	-	Vice Chairperson
CTINSP Rene Rivero	-	Member
CINSP Antonio Bantay	-	Member
CTSO4 Aurora Caguiat	-	Member
CTSO3 Maria Edna De Mesa	-	Member

BAC Secretariat:

CTO3 Sephura C. Narvaez	-	Chairperson
CO2 Jerome M. Rojas	-	Member
CO2 Floringaile A. Daquinag	-	Member

Technical Working Group:

CINSP. Adolfo Jimenez	-	Chairperson
CSO2 Rogelio T. Alvarez Jr.	-	Member
CO2 Manuel A. Quinto	-	Member
CO1 Harold E. Pareja	-	Member
CTO1 Gertrudes Gigi S. Novelero	-	Member

Prospective Bidder:

1. Iyada Builders and Enterprises
Mr. Abdhoorahman T. Sayadi

II. Call to Order

The Pre-Bid Conference for Repair of Superintendent's Quarter Interior Area FY 2018 was presided over by CTINSP. Evangeline C. Orpiano, Chairperson. The Chairperson acknowledged the presence of the BAC members, secretariat, TWG and prospective bidder.

There was no observer from invited agencies.


III. Highlights of the Meeting

1. The Approved Budget for the Contract is Two Million Eighty Thousand Five Hundred Sixty- Nine and 58/100 Pesos (₱2,080,569.58) through the GAA for FY 2018.
2. Presentation on proper marking and sealing of Bid documents - Technical and Financial eligibility.
3. Overview of the Bid documents esp. Special Conditions of Contract.
4. Prospective bidder clarifies the submission of certified true copy of certificate of performance evaluation which must have a Satisfactory Rating.
5. Preparation of Bid documents and checklist for the Opening of Bids scheduled on October 30, 2018 at 10:00 am onwards.


IV. Adjournment

Since there were no other issues/concerns, the pre-bid conference for Repair of Superintendent's Quarter Interior Area FY 2018 was officially put to a close at 10: 40 A.M.

Prepared by:


CO2 Floringaile A. Daquinag
BAC Secretariat

Approved by:


CTINSP, Evangelina C. Orpiano, DMD
Chairperson