

Table with columns: Code (PAP), Procurement Project, PMO/End-User, Is this an Early Procurement Activity?, Mode of Procurement, Actual Procurement Activities (Pre-Proc Conference, Adm/Post of IB, Pre-Bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Date of BAC Resolution, Notice of Award, Contract Signing, Notice to Proceed, Delivery/Completion, Inspection & Acceptance), Source of Funds, ABC (PAP) (Total, MOOE, CO), Contract Cost (PAP) (Total, MOOE, CO), Date of Receipt of Invitation (List of Invited Observers, Pre-Bid Conf, Eligibility Check, Sub/Open of Bids, Bid Evaluation, Post Qual, Delivery/Completion/Acceptance), Remarks. Rows include various procurement items like petroleum fuel, materials for construction, transformer, fire extinguishers, yearbook, air conditioning, maintenance services, patient transport vehicle, ammunition, tactical supplies, mess kits, mosquito misters, anti-TB drugs, training materials, PVC pipes, pavilion function area, photocopier, conference system, submersible pump, drug testing kits, air conditioning unit, marine plywood, bunk beds, cauldron, repair and preventive maintenance, laptop, appliances, LAN installation, racks and pallets, and materials for installation of roofing.

