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Republic of the Philippines 
Department of Justice 

BUREAU OF CORRECTIONS 
Muntinlupa City 

 

Invitation to Bid  
DESIGN AND BUILD OF CORRECTIONAL INSTITUTION FOR WOMEN (CIW) 

FACILITY AT IWAHIG PRISON AND PENAL FARM (IPPF)    

 

1. The Bureau of Corrections, through the General Appropriations Act (GAA) of 2024 Capital 

Outlay, intends to apply the sum of Two Hundred Seventy-Two Million One Hundred Sixty-

Six Thousand Pesos Only (₱272,166,000.00) being the Approved Budget for the Contract 

(ABC) to payments under the contract for the Design and Build of Correctional Institution 

for Women (CIW) Facility at Iwahig Prison and Penal Farm (IPPF) with Identification 

Number __19. Bids received in excess of the ABC shall be automatically rejected at bid 

opening. 

 

2. The Bureau of Corrections now invites bids for provision of a detailed preliminary 

architectural and engineering design, detailed engineering requirements and actual 

construction of the Bureau of Corrections Regional Prison Facilities, based on the final 

detailed architectural and engineering design, to be approved by the Head of procuring 

Entity or its duly authorized representative conformably with the minimum standards set 

forth in the  

(1) Presidential Decree (PD) No. 1096, National Building Code of the Philippines  

(2) Batas Pambansa (BP)Blg. 344, An Act to Enhance the Mobility of Disabled Persons 

by Requiring Certain Public Buildings, Institutions, Establishments and Public 

Utilities to Install Facilities and Other Devices 

(3) National Structural Code of the Philippines (NSCP), Volume I, 2010 

(4) Philippine Electrical Code (PEC), 2009 

(5) Revised Plumbing Code of the Philippines 

(6) Revised IRR of RA 10575 

(7) Republic Act (RA) No. 9514, Revised Fire Code of the Philippines and 

(8) Applicable local regulations and ordinances.  

 

Completion of the Works is required within three hundred sixty-five (365) calendar days. 

Bidders should have completed a contract similar to the Project amounting to at least fifty percent 

(50%) of the ABC within the last six (6) years. The description of an eligible bidder is contained 

in the Bidding Documents, particularly, in Section II. Instructions to Bidders. 

3. Bidding will be conducted through open competitive bidding procedures using non-

discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules and 

Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the “Government 

Procurement Reform Act.” 
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1. Scope of Bid 
 

The Procuring Entity, Bureau of Corrections invites Bids for the Design and Build 

of Correctional Institution for Women (CIW) Facility at Iwahig Prison and Penal 

Farm (IPPF), with Project Identification Number [indicate number]. 

 

[Note: The Project Identification Number is assigned by the Procuring Entity based on 

its own coding scheme and is not the same as the PhilGEPS reference number, which 

is generated after the posting of the bid opportunity on the PhilGEPS website.]  

 

The Procurement Project (referred to herein as “Project”) is for the construction of 

Works, as described in Section VI (Specifications). 

 

2. Funding Information 
 

2.1. The GOP through the source of funding through the General Appropriations Act 

(GAA) of 2024 Capital Outlay in the amount of Two Hundred Seventy-Two 

Million One Hundred Sixty-Six Thousand Pesos Only (₱272,166,000.00) 

 

2.2. The source of funding is: 

 

a. NGA, the General Appropriations Act or Special Appropriations. 

 

 

3. Bidding Requirements 
 

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and 

its 2016 revised IRR, including its Generic Procurement Manual and associated 

policies, rules and regulations as the primary source thereof, while the herein clauses 

shall serve as the secondary source thereof.   

 

Any amendments made to the IRR and other GPPB issuances shall be applicable only 

to the ongoing posting, advertisement, or invitation to bid by the BAC through the 

issuance of a supplemental or bid bulletin. 

 

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site, 

determined the general characteristics of the contracted Works and the conditions for 

this Project, such as  the location and the nature of the work; (b) climatic conditions; 

(c) transportation facilities; (c) nature and condition of the terrain, geological conditions 

at the site communication facilities, requirements, location and availability of 

construction aggregates and other materials, labor, water, electric power and access 

roads; and (d) other factors that may affect the cost, duration and execution or 

implementation of the contract, project, or work and examine all instructions, forms, 

terms, and project requirements in the Bidding Documents. 

 

4. Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices 
 

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest 

standard of ethics during the procurement and execution of the contract.  They or 
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through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and 

obstructive practices defined under Annex “I” of the 2016 revised IRR of RA No. 9184 

or other integrity violations in competing for the Project. 

 

5. Eligible Bidders  
 

5.1. Only Bids of Bidders found to be legally, technically, and financially capable 

will be evaluated. 

 

5.2. The Bidder must have an experience of having completed a Single Largest 

Completed Contract (SLCC) that is similar to this Project, equivalent to at least 

fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current 

prices using the PSA’s CPI, except under conditions provided for in Section 

23.4.2.4 of the 2016 revised IRR of RA No. 9184.   

 

A contract is considered to be “similar” to the contract to be bid if it has the 

major categories of work stated in the BDS. 

 

5.3. For Foreign-funded Procurement, the Procuring Entity and the foreign 

government/foreign or international financing institution may agree on another 

track record requirement, as specified in the Bidding Document prepared for 

this purpose. 

 

5.4. The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the 

2016 IRR of RA No. 9184.   

  

6. Origin of Associated Goods  
 

There is no restriction on the origin of Goods other than those prohibited by a decision 

of the UN Security Council taken under Chapter VII of the Charter of the UN. 

 

7. Subcontracts 
 

7.1. The Bidder may subcontract portions of the Project to the extent allowed by the 

Procuring Entity as stated herein, but in no case more than fifty percent (50%) 

of the Project.  

 

  The Procuring Entity has prescribed that: 

 

a. Subcontracting is not allowed. 

 

7.1. [If Procuring Entity has determined that subcontracting is allowed during the 

bidding, state:] The Bidder must submit together with its Bid the documentary 

requirements of the subcontractor(s) complying with the eligibility criteria 

stated in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR 

of RA No. 9184 pursuant to Section 23.1 thereof.   

 

7.2. [If subcontracting is allowed during the contract implementation stage, state:] 

The Supplier may identify its subcontractor during the contract implementation 

stage.  Subcontractors identified during the bidding may be changed during the 
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implementation of this Contract.  Subcontractors must submit the documentary 

requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and 

comply with the eligibility criteria specified in ITB Clause 5 to the 

implementing or end-user unit.   

 

7.3. Subcontracting of any portion of the Project does not relieve the Contractor of 

any liability or obligation under the Contract.  The Supplier will be responsible 

for the acts, defaults, and negligence of any subcontractor, its agents, servants, 

or workmen as fully as if these were the Contractor’s own acts, defaults, or 

negligence, or those of its agents, servants, or workmen. 

 

8. Pre-Bid Conference 

The Procuring Entity will hold a pre-bid conference for this Project on the specified 

date and time and either at its physical address at BAC Conference Room NBP 

Reservation Muntinlupa City and/or through videoconferencing/webcasting} as 

indicated in paragraph 6 of the IB. 

 

9. Clarification and Amendment of Bidding Documents 
 

Prospective bidders may request for clarification on and/or interpretation of any part of 

the Bidding Documents.  Such requests must be in writing and received by the 

Procuring Entity, either at its given address or through electronic mail indicated in the 

IB, at least ten (10) calendar days before the deadline set for the submission and receipt 

of Bids.   

 

10. Documents Comprising the Bid: Eligibility and Technical 

Components  
 

10.1. The first envelope shall contain the eligibility and technical documents of the 

Bid as specified in Section IX. Checklist of Technical and Financial 

Documents.  

 

10.2. If the eligibility requirements or statements, the bids, and all other documents 

for submission to the BAC are in foreign language other than English, it must 

be accompanied by a translation in English, which shall be authenticated by the 

appropriate Philippine foreign service establishment, post, or the equivalent 

office having jurisdiction over the foreign bidder’s affairs in the Philippines.  

For Contracting Parties to the Apostille Convention, only the translated 

documents shall be authenticated through an apostille pursuant to GPPB 

Resolution No. 13-2019 dated 23 May 2019. The English translation shall 

govern, for purposes of interpretation of the bid. 

 

10.3. A valid PCAB License is required, and in case of joint ventures, a valid special 

PCAB License, and registration for the type and cost of the contract for this 

Project. Any additional type of Contractor license or permit shall be indicated 

in the BDS. 

 

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers, 

Materials Engineers, and Foremen) assigned to the contract to be bid, with their 
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complete qualification and experience data shall be provided.  These key 

personnel must meet the required minimum years of experience set in the BDS. 

 

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or 

under purchase agreements, supported by proof of ownership, certification of 

availability of equipment from the equipment lessor/vendor for the duration of 

the project, as the case may be, must meet the minimum requirements for the 

contract set in the BDS. 

 

11. Documents Comprising the Bid: Financial Component 
 

11.1. The second bid envelope shall contain the financial documents for the Bid as 

specified in Section IX. Checklist of Technical and Financial Documents. 

 

11.2. Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be 

accepted. 

 

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices 

provided the conditions are met under Section 31.2 of the 2016 revised IRR of 

RA No. 9184. 

 

12. Alternative Bids 
 

Bidders shall submit offers that comply with the requirements of the Bidding 

Documents, including the basic technical design as indicated in the drawings and 

specifications.  Unless there is a value engineering clause in the BDS, alternative Bids 

shall not be accepted. 

 

13. Bid Prices 
 

All bid prices for the given scope of work in the Project as awarded shall be considered 

as fixed prices, and therefore not subject to price escalation during contract 

implementation, except under extraordinary circumstances as determined by the NEDA 

and approved by the GPPB pursuant to the revised Guidelines for Contract Price 

Escalation guidelines.   

 

14. Bid and Payment Currencies 
 

14.1. Bid prices may be quoted in the local currency or tradable currency accepted by 

the BSP at the discretion of the Bidder.  However, for purposes of bid 

evaluation, Bids denominated in foreign currencies shall be converted to 

Philippine currency based on the exchange rate as published in the BSP 

reference rate bulletin on the day of the bid opening. 

 

14.2. Payment of the contract price shall be made in: 

 

a. Philippine Pesos. 

 

15. Bid Security  
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15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security 

in the amount indicated in the BDS, which shall be not less than the percentage 

of the ABC in accordance with the schedule in the BDS. 

 

15.2. The Bid and bid security shall be valid until one hundred twenty (120) 

calendar days. Any bid not accompanied by an acceptable bid security shall be 

rejected by the Procuring Entity as non-responsive. 

  

16. Sealing and Marking of Bids 
 

Each Bidder shall submit one copy of the first and second components of its Bid.  

 

The Procuring Entity may request additional hard copies and/or electronic copies of the 

Bid. However, failure of the Bidders to comply with the said request shall not be a 

ground for disqualification.   

 

If the Procuring Entity allows the submission of bids through online submission to the 

given website or any other electronic means, the Bidder shall submit an electronic copy 

of its Bid, which must be digitally signed. An electronic copy that cannot be opened or 

is corrupted shall be considered non-responsive and, thus, automatically disqualified. 

 

17. Deadline for Submission of Bids 
 

The Bidders shall submit on the specified date and time and either at its physical address 

or through online submission as indicated in paragraph 7 of the IB.  

 

18. Opening and Preliminary Examination of Bids  
 

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place 

specified in paragraph 9 of the IB. The Bidders’ representatives who are present 

shall sign a register evidencing their attendance. In case videoconferencing, 

webcasting or other similar technologies will be used, attendance of participants 

shall likewise be recorded by the BAC Secretariat.  

 

In case the Bids cannot be opened as scheduled due to justifiable reasons, the 

rescheduling requirements under Section 29 of the 2016 revised IRR of RA No. 

9184 shall prevail.  

 

18.2. The preliminary examination of Bids shall be governed by Section 30 of the 

2016 revised IRR of RA No. 9184. 

 

19. Detailed Evaluation and Comparison of Bids  
 

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of 

all Bids rated “passed” using non-discretionary pass/fail criteria.  The BAC 

shall consider the conditions in the evaluation of Bids under Section 32.2 of 

2016 revised IRR of RA No. 9184. 
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19.2. If the Project allows partial bids, all Bids and combinations of Bids as indicated 

in the BDS shall be received by the same deadline and opened and evaluated 

simultaneously so as to determine the Bid or combination of Bids offering the 

lowest calculated cost to the Procuring Entity.  Bid Security as required by ITB 

Clause 16 shall be submitted for each contract (lot) separately.  

 

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016 

revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all 

the lots participated in by the prospective Bidder. 

  

20. Post Qualification  
 

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of 

the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall 

submit its latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS), and other appropriate licenses and 

permits required by law and stated in the BDS. 

  

21. Signing of the Contract 
 

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall 

form part of the Contract. Additional Contract documents are indicated in the BDS. 
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Bid Data Sheet 
ITB Clause  

5.2 For this purpose, contracts similar to the Project refer to contracts which have 

the same major categories of work, which shall be:  

Architectural, engineering design, detailed engineering requirements and 

construction of building with concreting works. 

7.1 

 

Subcontracting is not allowed 

10.3 A valid PCAB License is required, and in case of joint ventures, a valid special 

PCAB License, and registration for the type and cost of the contract for this 

Project. 

10.4 

 

The key personnel must meet the required minimum years of experience set 

below: 

FOR DESIGN PERSONNEL: 

 Key Personnel General Experience Relevant Experience 

Principal Architect 

The Principal Architect 

must be duly-licensed 

with at least ten (10) 

years’ experience 

Experience in the 

design of residential, 

government offices or 

institutional facilities, 

and shall preferably be 

knowledgeable in the 

application of rapid 

construction 

technologies. 

Structural Engineer 

The Structural 

Engineer must be a 

duly-licensed Civil 

Engineer with at least 

ten (10) years’ 

experience. 

Experience in 

structural design and 

shall preferably be 

knowledgeable in the 

application of rapid 

construction 

technologies. 

Professional Electrical 

Engineer 

The Electrical 

Engineer must be a 

registered Professional 

Electrical Engineer 

with at least five (5) 

years’ experience. 

Experience in the 

design of lighting, 

power distribution, 

communication 

systems (specifically 

structured and local 

area network cabling, 

PABX), building 

management systems 

and preferably 

knowledgeable in 

developments in 

emergent efficient 

lighting technologies 

and energy 

management. 
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Professional 

Mechanical Engineer 

The Mechanical 

Engineer must be a 

Professional 

Mechanical Engineer 

with at least five (5) 

years’ experience. 

Experience in HVAC 

and fire Protection 

systems and preferably 

knowledgeable in 

emergent, alternative 

energy- efficient 

HVAC technologies. 

Electronics and 

Communications 

Engineer 

The Electronics and 

Communications 

Engineer must be 

duly-licensed with at 

least five (5) years’ 

experience. 

Experience in the 

design of 

communications 

systems, and 

preferably 

knowledgeable in the 

application of building 

automation and 

surveillance systems. 

Sanitary Engineer   

The Sanitary Engineer 

must be duly-licensed 

with at least five (5) 

years’ experience. 

Experience in the 

design of building 

water supply and 

distribution, plumbing, 

and preferably 

knowledgeable in 

waste water 

management/treatment

, and emergent, 

alternative effluent 

collection and 

treatment system. 

The DESIGN & BUILD CONTRACTOR may, as needed and at its own 

expense, add additional professionals and/or support personnel for the 

optimal performance of all Architectural and Engineering Design Services, 

as stipulated in these Terms of Reference, for the PROJECT. Prospective 

bidders shall attach each individual’s resume and PRC license of the 

(professional) staff. 

Design personnel may also be utilized for the construction phase provided 

that the same meet the minimum number of years of experience in the 

construction of similar projects.  

 

FOR CONSTRUCTION PERSONNEL: 

Key Personnel General Experience Relevant Experience 

Project Manager 

The Project Manager 

shall be a licensed 

architect or engineer 

with at least eight (8) 

years relevant 

experience. 

Relevant experience 

on similar and 

comparable projects in 

different locations. 

The Project Manager 

should have a proven 
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record or managerial 

capability through the 

directing/managing of 

major civil engineering 

works, including 

projects of a similar 

magnitude. 

Project 

Architect/Engineer 

The Project 

Architect/Engineer 

shall be a licensed 

architect or engineer 

with at least five (5) 

years’ experience. 

Experience in similar 

and comparable 

projects and shall 

preferably be 

knowledgeable in the 

application of rapid 

construction 

technologies. 

Materials Engineer 

(M.E. I) 

The Materials 

Engineer must be duly 

accredited with the 

DPWH and with at 

least five (5) years’ 

experience. 

Experience in similar 

and comparable 

projects and shall 

preferably be 

knowledgeable in the 

application of rapid 

construction 

technologies. 

Electrical Engineer 

The Electrical 

Engineer must be 

duly-licensed with at 

least five (5) years’ 

experience. 

Experience in similar 

and comparable 

projects in the 

installation of lighting, 

power distribution, 

communication 

systems (specifically 

structured and local 

area network cabling, 

PABX), building 

management systems. 

Mechanical Engineer 

The Mechanical 

Engineer must be 

duly-licensed with at 

least five (5) years’ 

experience. 

Experience in similar 

and comparable 

projects in the 

installation of HVAC 

and fire protection. 

Sanitary Engineer   

The Sanitary Engineer 

must be duly-licensed 

with at least five (5) 

years’ experience. 

Experience in similar 

and comparable 

projects in the 

installation of building 

water supply and 

distribution, plumbing. 

Foreman 

The Foreman must 

have at least five (5) 

years’ experience. 

Experience in similar 

and comparable 

projects and shall 

preferably be 
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knowledgeable in the 

application of rapid 

construction 

technologies. 

Safety Officer 

The Sanitary Officer 

must have at least two 

(2) years’ experience. 

Must be an accredited 

safety practitioner by 

the Department of 

Labor and 

Employment (DOLE) 

and must have 

undergone the 

prescribed forty (40) 

hour Construction 

Safety and Health 

Training (COSH) 
 

10.5 The minimum major equipment requirements are the following: 

Equipment Capacity Number of 

Units 

Backhoe At least 38hp with 0.055 

to 0.160 m3 bucket 

capacity 

1 

Pay Loader  At least 2.5 to 9.5 m3 

bucket capacity 
1 

Dump Truck At least 10 cu.m. 2 

Generator 50kva 1 

Concrete Mixers 1 bagger 4 

Welding Machines 300amp heavy duty 4 

Submersible Dredging Pump At least 1hp and 2” output 1 

Prospective bidders shall attach the list of contractor’s major equipment units, 

which are owned, leased, and/or under purchase agreements, supported by 

proof of ownership, certification of availability of equipment from the 

equipment lessor/vendor for the duration of the project, as the case may be. 

 

12 No further instructions. 
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15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the 

following forms and amounts: 

a. The amount of not less than 2% of the ABC, if bid security is in cash, 

cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of 

credit; 

 

b. The amount of not less than 5% of the ABC, if bid security is in Surety 

Bond. 

19.2 No further instructions. 

20 Within a non-extendible period of five (5) calendar days from receipt by the 

Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid, 

the Bidder shall submit its; 

1. Latest income and business tax returns filed and paid through the BIR 

Electronic Filing and Payment System (eFPS) 

2. Supporting Documents for the SLCC (Notice of Award and/or Notice to 

Proceed and Project Owner’s Certificate of Final Acceptance issued by 

the Owner other than the Contractor or the Constructors Performance 

Evaluation System (CPES) Final Rating, which must be at least 

satisfactory. In case of contracts with the private sector, an equivalent 

document shall be submitted) 

3. Certified true copy coming from the issuing agency of valid and Current 

Registration Certificate (SEC Certificate of Registration for Corporation 

or DTI Certificate of Registration for Sole Proprietorship or CDA 

Certificate of Registration for Cooperative) 

4. Valid and Current Mayor’s or Business Permit  

5. Valid and Current Tax Clearance 

6. Valid and Current PCAB License and Registration 

7. Audited Financial Statement 

8. Three (3) sets photocopy of Eligibility and Financial Envelope duly 

marked as “Copy No.1”, “Copy No.2” and “Copy No.3”  

21 

 

No further instructions. 
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Section IV. General Conditions of Contract 
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1. Scope of Contract 
 

This Contract shall include all such items, although not specifically mentioned, that can 

be reasonably inferred as being required for its completion as if such items were 

expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised 

IRR, including the Generic Procurement Manual, and associated issuances, constitute 

the primary source for the terms and conditions of the Contract, and thus, applicable in 

contract implementation.  Herein clauses shall serve as the secondary source for the 

terms and conditions of the Contract.  

 

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No. 

9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement 

activities, the advertisement, posting, or invitation of which were issued after the 

effectivity of the said amendment.   

  

2. Sectional Completion of Works 
 

If sectional completion is specified in the Special Conditions of Contract (SCC), 

references in the Conditions of Contract to the Works, the Completion Date, and the 

Intended Completion Date shall apply to any Section of the Works (other than 

references to the Completion Date and Intended Completion Date for the whole of the 

Works). 

 

3. Possession of Site 
 

3.1 The Procuring Entity shall give possession of all or parts of the Site to the 

Contractor based on the schedule of delivery indicated in the SCC, which 

corresponds to the execution of the Works.  If the Contractor suffers delay or 

incurs cost from failure on the part of the Procuring Entity to give possession in 

accordance with the terms of this clause, the Procuring Entity’s Representative 

shall give the Contractor a Contract Time Extension and certify such sum as fair 

to cover the cost incurred, which sum shall be paid by Procuring Entity. 

 

3.2 If possession of a portion is not given by the above date, the Procuring Entity 

will be deemed to have delayed the start of the relevant activities.  The resulting 

adjustments in contract time to address such delay may be addressed through 

contract extension provided under Annex “E” of the 2016 revised IRR of RA 

No. 9184. 

 

4. The Contractor’s Obligations 
 

The Contractor shall employ the key personnel named in the Schedule of Key Personnel 

indicating their designation, in accordance with ITB Clause 10.3 and specified in the 

BDS, to carry out the supervision of the Works.   

 

The Procuring Entity will approve any proposed replacement of key personnel only if 

their relevant qualifications and abilities are equal to or better than those of the 

personnel listed in the Schedule. 

5. Performance Security 
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5.1. Within ten (10) calendar days from receipt of the Notice of Award from the 

Procuring Entity but in no case later than the signing of the contract by both 

parties, the successful Bidder shall furnish the performance security in any of 

the forms prescribed in Section 39 of the 2016 revised IRR.  

 

5.2. The Contractor, by entering into the Contract with the Procuring Entity, 

acknowledges the right of the Procuring Entity to institute action pursuant to  

RA No. 3688 against any subcontractor be they an individual, firm, partnership, 

corporation, or association supplying the Contractor with labor, materials and/or 

equipment for the performance of this Contract. 

  

6. Site Investigation Reports 
 

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports 

referred to in the SCC supplemented by any information obtained by the Contractor. 

 

7. Warranty  
 

7.1. In case the Contractor fails to undertake the repair works under Section 62.2.2 

of the 2016 revised IRR, the Procuring Entity shall forfeit its performance 

security, subject its property (ies) to attachment or garnishment proceedings, 

and perpetually disqualify it from participating in any public bidding. All 

payables of the GOP in his favor shall be offset to recover the costs. 

 

7.2. The warranty against Structural Defects/Failures, except that occasioned-on 

force majeure, shall cover the period from the date of issuance of the Certificate 

of Final Acceptance by the Procuring Entity.  Specific duration of the warranty 

is found in the SCC. 

 

8. Liability of the Contractor 
 

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability 

under this Contract shall be as provided by the laws of the Republic of the Philippines. 

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and 

severally liable to the Procuring Entity. 

9. Termination for Other Causes 
 

Contract termination shall be initiated in case it is determined prima facie by the 

Procuring Entity that the Contractor has engaged, before, or during the implementation 

of the contract, in unlawful deeds and behaviors relative to contract acquisition and 

implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and 

obstructive practices as stated in ITB Clause 4. 

 

 

 

10. Dayworks 
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Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of 

RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the 

Contractor’s Bid shall be used for small additional amounts of work only when the 

Procuring Entity’s Representative has given written instructions in advance for 

additional work to be paid for in that way. 

 

11. Program of Work 
 

11.1. The Contractor shall submit to the Procuring Entity’s Representative for 

approval the said Program of Work showing the general methods, arrangements, 

order, and timing for all the activities in the Works. The submissions of the 

Program of Work are indicated in the SCC.  

 

11.2. The Contractor shall submit to the Procuring Entity’s Representative for 

approval an updated Program of Work at intervals no longer than the period 

stated in the SCC.  If the Contractor does not submit an updated Program of 

Work within this period, the Procuring Entity’s Representative may withhold 

the amount stated in the SCC from the next payment certificate and continue to 

withhold this amount until the next payment after the date on which the overdue 

Program of Work has been submitted. 

 

12. Instructions, Inspections and Audits 
 

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s 

accounts and records relating to the performance of the Contractor and to have them 

audited by auditors of the GOP or the Procuring Entity, as may be required. 

 

13. Advance Payment 
 

The Procuring Entity shall, upon a written request of the Contractor which shall be 

submitted as a Contract document, make an advance payment to the Contractor in an 

amount not exceeding fifteen percent (15%) of the total contract price, to be made in 

lump sum, or at the most two installments according to a schedule specified in the SCC, 

subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184. 

 

14. Progress Payments 
 

The Contractor may submit a request for payment for Work accomplished.  Such 

requests for payment shall be verified and certified by the Procuring Entity’s 

Representative/Project Engineer.  Except as otherwise stipulated in the SCC, materials 

and equipment delivered on the site but not completely put in place shall not be included 

for payment. 

 

15. Operating and Maintenance Manuals 
 

15.1. If required, the Contractor will provide “as built” Drawings and/or operating 

and maintenance manuals as specified in the SCC. 
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates 

stated above, or they do not receive the Procuring Entity’s Representative’s 

approval, the Procuring Entity’s Representative may withhold the amount stated 

in the SCC from payments due to the Contractor. 
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Section V. Special Conditions of Contract 
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Special Conditions of Contract 
 

GCC Clause  

2 Sectional completion is not applicable 
The Intended Completion Date is Three Hundred Sixty-five (365) 

Calendar Days from the date of receipt of the NTP. 

4.1 The Procuring Entity shall give possession of all parts of the Site to the 

Contractor from the date of the receipt of Notice to Proceed (NTP). 

6 No further instructions. 

7.2 Fifteen (15) years. 

10 No Dayworks are applicable to the contract. 

11.1 The Contractor shall submit the Program of Work to the Procuring 

Entity’s Representative within fourteen (14) calendar days after the 

issuance of the Notice to Proceed (NTP) 

11.2 The amount to be withheld for late submission of an updated Program of 

Work is [insert amount]. 

13 The amount of the advance payment is Five Percent (5%) of the 

contract price to be split in two installments (2.5% upon issuance of 

Nortice to Proceed and 2.5% upon issuance of Notice to Construct) 

upon submission to and acceptance by the Bureau of Corrections of an 

irrevocable standby letter of credit of equivalent value from a commercial 

bank, a bank guarantee or a surety bond callable upon demand issued by 

a surety or insurance company duly licensed by the insurance commission 

and confirmed by the Bureau of Corrections. 

14 The Contractor may submit a request for payment for Work 

accomplished.  Such requests for payment shall be verified and certified 

by the Procuring Entity’s Representative/Project Engineer.   

 

Payment for work accomplishment shall be made in two billings only 

first billing is at fifty percent (50%) and the last and final billing of 

one hundred percent (100%) work accomplishment. 

 

Materials and equipment delivered on the site but not completely put in 

place shall not be included for payment.  

15.1 The date by which “as built” drawings are required is upon actual 

completion of the project. 

15.2 The amount to be withheld for failing to produce “as built” drawings 

and/or operating and maintenance manuals by the date required is 

equivalent to five percent (5%) of the contract price. 
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Section VI. Specifications 
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SCOPE OF WORK 
 

DESIGN AND BUILD OF CORRECTIONAL INSTITUTION FOR WOMEN 

(CIW) FACILITY AT IWAHIG PRISON AND PENAL FARM (IPPF) 
Sta. Lucia Sub – Prison Colony, Puerto Princesa, Philippines 

  
1. PROJECT INFORMATION   

  

1.1  Project Description   

 

The Correctional Institution for Women (CIW) Security Compound project at 

the Iwahig Prison and Penal Farm (IPPF) is a pivotal initiative aimed at 

modernizing and securing facilities tailored to the needs of confined women. 

Situated within the expansive grounds of the IPPF, this project addresses 

critical deficiencies in the current infrastructure while emphasizing safety, 

rehabilitation, and community reintegration. By integrating security 

technologies, and comprehensive rehabilitation programs, the CIW Security 

Compound will not only enhance the physical security of female PsDL but 

also provide them with opportunities for personal growth, skill development, 

and successful reintegration into society. This project exemplifies a 

commitment to promoting justice, dignity, and social rehabilitation within the 

correctional system, setting a new standard for women's penal facilities in 

the region. 

  

The CIW Facility at IPPF represents a significant step towards reforming the 

criminal justice system and promoting the rehabilitation and reintegration of 

female offenders. By prioritizing safety, rehabilitation, and innovation, this 

project strives to uphold the principles of justice, dignity, and social 

responsibility for all individuals within the correctional system. 

 

This project aims to be completed within a year, aligning with our 

decongestion program. This expedited timeline underscores our commitment 

to addressing urgent needs within the correctional system and providing 

timely solutions to improve conditions for incarcerated women. 

 

The contract will involve the Design and Build Scheme leading to the 

construction of the CIW Facility at Sta. Lucia Sub Prison Colony, Iwahig 

Prison and Penal Farm, Puerto Princesa, Philippines. 

  

The plans and designs shall be in accordance with the plan of the said 

structures as conceptualized by the Planning and Design Unit (PDU) under 

Civil Engineering Section (CES) of General Services Division (GSD) or as 

conceptualized by the winning bidder if the latter is found to be superior (as 

defined in Section 3.1.1 of this TOR).   

 

Contractors shall be required to conduct a BuCor led site inspection and 

evaluation to enable the Contractors to develop their proposals accordingly. 
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The BuCor shall not assume any responsibility regarding erroneous 

interpretations out of any data presented by the Contractor. 

 

The CIW Facility shall be constructed as per approved drawings, 

specifications, bill of materials, scope of works and the general contract 

conditions following the guidelines as per Annex G of IRR of RA 9184. 

 

The project shall have the following basic components:  

  

a. Complete Detailed Architectural and Engineering Design Plans, 

technical specifications, and design calculations for the construction of 

the Project.  

  

Such plans, designs, and technical specifications shall be subject for 

review and approval by the BuCor PDU. The Design Development and 

the Contract Documents phases of the design shall continue after the 

bid is awarded. It shall likewise be subject for review and approval by the 

BuCor - NHQ General Services Division (GSD).   

  

b. The bid shall be based on the conceptual/schematic design drawings 

prepared by the BuCor PDU or that submitted by the winning bidder as 

defined in Section 3.1.1 of this TOR.  

  

c. The Contractor shall complete the construction of the following facility 

component: (Sta. Lucia Sub Prison Colony – CIW Palawan) 

 

i. One (1) Unit Two (2) Storey + Roof Deck “Type B” Dormitory 

designed for 500 PsDL; 

ii. With Fire Protection, Fire Detection Alarm system, and Fire 

Suppression equipment included in Dormitory,  

iii. 48sqm Security office for Main Gate 

iv. Main Perimeter walls with catwalk and guard towers (with comfort 

room) in compliance with RA 10575. Security Gate and 

Pedestrian gate Included 

v. Secondary perimeter fence in compliance with RA 10575. 

Security Gate and Pedestrian gate Included.  

vi. Visiting area, 200sqm. 

vii. 250sqm Fully Furnished Admin Building 

viii. Power Line connection from main road/main line to the facility 

(more or less 320m) 

ix. Electrical System, Backup Power supply system with capacity not 

less than the total computed KVA load, without demand factor.  

x. Water supply system (required system level to supply the facility. 

With sufficient pressure level and to provide potable water: 

Cistern, Pumps, Elevated Water tank, and Chlorinator if 

necessary) 
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xi. Site Development (Grading and earthworks, pathways, and Site 

Drainage System).  

xii. CCTV systems (centralized) 

xiii. Sewage Treatment Plant (Sequencing Batch Reactor) 

xiv. Bunkbeds for 500 PsDL Capacity (design and specification of 

Bunk Beds for review of Planning and Design Unit – GSD). 

 

1.2 Contractual Framework   

  

The contractual arrangement to be used for the project is the Design-and-

Build (DB) scheme. Under this scheme the procuring entity awards a single 

contract for the architectural/engineering design and construction to a single 

firm, partnership, corporation, joint venture or consortium.   

  

The winning contractor shall consult and collaborate with the BuCor PDU for 

the preparation of the Detailed Architectural Design of the Project. The 

Detailed Architectural and Engineering Design shall be subject for the review 

and approval by the BuCor PDU. 

 

Contractors shall be required to conduct a BuCor led site inspection and 

evaluation to enable the Contractors to develop their proposals accordingly. 

The BuCor shall not assume any responsibility regarding erroneous 

interpretations out of any data presented by the Contractor. 

 

The obligations and liabilities of the contractor and its Architect shall be joint 

and solidary for purposes of the Detailed Architectural Design of the Project 

in accordance with Article 1723 of the Civil Code of the Philippines and other 

pertinent laws.  

  

The DB Scheme of procurement was recommended, endorsed, and adopted 

pursuant to the Annex G of IRR of RA 9184.  

  

2. SCOPE OF CONTRACT   

  

2.1 OBLIGATIONS OF THE WINNING BIDDER/CONTRACTOR 

  

a. Render architectural and allied engineering design services including 

final schematic design necessary for the implementation of the Project. The 

allied engineering design services shall include, but shall not be limited to, 

design for architectural, civil, structural, electrical, mechanical, plumbing, and 

electromechanical (for STP). All drawings shall be generated using modern 

modeling/drafting software and printed on High Quality 20” x 30” blue print 

paper. 

  

b. Undertake Detailed Architectural and Engineering Designs (DAEDs) 

using the given data such as topographic, hydrographic and cross–section 

surveys, geotechnical and geological investigation, and hydrologic 



 

31 

 

investigation and initial schematic design or design concept provided by the 

BuCor PDU which conforms with the Minimum Performance Specifications 

and Standards (MPSS);  

 

c. If applicable, secure environmental clearance or an “Environmental 

Compliance Certificate (ECC)”. If the proposed project is considered outside 

the purview of the Philippine Environmental Impact Statement (EIS) System, 

a Certificate of Non- Coverage or Certificate of Exemption shall be secured.  

  

d. The project shall be constructed according to the DAEDs prepared by 

the Winning Bidder and approved by the BuCor and in compliance with the 

MPSS as well as provided in Rule VII, Section 7 of the IRR of RA 10575. 

Likewise, construction includes conformance to the provisions pertaining to 

buildings under the latest edition of the DPWH Standard Specifications for 

Public Works Structures, Volumes II and III (Blue Book). The Blue Book 

prescribes, among other things, the material requirements and construction 

requirements for different items of work, including the tests to be conducted 

during construction by the DPWH-accredited testing laboratory. The Blue 

Book incorporates pertinent provisions of the American Society for Testing 

and Materials (ASTM) and American Concrete Institute (ACI), among other 

standards, pertaining to construction. Attention shall be given to the relevant 

items of work in the following Parts of the Blue Book:  

  

Volume II      

 Part A – Facilities for the Engineer   

 Part B – Other General Requirements  

  

Volume III  

 Part A – Earthwork  

 Part B – Plain and Reinforced Concrete Works  

 Part C – Finishing  

 Part D – Electrical  

 Part E – Mechanical 

 Part I – Water Supply 

 Part J – Flood Control and Drainage 

 Part I-C – Drainage Works 

  

For materials and technologies not covered by the Blue Book, or if the 

Proponent intends to use any new material/technology which is not 

accredited by the DPWH Bureau of Research and Standards (BRS), the 

Proponent shall submit a certification from a recognized foreign or 

international institution to the effect that the new materials or technology 

meets the MPSS for this Project and has been successfully used in existing 

structures with proven integrity.  

  

The Winning Bidder or Contractor shall be held liable for design and 

structural defects and/or failure of the completed project within the warranty 

period specified in Section 62.2 of the IRR of RA 9184; and,  
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f. The Winning Bidder or Contractor shall be solely responsible for the design and 

shall be held responsible for any default resulted from improper design. Further, 

extended liability of the contractor since it stipulated that the works, when 

completed, shall be fit for the purpose for which it was intended as defined in 

the contract. 

  

2.2  OBLIGATIONS OF THE BUCOR 

  

a. Provide full information on all requirements for the Project;  

  

b. Approve the Winning Bidder or Contractor’s design without diminishing 

their full and sole responsibility for the quality and integrity thereof;  

  

c. Give prompt written notice thereof to Winning Bidder or Contractor, if it 

observes or becomes aware of any defect in the Project;  

  

d. Designate when necessary, representatives authorized to act on its 

behalf. It shall examine documents submitted by the Winning Bidder or 

Contractor and render decisions pertaining thereto promptly, to avoid 

unreasonable delay in the progress of their work. It shall observe the 

procedure of issuing orders to the Winning Bidder or Contractor;  

  

e. Supervise and monitor the implementation of the project; 

 

i. Construction Monitoring and Testing Forms: 

 

• The use of Construction Monitoring and Testing Forms that 

will be provide by the BuCor - NHQ PDU is mandatory 

throughout the duration of construction.  

 

• Oversight of these forms will be conducted by the General 

Services Section (GSS) of the IPPF on behalf of the BuCor 

GSD 

 

• IPPF-GSS to impose to Contractor testing of all items after 

installation and/or application. GSS to send PDU copy of 

the test report/s. 

 

• IPPF-GSS to monitor material delivery of Contractor to 

ensure all materials installed and/or applied are in 

accordance with the specifications stated on plans and 

contract of this project.  

 

• In case there would be substitute or alternative to the 

original specification of material/s, IPPF-GSS to inform 

PDU of such variation. 
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ii. BuCor Engineer Visits: 

 

• NHQ engineers and architects (personnel of PDU) will 

conduct site visits on a quarterly basis or whenever 

deemed necessary to ensure compliance with standards 

and regulations. 

 

• PDU Personnel to witness the Final Testing and 

Commissioning of the Systems, Equipment and Utilities 

prior to Acceptance of the project or part of the project 

thereof. 

 

iii. Progress Billing Payment: 

 

• IPPF GSS engineers will provide monthly updates, or as 

deemed necessary, on the Statement of Work 

accomplishment based on the actual progress of the 

project, including reports update. 

 

f. Pay the accomplishment accepted in the conformance with the MPSS 

included under the Design and Build Contract.  

 

i. This reports and SWA updates of the IPPF GSS will be reviewed 

and approved by GSD - NHQ prior to any progress billing 

payments being made. 

 

  

2.3 BIDDING DOCUMENTS   

  

The Bidding Documents for the Project shall govern the conduct of the 

procurement of the Project.   

 

3. SCOPE OF WORKS   

  

3.1 PLANNING AND DESIGN PHASE   

  

3.1.1 Preliminary Architectural Plan (PAP) by Bidder   

  

The approved concept design shall adopt the provisions indicated in Rule 

VII, Section 7 of the IRR of RA 10575. 

  

Bidders shall submit also an alternative design concept with respect to the 

actual site condition. This alternative design by the winning bidder shall be 

adopted should the same be found to be superior than the one 

conceptualized by the BuCor PDU. 
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3.1.2 Detailed Architectural and Engineering Design (DAED) by the Winning 

Bidder   

  

During the implementation of the Project, the Winning Bidder shall prepare 

the DAED of the Project and submit the same to the BuCOR for approval 

prior to the execution of the construction works.   

  

The Winning Bidder shall prepare the DAED based on its PAP as reviewed 

and accepted by the BuCor PDU and in accordance with the Minimum 

Performance Standards and Specifications (MPSS). The DAED shall be 

undertaken with a degree of accuracy that will allow estimates to be made 

within approximately plus or minus five percent (+/-5%) of the final 

quantities.   

  

Once approved by the BuCor, the Winning Bidder’s DAED shall form part 

of the MPSS. The BUCOR-approved DAED, together with the MPSS 

provisions on Construction under Section 2.0 hereof, shall govern the 

actual Construction undertaken by the Winning Bidder.   

  

The Winning Bidder shall undertake the necessary field surveys and 

investigation in accordance with the DPWH Design Guidelines. In carrying 

out these works, the Winning Bidder shall ensure that the engineering, 

environmental, particularly during field investigations and the development 

of the preliminary and final detailed engineering designs. The Winning 

Bidder shall ensure that all designs submitted for approval have fully taken 

into account key findings from the engineering, environmental, and that 

negative environmental impacts have been minimized or eliminated to the 

fullest extent possible.   

 

3.1.3    Architectural and Engineering Design Submittals 

 

i. Architectural Design 

 

a. The building should be designed with structural, electrical, natural or 

combine ventilation and natural lighting following building design 

standards. 

b. The prospective bidder shall prepare the Preliminary Architectural Plans 

in accordance with the requirements of the National Building Code of the 

Philippines, Accessibility Law (BP 344) including all other applicable 

laws and local ordinances. 

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. Site Development Plan 

2. Vicinity Map 

3. Perspective 
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4. Floor Plans 

5. Elevations 

a. Front Elevation 

b. Rear Elevation 

c. Right Elevation 

d. Left Elevation 

6. Sections 

a. Longitudinal Section 

b. Cross Section 

7. Doors & Window Schedule 

8. Plans and details of stairs and ramps 

9. Schedule of Finishes for floors, walls and ceiling 

10. Miscellaneous Details 

 

ii. Structural Design 

 

a. The proponent shall prepare the necessary structural 

analysis/calculation and design of the structural members of the 

building component in accordance with the National Building Code of 

the Philippines with its referral codes such as the latest National 

Structural Code of the Philippines. The design for the structure shall 

take into account, among other things, the seismic requirements of 

the area to determine the optimum safety of the whole structure and 

to minimize possible earthquake damage. 

b. On the basis of the data obtained from the detailed site 

investigations, topographical/soil and survey, geotechnical 

engineering, foundation investigation, material testing, survey of 

existing site conditions, the seismic requirements of the area, the 

load requirements of the building and other investigation required to 

obtain the data necessary to ensure the safety of the structure, the 

proposal shall prepare the preliminary structural design plans of the 

structure. 

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. Structural Design Criteria and Design Notes 

2. Foundation Plan 

3. Floor framing plans 

4. Schedule of slab, beams and girders 

5. Schedule of columns 

6. Schedule of footings 

7. Structural details of stairs/ramp, if applicable 

8. Roof framing plan, if applicable 

9. Schedule and details of trusses, if applicable 

10. Road Design and details (if applicable) 
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11. Miscellaneous Details 

 

iii. Sanitary/Plumbing Design  

 

a. General 

 

• The detailed design shall conform to the general standards adopted 

by the Sanitary & Plumbing Code of the Philippines and other 

pertinent laws and ordinances. 

 

• All design considerations/assumptions shall be based on the results 

of the technical studies, detailed analyses, and design computations. 

 

• The technical drawings and specifications shall clearly indicate all the 

details required to ascertain the care and thoroughness devoted in 

the preparation of the drawings. 

 
 

 

 

b. Drainage and Sewerage 

 

• The drainage layout shall show all the required information such as 

direction of flow, manhole-to-manhole distances, and sizes of lines, 

manholes/canals, location of outfalls, etc. 

 

• The prospective bidder shall prepare a design for the Sewage 

treatment Plant in accordance to the Clean Water Act of 2004 

(Republic Act No. 9275) and other relevant laws and ordinances. 

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. General Notes 

2. Legend & Symbols 

3. Sewer, vent and storm drainage layout 

4. Enlarged toilet plan for common and PWD toilets 

5. Isometric Diagram 

6. Miscellaneous details 

7. Drainage and sewerage System 

8. Three Chamber Septic Tank plans and details 

 

c. Water Supply and Distribution System 

 

• The Proponent shall carry out a preliminary detailed design for the 

water supply of the project. The design should be on the basis of the 
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source and volume of water supply, water consumption, piping 

network, and conveyance in accordance with the applicable laws, 

rules and regulations governing health, safety and sanitation. 

 

• The Contractor shall install elevated water storage/s per unit located 

at the roof deck of the prison dormitories. (sufficient capacity to 

supply the PDL) 

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. General Notes 

2. Legend & Symbols 

3. Water Line layout 

4. Water Line Isometric Diagram 

5. Water Reservoir plans and details 

6. Miscellaneous details 

 

iv. Electromechanical Design 

 

a. Sewage Treatment Plant 

 

• The prospective bidder shall prepare a design for the Sewage 

treatment Plant in accordance to the Clean Water Act of 2004 

(Republic Act No. 9275) and other relevant laws and ordinances. 

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. General Notes 

2. Legend & Symbols 

3. Electrical System Layout 

4. Mechanical System Layout 

5. Instrumentation and Control System Diagrams 

6. Piping and Instrumentation Diagrams (P&IDs) 

7. Equipment Details and Specifications 

8. Electrical Power Distribution 

9. Emergency Power Systems 

10. Grounding and Lightning Protection 

11. Control and Monitoring Systems, if applicable 

12. Safety Systems 

13. Miscellaneous details 

 

b. Fire Protection system 
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• The prospective bidder shall prepare a design for the Fire Protection 

system in accordance to the Fire Code of the Philippines, (IRR) of 

RA 9514, and other relevant laws and ordinances. 

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. Sprinkler System 

2. Sprinkler System Isometric Diagram 

3. Fire Fighting Piping System Diagram 

4. Fire Alarm System Layout 

5. Fire Suppression System Layout 

6. Smoke Management System Layout 

7. Fire Pump and Water Supply 

8. Miscellaneous details 

 

v. Electrical Design 

 

a. The prospective bidder shall prepare a preliminary design plan for 

the electrical and power supply system of the building in 

accordance with the Electrical Code of the Philippines, Fire Code 

of the Philippines, National Building Code of the Philippines and 

other relevant laws and ordinances. 

 

b. The prospective bidder shall prepare a design for the electrical 

and power supply system considering ease of maintenance and 

prevention of illegal connections including electrical supply for 

ceiling fans. 

 

c. The prospective bidder shall prepare a design for Backup Power 

Generator with capacity not less than total computed KVA load 

without demand factor. 

 

d. 3-phase Electrical supply shall be sourced from the local electrical 

utility. 

 

e. Power line connection from main source to the facility  

 

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print 

paper minimum size) 

 

1. Power Riser Diagram 

2. Power Layout System 

3. Lighting Layout System 

4. Local Area Network System, if applicable 

5. Grounding System  
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6. Load Schedules 

7. Others as applicable 

 

vi. Other Requirements 

 

➢ Technical Specifications  

➢ Boring Test 

➢ Structural Design and Analysis and computation 

➢ FINAL DESIGN AND CONSTRUCTION PLANS 

➢ Upon award of contract, the Contractor shall comply the following: 

 

o Prepare final draft of Architectural and Engineering Design Plans 

incorporating all design refinements and revisions based on project 

requirement or as may be required by the BuCor PDU within the 

scope of design. 

 

o Submit to the BuCor Design and Build Committee (BuCor-DBC) the 

Final Architectural and Engineering Design Plans and Specifications 

duly signed and sealed by the concerned Professional Architect, 

Engineers, incorporating all the necessary revisions and refinements 

for approval by the Head of Procuring Entity. 

 

3.2 CONSTRUCTION PHASE   

  

The following works shall comprise this phase:  

  

I. Permits and Clearances, the Contractor shall upon authorization of the 

Head of the Procuring Entity (HOPE), make representations with the 

government agencies concerned to expedite the processing of the necessary 

permits and certificates such as the following:   

 

a. Zoning Certification and Locational Clearance   

b. Building /Electrical/Sanitary Permits     

c. Certificate of Occupancy      

d. Environmental Clearance Certificate  

e. All other permits/clearances as may be required for the 

construction. 

 

II. Mobilization, The Contractor shall mobilize all the required project team 
personnel, equipment, tools, and manpower with the required skills and in 
sufficient number as may be necessary for his efficient undertaking of the 
project. 

 

III. Clearing, Grubbing and hauling/disposal of debris  

  

IV. Construction Stage as a rule, contract implementation guidelines for 

procurement of infrastructure projects shall comply with Annex “E” of the 
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Revised IRR of RA 9184. The following provisions shall supplement these 

procedures: 

 
i. No works shall commence unless the Contractor has submitted the 

prescribed documentary requirements and implementing unit has 
given written approval. Work execution shall be in accordance with 
reviewed and approved documents.    

 
ii. The Contractor shall be responsible for obtaining all necessary 

information as to risks, contingencies and other circumstances which 
may affect the works and shall prepare and submit all necessary 
documents specified by the Implementing Unit to meet all regulatory 
approvals as specified in the contract documents. 
 

iii. The Contractor shall submit a detailed program of works within 
fourteen (14) calendar days after the issuance of the Notice to 
Proceed (NTP) for approval by the Head of the Procuring Entity 
(HOPE) that shall include, among others: 

 
a. The order in which it tends to carry out the work including 

anticipated timing for each stage or design/detailed 
engineering and construction; 
 

b.  Periods for review of specific outputs and any other 
submissions and approvals; 
 

c. Sequence of timing for inspection and tests;  
   

d. General description of the design and construction methods 
to be adopted; 
 

e. Number of personnel to be assigned for each stage of the 
work;   

f. List of equipment required on site for each stage of the work; 
and  

g. Description of the quality control system to be utilized for the 
project.   

  
iv. Any errors, omissions, inconsistencies, inadequate or failure 

submitted by the Contractor that do not comply with the requirements 
shall be rectified, resubmitted and reviewed at the Contractor’s cost. 
If the Contractor wishes to modify any design or document which has 
been previously submitted, reviewed and approved, the Contractor 
shall notify the  Implementing Unit within a reasonable period of 
time and shall shoulder the cost of such changes.    
     

v. As a rule, changes in design and construction requirements shall be 
limited only to those that have not been anticipated in the contract 
signing and approval. The following guidelines shall govern approval 
for change or variation order: 
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a. Change Orders resulting from design errors, omissions or 

non-conformance with the performance specifications and 
parameters and the contract documents by the Contractor 
shall be implemented by the Contractor at no additional cost 
to the BuCor.  
 

b. Provided that the Contractor suffers delay and/or incurs costs 
due to changes or errors in the preparation of Performance 
specification and parameters, the Contractor shall be entitled 
to either one of the following: 

 
▪ An extension of time for any such delays under Section 10 

of Annex “E” of IRR-A (RA9184; or   
      

▪ Payments for such cost as specified in the contract 
documents, provided that the cumulative amount of the 
variation order does not exceed ten percent (10%) of the 
original project cost.      
    

c. The contract documents shall include the manner and 
schedule of payment specifying the estimated contract 
amount and installments in which the contract will be paid. 
 

d. The Contractor shall be entitled to advance payment subject 
to the provisions of Section 4 of Annex “E” of the Revised IRR 
of RA 9184.  

e. The Implementing Unit shall monitor the quality control 
procedures for the design and construction in accordance with 
the Government Guidelines and shall issue the proper 
certificates of acceptance for sections of the works or whole 
of the works as provided for in the contract documents. 
 

f. The Contractor shall provide all necessary equipment, 
personnel, instruments, documents and others to carry out 
specified tests. 
      

g. This design and build project shall have minimum Defects 
Liability period of one (1) year contract completion or as 
provided in the contract documents. This is without prejudice 
to the liabilities imposed upon the engineer/architect who drew 
up the plans and specification for a building sanctioned under 
Section 1723 of the New Civil Code of the Philippines. 
  
  

h. The Contractor shall be held liable for design and structural 
defects and/or failure of the completed project within the 
warranty period of 15 years for permanent structures/buildings 
and 5 years for roads as specified in Section 62.2.2 of the 
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Revised IRR of RA 9184     
       

V. As-built plans. The Contractor shall cause the preparation and 
submission of as-built plans duly signed and sealed by all concerned parties 
involved in the construction in the same sheet size and scale as the original 
drawings in one (1) blue print copy and one (1) reproducible copy. 

  

VI. General requirements:  

  

1. Temporary facilities such as field offices for the BuCor 

inspectorate team, project engineers and quarters for laborers; 

temporary warehouse for the construction material.  

 

2. Office furniture and equipment, survey equipment and 

consumables  

 

3. Photographs: This item consists of the supply of equipment and 

materials, i.e., album, necessary to undertake photographic progress 

activities of the project and of all cost incidental to the preparation 

and submission of photographs (at least 12 photographs per day). 

The quantities for photographs shall be one (1) set of photographs 

per month. 

  

4. Health and Safety Program including Personal Protective 

Equipment (PPE)  

 

a. All standard safety measures and precautions shall be 

exercised by the Contractor in the course of the project for the 

protection of the public and its workers and in conformity with 

DOLE Department Order No. 13, Series of 1998. 

 

b. All workers shall be equipped with proper working uniform and 

identification at all times. They must be registered with the 

governing BuCor Security Office and must comply with the 

BuCor’s Rules and Regulations. 

 

c. The Contractor shall secure his/her own equipment and 

materials on site. The BuCor shall not be liable to any losses 

incurred during the progress of the work. 

 

5. Environmental compliance  

 

6. Communication equipment: This item consists of the provision of 

communication equipment. 

 

7. Billboard  

 

8. Traffic management (if applicable). 
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VII. Building Construction  

 
 1 unit One (1) Storey Type ‘B’ PDL Dormitory Building with 500 PDL 

Capacity. 4.7sqm per PDL (shower, water closet and wash basin 
included). Maximum of 10PsDL per cell. 
 
Including: Fire Protection and Fire Detection Alarm Systems, and Fire 
suppression equipment for Dormitory in accordance to governing 
laws and regulations requirements.  
With Stainless Steel Elevated Water Tank on roof deck; to supply 
sufficient pressure in every plumbing fixtures. Minimum number of 
fixtures per cell: 2 unit’s flush valve water closet, 2 unit flush valve 
urinal, 1 unit lavatory, 3 units wall faucet, and 3 units shower head.  
Provide enhanced natural ventilation as necessary.  

1 unit One (1) storey admin building 250sqm. (open space staff working 
area, reception area, conference room, chief office, pantry, storage, 
CCTV room). Fully furnished 

1 unit One (1) storey Visitation Area 200sqm, (office, control/frisking area, 
toilets).  

700 ln.m., 

more  

Main Perimeter Concrete Fence with concrete Catwalk, stairs, Post 

Towers with individual CR (maximum distance of 100m). Provision of 

Main Sliding Steel Control Gate and Pedestrian Steel Gate (refer to 

Rule VII, Section 7 of the Revised IRR of RA 10575) 

700 ln.m., 

more  

Secondary Perimeter Fence with, provision of solar light (outside 

secondary perimeter) with maximum distance of 20m apart. 

Secondary Steel Gate and Pedestrian Steel Gate (refer to Rule VII, 

Section 7 of the Revised IRR of RA 10575) 

1 lot Site Development. Includes not limited to the following: 
Stormwater Management: Implementing systems to manage 
stormwater runoff, which include underground drainage systems. 
(planning, designing, and installing pipes, channels, culverts, ditches, 
and other structures that collect, convey, and discharge storm water 
runoff).  
Drainage outfall to connect to existing nearest drainage line. Shall 
Conform to existing rules and regulations of the LGU. 

 
Grading and Earthwork: Leveling the ground and shaping it to the 
required specifications for the construction project. This may involve 
excavation, filling, and compacting soil. 

1 lot  Control Gate and 48sqm Control Gate Security office 

250 units Double Deck Bunk Beds (design and specification of Bunk Beds for 
review of Planning and Design Unit – GSD). 

1 lot Electrical System designed to 
accommodate future facility electrical loads. 
 
Backup Power Generator Sets, Capacity not less than total computed 
KVA load, without demand factor) 

1 lot 3-phase Power line connecting from main power source Posts, cables 
and necessary electrical components. Street lights included 

1 lot Water supply system. Includes the ff: water source, water treatment 
system (as necessary to provide potable water), storages, distribution 
and plumbing system. Required Water System level to supply the 
facility. Sufficient water pressure to supply outpost plumbing fixtures 

1 lot  Sewerage Treatment Plant (Sequencing Batch Reactor).  With quality 
deemed suitable for discharge into nearby water bodies, in 
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accordance with the standards set by the local municipality or 
government. 

1 lot CCTV system for perimeter and dormitory (centralized). Inside and 
outside of both dorm and perimeter can be monitored. Recording of 
video data will be continuous 24/7/365 for all cameras deployed on 
the Security Video System. Provision of housing for protection of 
outside CCTVs. With IR LEDs for true day and night surveillance. 
With at least 2MP sensor. With wide field of vision. With movement 
sensor. 

 

 

A. Material Specifications: 

 

a. Floor Finishes 

 

• Polished cement finish prison cell, hallways, staircases, and rooms 

• Plain Cement finish - Pathways. 

• Ramps - anti slip pavers or tiles 

• CRs – unglazed ceramic tiles  

 

b. Wall Finishes 

 

a. Glazed wall tiles           - 1.8m height. 

b. Plain cement plaster finish - For all Buildings and Facilities 

 

c. Ceiling Finishes 

 

c. Concrete Steel Decking, if applicable. – coated in white enamel  

 

d. Painting 

 

d. Semi-gloss solvent paint top coat (high-end quality) for interior and exterior 

walls in two to three coats application. Apply concrete neutralizer for newly 

finished concrete surfaces. Use solvent primer. 

e. Varnish Paint finish with weather proof coating – For doors and jambs branded, 

high-end quality (Offices, etc.), all wooden doors must have secondary steel 

doors. 

f. Use Epoxy paint primer. Epoxy paint finish – For Structural steel and all metal 

works  

 

e. Doors and Windows 

 

g. No doors For Prison facility Comfort Rooms with 1.20 meter finish wall height 

(See Rule VII, Section 7 R-IRR of RA 10575). 

 

h. Steel doors and grills – For Dormitories, gates and other security areas. Sliding 

Doors for all Cells (See Rule VII, Section 7 R-IRR of RA 10575) 
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f. Waterproofing 

 

i. UV Resistant Polyurethane Waterproofing – For all roof deck with topping works 

provided with welded wire mesh.  

 

j. Cistern - Polyurethane Waterproofing 

 

g. Plumbing Works 

 

k. uPVC Pipe series 1000 – For all soil, sewer, waste, dry and wet vent piping 

high-end quality 

 

l. PPRC Fusion Type – For all water lines high-end quality 

 

m. Sprinkler system to all prison dormitories in accordance with the provisions of 

Revised Plumbing Code of the Philippines. 

  

4. APPROVED BUDGET FOR THE CONTRACT (ABC)   

  

The Approved Budget for the Contract (ABC) is PhP 272,166,000.00. This is 

the ceiling for acceptable bids. Bids higher than ABC shall be automatically 

rejected.  

 

5. PROPOSED IMPLEMENTATION SCHEDULE (Example):   

  

No. of Months  1  2  4  5  6  7  8  9  10  11  12  

Design Phase                                   

Construction  

Phase                                   

 

6. ELIGIBILITY CRITERIA FOR BIDDERS  

  

6.1 General  

  

The Eligibility Requirements for this Design and Build Project shall adopt the 

provisions of Annex “G” of the Implementing Rules and Regulations of RA 9184 

(e.g. Eligibility Requirement). However, if a bidder who has no experience in 

DB Project on its own may opt to enter a subcontracting agreement, 

partnership, or joint venture with a design or engineering firm for the design 

portion of the project.  
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6.2 Legal Requirements  

  

a. Valid Contractor’s License issued by the Philippine Contractor’s 

Accreditation Board   

    

b. Valid license of the Contractor’s designer issued by the Professional 

Regulation     Commission.  

  

6.3 Technical Requirements  

  

a. The Contractor’s designer must have designed one structure similar to 

the project at hand with a construction cost of at least 50 % of the ABC.  

  

6.4 Financial Requirements  

  

The Contractor must have a Net Financial Contracting Capacity (NFCC) at least 

equal to the ABC to be bid or equivalent to Php272,166,000.00. 

7. CONTENTS OF THE BID  

  

7.1 IN THE FIRST ENVELOPE  

  

Class “A” Documents   

  

Legal Documents    

  

i. PhilGEPS Certificate of Registration and membership in accordance 

with 

Section 8.5.2 of this IRR. For procurement to be performed overseas, it 

shall be subject to the Guidelines to be issued by the GPPB. (a) 

ii. PCAB License and Registration, in case of JV; 57 

iii. Statement of all Ongoing Government and Private Contracts; 

iv. Statement of SLCC; 

v. NFCC Computation; 

vi. JVA, if applicable; 

vii. Bid security in the prescribed form, amount and validity period; 

viii. Project Requirements, which shall include the following:  

 

1. Organizational Chart for the contract to be bid;  

  

2. List of Contractor’s Personnel (Design and Construction), to be 

assigned to the contract to be bid, with their complete qualification 

and experience data;   
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3. List of Contractor’s Equipment Units which are owned, leased and/or 

under purchase agreements, supported by certification of availability 

of equipment from lessor/vendor for the duration of the project. 

 

ix. Omnibus Sworn Statement by the prospective bidder or its authorized 

representative in the prescribed format;  

  

x. Submission of Preliminary Conceptual Design Plans: 

 

Class “B” Documents   

 

i. For Infrastructure Projects, JV Bidders shall submit a JVA in accordance 

with R.A. 4566 and it’s IRR. 

 

ii. Each partner of the joint venture shall submit their PhilGEPS Certificates 

of Registration in accordance with section 8.5.2 of this IRR. The 

submission of technical and financial eligibility documents by any of the 

joint venture partners constitutes compliance: Provided, that the partner 

responsible to submit the NFCC shall likewise submit the Statement of all 

of its ongoing contracts and Audited Financial Statements. 

 

1. Preliminary Conceptual Architectural Design Plans in 

accordance with the degree of details specified by the 

procuring entity: (at suitable scale on high quality A3 blue print 

paper /digital print minimum size) 

 

a. Location plan/vicinity map  

b. Perspective  

c. Floor plans  

d. Front view elevation  

e. Rear view elevation  

f. Left side view elevation  

g. Right side view elevation   

h. Longitudinal section  

i. Transverse section  

  

2. Design and Construction Method  

  

3. List of contractor’s personnel to be assigned to the contract to 
be bid with their complete qualification and experience data and 
photocopy of their valid licenses issued by the professional 
regulatory Commission (PRC), Curriculum vitae of key staff, 
partners or principal officers with a minimum work experience 
requirements set in the BDS;   

For Design  
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The key professionals and the respective qualifications of the DESIGN 

PERSONNEL shall be as follows:  

  

• Principal Architect  

  

The Principal Architect must be duly-licensed with at least ten (10) years’ 

experience in the design of residential, government offices or institutional 

facilities, and shall preferably be knowledgeable in the application of 

rapid construction technologies.  

 

• Structural Engineer  

  

The Structural Engineer must be a duly-licensed Civil Engineer with at 

least ten (10) years’ experience in structural design and shall preferably 

be knowledgeable in the application of rapid construction technologies.  

  

• Professional Electrical Engineer  

  

The Electrical Engineer must be a registered Professional Electrical 

Engineer with at least five (5) years’ experience in the design of lighting, 

power distribution, communication systems (specifically structured and 

local area network cabling, PABX), building management systems and 

preferably knowledgeable in developments in emergent efficient lighting 

technologies and energy management.  

    

• Professional Mechanical Engineer  

  

The Mechanical Engineer must be a Professional Mechanical Engineer 

with at least five (5) years in HVAC and fire Protection systems and 

preferably knowledgeable in emergent, alternative energy- efficient 

HVAC technologies.  

  

• Electronics and Communications Engineer  

 

The Electronics and Communications Engineer must be duly-licensed 

with at least ten (5) years’ experience in the design of communications 

systems, and preferably knowledgeable in the application of building 

automation and surveillance systems.  

 

• Sanitary Engineer   

  

The Sanitary Engineer must be duly-licensed with at least five (5) years’ 

experience in the design of building water supply and distribution, 

plumbing, and preferably knowledgeable in waste water 

management/treatment, and emergent, alternative effluent collection 

and treatment system.  
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The DESIGN & BUILD CONTRACTOR may, as needed and at its own 

expense, add additional professionals and/or support personnel for the 

optimal performance of all Architectural and Engineering Design 

Services, as stipulated in these Terms of Reference, for the PROJECT. 

Prospective bidders shall attach each individual’s resume and PRC 

license of the (professional) staff.  

  

Design personnel may also be utilized for the construction phase provided that 

the same meet the minimum number of years of experience in the construction 

of similar projects.  

  

For Construction Personnel  

  

The key professionals and the respective qualifications of the 

CONSTRUCTION PERSONNEL shall be as follows:  

 

 

 

 

• Project Manager  

  

The Project Manager shall be a licensed architect or engineer with at 

least eight (8) years relevant experience on similar and comparable 

projects in different locations. The Project Manager should have a 

proven record or managerial capability through the directing/managing 

of major civil engineering works, including projects of a similar 

magnitude.  

 

• Project Architect/Engineer  

  

The Project Architect/Engineer shall be a licensed architect or engineer 

with at least five (5) years’ experience in similar and comparable projects 

and shall preferably be knowledgeable in the application of rapid 

construction technologies.  

  

• Materials Engineer (M.E. I)  

  

The Materials Engineer must be duly accredited with the DPWH and with 

at least five (5) years’ experience in similar and comparable projects and 

shall preferably be knowledgeable in the application of rapid construction 

technologies.  

  

• Electrical Engineer  

  

The Electrical Engineer must be duly-licensed with at least five (5) years’ 

experience in similar and comparable projects in the installation of 

lighting, power distribution, communication systems (specifically 
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structured and local area network cabling, PABX), building management 

systems.  

 

• Mechanical Engineer  

 

The Mechanical Engineer must be duly-licensed with at least five (5) 

years’ experience in similar and comparable projects in the installation 

of HVAC and fire protection.  

 

• Sanitary Engineer  

  

The Sanitary Engineer must be duly-licensed with at least five (5) years’ 

experience in similar and comparable projects in the installation of 

building water supply and distribution, plumbing.  

 

 

• Foreman  

  

The Foreman must have at least five (5) years’ experience in similar and 

comparable projects and shall preferably be knowledgeable in the 

application of rapid construction technologies.  

 

• Safety officer  

 

The Safety Officer must be an accredited safety practitioner by the 

Department of Labor and Employment (DOLE) and must have 

undergone the prescribed forty (40) hour Construction Safety and Health 

Training (COSH) and must have at least two (2) years’ experience. 

 

4. Value Engineering Analysis of design and construction.  

 

The second envelope (Financial Proposal) shall contain all the required 

documents for infrastructure projects under Section 25.38 of the IRR of R.A 

9184.    

  

7.2 IN THE SECOND ENVELOPE – FINANCIAL PROPOSAL   

  

The contents of Financial Proposal – In the Second Envelope shall be governed 

by Section 6.1 Design and Build Scheme of the DPWH Procurement Manual 

Volume II - Infrastructure Main Guidelines (2016).  

  

a. Lump sum bid prices, which shall include the detailed engineering cost, 

in the prescribed Bid Form inclusive of VAT 

 

b. Detailed estimates including a summary sheet indicating the unit prices 

of construction materials, labor rates and equipment rentals used in 

coming up with the bid for the following:  
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i Detailed Architectural and Engineering Design;  

ii Demolition Works; and  

iii Building Construction/Civil Works.    

 

c. Bill of Quantities 

  

d. Cash flow and payments schedule.  

 

 

 

 

8. PROCEDURE AND CRITERIA FOR BIDS EVALUATION  

  

For the detailed evaluation of the design and build proposals a two-step 

procedure shall be adopted by the BAC, which may be undertaken with the 

assistance of the DBC.  

 

First-Step Procedure: 

 

With the assistance of the BuCor Design and Build Committee (BuCor-DBC), 

the BAC shall conduct the opening, preliminary examination and detailed 

evaluation of the design and build proposals, as follows: 

 

(1) The first step of the evaluation shall involve the review of the preliminary 

conceptual designs and track record submitted by the contract as indicated 

in the Bidding Documents using a nondiscretionary “pass/fail” criteria that 

involve compliance with the following requirements: 

 

a. performance specifications and parameters and degree of details; 

b. Adherence of preliminary design plans to the required Concept of 

approach and methodology for detailed engineering, design and 

construction with emphasis on the clarity, feasibility, innovativeness and 

comprehensiveness of the plan approach, and the quality of 

interpretation of project problems, risks, and suggested solutions; and 

c. Quality of personnel to be assigned to the project which covers suitability 

of key staff to perform the duties of the particular assignments and 

general qualifications and competence including education and training 

of the key staff. 

 

8.1 MERIT POINT CRITERA FOR THE BID EVALUATION 

8.1.1 Adherence to Performance Specifications (35 points) 

a. Compliance and Adherence to Specifications: 
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Excellent 

Compliance 

(100 points): 

The submission fully adheres to all specified project requirements 

and regulations, demonstrating meticulous attention to detail and 

comprehensive understanding of the TOR. All drawings and 

documentation are accurate, complete, and in compliance with 

relevant standards. 

Good 

Compliance 

(80 points): 

The submission largely complies with project specifications and 

regulations, with minor discrepancies. Drawings and 

documentation are mostly accurate and complete, meeting the 

majority of requirements. 

Acceptable 

Compliance 

(70 points): 

The submission satisfies most of the specified requirements and 

regulations, albeit with some notable omissions or 

inconsistencies. Drawings and documentation are generally 

accurate and complete, meeting the basic expectations. 

Some 

reservations 

(50 points): 

The submission partially meets the specified requirements and 

regulations, with several notable deficiencies or inconsistencies. 

There are significant gaps or inaccuracies in the drawings and 

documentation, raising concerns about compliance. 

Serious 

reservations 

(20%) 

The submission falls significantly short of meeting the specified 

requirements and regulations, with major deficiencies or 

inconsistencies. Drawings and documentation lack essential 

details or fail to comply with key standards, casting doubt on the 

bidder's understanding of the project scope. 

Unacceptable 

(0%) 

The submission fails to comply with the specified requirements 

and regulations, lacking essential details and demonstrating a 

fundamental misunderstanding of the project scope. Drawings 

and documentation are incomplete or inaccurate, indicating a lack 

of capability to deliver the project on time. 

 

b. Functionality and Efficiency: 

Excellent 

(100%): 

The design optimally utilizes space, facilitating efficient 

accommodation of 500 PsDL. Layout and design enhance 

operational flow, demonstrating exceptional foresight and 

planning. Integration of facilities promotes smooth prison 

management. 

Good (80%): The design effectively utilizes space, with minor areas for 

improvement in operational flow. Layout and design contribute to 

efficient prison management, meeting most functional 

requirements. 

Acceptable 

(70%): 

The design adequately utilizes space, meeting basic 

requirements for accommodating 500 PsDL. Layout and design 

support operational flow, though some improvements are needed 

for optimal functionality. 

Some 

reservations 

(50%): 

The design partially optimizes space utilization, with notable 

deficiencies in operational flow. Layout and design hinder efficient 

prison management, requiring significant adjustments for 

improvement. 

Serious 

reservations 

(20%): 

The design inadequately utilizes space, hindering accommodation 

of 500 PsDL. Layout and design severely impede operational 

flow, indicating a lack of understanding of functional 

requirements. 

Unacceptable 

(0%): 

The design fails to optimize space utilization, lacking 

consideration for accommodating 500 PsDL. Layout and design 

pose significant obstacles to efficient prison management, 
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indicating a fundamental misunderstanding of functional 

requirements. 

 

c. Safety and Security: 

Excellent 

(100%): 

The design features robust perimeter walls, guard towers, and 

security features ensuring optimal PDL containment and facility 

security. Fire protection and detection systems are highly reliable, 

with comprehensive safety measures for both PsDL and staff. 

Good (80%): The design incorporates effective perimeter walls, guard towers, 

and security features, with minor areas for enhancement. Fire 

protection and detection systems are reliable, with adequate 

safety measures for PsDL and staff. 

Acceptable 

(70%) 

The design includes satisfactory perimeter walls, guard towers, 

and security features, meeting basic requirements for PDL 

containment and facility security. Fire protection and detection 

systems are functional, with sufficient safety measures for PsDL 

and staff. 

Some 

reservations 

(50%): 

The design features partially effective perimeter walls, guard 

towers, and security features, with notable deficiencies in PDL 

containment and facility security. Fire protection and detection 

systems lack reliability, with limited safety measures for PsDL and 

staff. 

Serious 

reservations 

(20%): 

The design lacks effective perimeter walls, guard towers, and 

security features, compromising PDL containment and facility 

security. Fire protection and detection systems are inadequate, 

posing significant risks to PsDL and staff safety. 

Unacceptable 

(0%): 

The design neglects perimeter walls, guard towers, and security 

features, failing to ensure PDL containment and facility security. 

Fire protection and detection systems are absent or non-

functional, posing severe risks to PsDL and staff safety. 

 

d. Sustainability and Environmental Considerations: 

Excellent 

(100%): 

The design includes robust safety measures and emergency 

protocols, ensuring the safety and well-being of PsDL and staff in 

accordance with RA 10575. 

Good (80%): The design integrates sustainable design principles effectively, 

with minor opportunities for improvement in energy efficiency and 

material selection. Sewage treatment and water conservation 

measures are adequate, supporting environmental sustainability. 

Acceptable 

(70%) 

The design includes basic sustainable design principles, meeting 

minimum requirements for energy efficiency and material 

selection. Sewage treatment and water conservation measures 

are functional, contributing to environmental sustainability. 

Some 

reservations 

(50%): 

The design partially incorporates sustainable design principles, 

with notable deficiencies in energy efficiency and material 

selection. Sewage treatment and water conservation measures 

lack comprehensiveness, limiting environmental sustainability. 

Serious 

reservations 

(20%): 

The design lacks consideration for sustainable design principles, 

neglecting energy efficiency and eco-friendly materials. Sewage 

treatment and water conservation measures are insufficient, 

undermining environmental sustainability. 
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Unacceptable 

(0%): 

The design disregards sustainable design principles, showing no 

commitment to energy efficiency or eco-friendly materials. 

Sewage treatment and water conservation measures are absent 

or inadequate, disregarding environmental sustainability. 

 

e. Aesthetics and Architectural Design: 

Excellent 

(100%): 

The design exhibits exceptional aesthetic appeal and 

architectural coherence, showcasing innovative and visually 

pleasing elements. Consideration of local architectural 

vernacular and contextual integration is evident, contributing to 

the overall excellence of the design. 

Good (80%): The design demonstrates good aesthetic appeal and 

architectural coherence, with some areas for enhancement in 

creativity and visual impact. Consideration of local architectural 

vernacular and contextual integration is apparent, enriching the 

design. 

Acceptable 

(70%): 

The design achieves acceptable aesthetic appeal and 

architectural coherence, meeting basic expectations for visual 

presentation. Consideration of local architectural vernacular and 

contextual integration is present, though limited in scope. 

Some 

reservations 

(50%): 

The design lacks significant aesthetic appeal and architectural 

coherence, with notable deficiencies in creativity and visual 

impact. Consideration of local architectural vernacular and 

contextual integration is minimal, detracting from the overall 

quality of the design. 

Serious 

reservations 

(20%): 

The design exhibits poor aesthetic appeal and architectural 

coherence, failing to engage visually or inspire interest. 

Consideration of local architectural vernacular and contextual 

integration is lacking, diminishing the design's relevance and 

appropriateness. 

Unacceptable 

(0%): 

The design lacks any aesthetic appeal or architectural 

coherence, showing no effort to engage visually or integrate with 

the local architectural vernacular. Consideration of contextual 

integration is absent, rendering the design unsuitable for the 

project. 

 

8.1.2 Approach and Methodology for Detailed Engineering, Design, and 
Construction (40 points) 

Excellent (100%): The concept of approach and methodology for detailed engineering, design, 

and construction is exceptionally clear, feasible, innovative, and 

comprehensive. The plan demonstrates a high level of understanding of 

project problems, risks, and suggested solutions, with well-defined 

strategies for addressing them. 

Good (80%): The concept of approach and methodology for detailed engineering, design, 

and construction is clear, feasible, and comprehensive, with some 

innovative elements. The plan adequately addresses project problems, 

risks, and suggested solutions, though some areas may require further 

development. 

Acceptable (70%): The concept of approach and methodology for detailed engineering, design, 

and construction satisfactorily addresses project requirements, with a basic 

level of clarity and feasibility. The plan outlines strategies for addressing 
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project problems, risks, and suggested solutions, meeting the minimum 

expectations. 

Some reservations 

(50%): 

The concept of approach and methodology for detailed engineering, design, 

and construction partially addresses project requirements, with notable 

gaps in clarity and feasibility. The plan lacks innovative elements and may 

inadequately address project problems, risks, and suggested solutions. 

Serious reservations 

(20%): 

The concept of approach and methodology for detailed engineering, design, 

and construction demonstrates significant deficiencies in clarity, feasibility, 

and comprehensiveness. The plan fails to adequately address project 

problems, risks, and suggested solutions, indicating a lack of understanding 

or inadequate planning. 

Unacceptable (0%): The concept of approach and methodology for detailed engineering, design, 

and construction is unclear, infeasible, and lacks comprehensiveness. The 

plan fails to address project problems, risks, and suggested solutions, 

indicating a fundamental misunderstanding or disregard for project 

requirements. 

 

8.1.3 Quality of Personnel Assigned to the Project (25 points) 

Excellent (100%): The personnel assigned to the project, including key staff, are highly 

suitable and competent to perform their duties. Key staff members possess 

exceptional qualifications, competence, education, and training relevant to 

their roles, demonstrating a high level of expertise and experience. 

Good (80%): The personnel assigned to the project, including key staff, are suitable and 

competent to perform their duties effectively. Key staff members possess 

relevant qualifications, competence, education, and training, demonstrating 

solid expertise and experience. 

Acceptable (70%): The personnel assigned to the project, including key staff, meet the basic 

requirements for suitability and competence in performing their duties. Key 

staff members possess general qualifications and competence, education, 

and training relevant to their roles, meeting the minimum expectations. 

Some reservations 

(50%): 

The personnel assigned to the project, including key staff, demonstrate 

some suitability and competence in performing their duties, but notable 

deficiencies are present. Key staff members may lack certain qualifications, 

competence, education, or training, raising concerns about their ability to 

effectively fulfill their roles. 

Serious reservations 

(20%): 

The personnel assigned to the project, including key staff, exhibit significant 

deficiencies in suitability and competence to perform their duties. Key staff 

members lack essential qualifications, competence, education, or training, 

indicating a lack of expertise or experience relevant to their roles. 

Unacceptable (0%): The personnel assigned to the project, including key staff, are unsuitable 

and incompetent to perform their duties effectively. Key staff members lack 

the necessary qualifications, competence, education, and training, 

demonstrating a fundamental mismatch with the requirements of their roles. 

 

8.2 DETERMINATION OF THE MERIT POINT SCORE 

 
The aggregate of the scores in each criterion must be 70% or more to pass using 
the following formula in equation.  
 

Description Weight (w) Rating (R) 

Criteria 1 35% (Smax/Sact) 
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Criteria 2 40% Sact 

Criteria 3 25% Sact 

 
Smax = η (100) 
Sact = R1 +R2 +R3 + . . .(Rη)  
 
where    

η = number of sub criteria  
R = rating given to the criteria/sub criteria  

The actual score (Sact) for each of the criteria/sub criteria is obtained by adding 
all the given Rating. (Smax) is the summation of maximum score per criteria 

8.3 PASSING RATE 

 
The specific passing rate value depends on the specific context of the project, the 
priorities of the Design and Build Committee, and the complexity of the requirements 
outlined in RA 10575.  Based on the provided criteria and descriptions, the passing 
rate for the Merit Point Criteria (MPC) could be set at 75%. This means that bidders 
must score at least 75% or higher in the evaluation process to be considered as 
meeting the minimum requirements for the project 
 

a. Pass rate per criteria will be determined using the formula: 

 Score = w1*R1 + w2*R2 + w3*R3 

 
b. A Bid or Technical Bid that failed in any of the criteria’s will not be considered 

for further evaluation 

 
c. Score above 75% will be considered as technically responsive. Aggregate 

score of less than 75% will be considered failed, and may be rejected on that 

basis. 

Second-Step Procedure: 

 

Only those bids that passed the above criteria shall be subjected to the second 

step of evaluation. 

The BAC shall open the financial proposal of each “passed” bidder and shall 

evaluate it using non-discretionary criteria – including arithmetical Corrections 

for computational errors – as stated in the Bidding Documents, and thus 

determine the correct total calculated prices.  The BAC shall automatically 

disqualify any total calculated bid price which exceeds the ABC 

  

9. DATA TO BE PROVIDED BY THE BUCOR 

  

These data are for reference only and does not guarantee the Contractor that 

the data provided are correct, free from error, and applicable to the project at 

hand. The Contractor is responsible for the accuracy or applicability of any data 

that he will use in his design– build proposal and services.  

Sample Data for Buildings:  
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a. Conceptual Plans  

  

10.  DOCUMENTS TO BE PROVIDED BY THE CONTRACTOR DURING 

CONTRACT IMPLEMENTATION  

  

a. Detailed Architectural and Engineering Plans  

b. Design Analysis  

c. Survey Data  

d. Quantity Calculation  

e. Detailed Geotechnical Investigation Report  

f. Design Report.  

g. As-Built Plans, (Printed including CAD Files and BIM files (LOD 500)  

h. Other relevant documents   

  

11. DESIGN AND BUILD PERIOD  

 

The Winning Bidder shall commence actual works upon the issuance by the 

BUCOR of the Notice to Proceed (NTP).   

  

The Winning Bidder shall complete the DAED and submit within the sixty (60) 

calendar days (CDs) period to the BUCOR for review and approval. The contractor 

shall complete the construction of the building within 305 CDs for the total contract 

duration of 365 CD. 

 
 

 

CONFORME: 

Name of Company in Print 

 

 

Signature Over Printed Name of Authorized Representative/Date 
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Section VII. Drawings 
 

 

 

 

 

The Conceptual Drawings should be attached to this section or annexed 

in a separate folder as part of the first envelope (Technical Component 

Envelope). 

 

 

Preliminary Conceptual Architectural Design Plans in accordance with 

the degree of details specified by the procuring entity:  

 

at suitable scale on high quality A3 blue print paper /digital print 

minimum size) 

 

1. Location plan/vicinity map  

2. Perspective  

3. Floor plans  

4. Front view elevation  

5. Rear view elevation  

6. Left side view elevation  

7. Right side view elevation   

8. Longitudinal section  

9. Transverse section 
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Section VIII. Bill of Quantities 
 

 

 

 

The Bill of Quantities should be attached to this section as part of the 

second envelope (Financial Component Envelope).
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Section IX. Checklist of Technical and Financial 

Documents 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 



 

61 

Checklist of Technical and Financial Documents 

I. TECHNICAL COMPONENT ENVELOPE 

  

Class “A” Documents 

 

Legal Documents 

⬜ (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in 

accordance with Section 8.5.2 of the IRR; 

 

Technical Documents 

⬜ (b) Statement of the prospective bidder of all its ongoing government and private 

contracts, including contracts awarded but not yet started, if any, whether similar 

or not similar in nature and complexity to the contract to be bid; and  

 

⬜ (c) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar 

to the contract to be bid, except under conditions provided under the rules; and 

 

⬜ (d) Special PCAB License in case of Joint Ventures and registration for the type 

and cost of the contract to be bid; and 

 

⬜ (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a 

certification issued by the Insurance Commission or original copy of 

Notarized Bid Securing Declaration; and 

 

 (f) Project Requirements, which shall include the following: 

⬜ a. Organizational chart for the contract to be bid;  

⬜ b. List of contractor’s key personnel (e.g., Project Manager, Project 

Engineers, Materials Engineers, and Foremen), to be assigned to the 

contract to be bid with their complete qualification and experience data 

and photocopy of their valid licenses issued by the professional 

regulatory Commission (PRC) and Curriculum vitae of key staff, 

partners or principal officers with a minimum work experience 

requirements set in the BDS; 

⬜ c. List of contractor’s major equipment units, which are owned, leased, 

and/or under purchase agreements, supported by proof of ownership or 

certification of availability of equipment from the equipment 

lessor/vendor for the duration of the project, as the case may be; and 

 

⬜ (g) Original duly signed Omnibus Sworn Statement (OSS); 

and if applicable, Original Notarized Secretary’s Certificate or Board 

Resolution/Partnership Resolution in case of a corporation, partnership, or 

cooperative; or Original Notarized Special Power of Attorney in case of Sole 

Proprietorship of all members of the joint venture giving full power and 

authority to its officer to sign the OSS and do acts to represent the Bidder. and 

 

⬜ (h) Conformity with the Technical Specifications (Scope of Work); and 
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⬜ (i) Preliminary Conceptual Architectural Design Plans in accordance with the 

degree of details specified by the procuring entity: (at suitable scale on high 

quality A3 blue print paper /digital print minimum size) 

 

10. Location plan/vicinity map  

11. Perspective  

12. Floor plans  

13. Front view elevation  

14. Rear view elevation  

15. Left side view elevation  

16. Right side view elevation   

17. Longitudinal section  

18. Transverse section 

 

⬜ (j) Design and Construction Method and 

 

⬜ (k) Value Engineering Analysis of the design and construction Method. 

and 

 

Financial Documents 

⬜ (l) The prospective bidder’s computation of Net Financial Contracting Capacity 

(NFCC) at least equal to the ABC. and 

 

Class “B” Documents 

⬜ (m)  JV bidders shall submit a JVA in accordance with R.A. 4566 and its IRR. 

 

Each partner of the joint venture shall submit their respective PhilGEPS 

Certificates of Registration in accordance with Section 8.5.2 of this IRR. The 

submission of technical and financial eligibility documents by any of the joint 

venture partners constitutes compliance: Provided, That the partner 

responsible to submit the NFCC shall likewise submit the Statement of all of 

its ongoing contracts and Audited Financial Statements. 

 

 

II. FINANCIAL COMPONENT ENVELOPE 

⬜ (n) Original of duly signed and accomplished Financial Bid Form; and 

 

Other documentary requirements under RA No. 9184 

⬜ (o) Original of duly signed Bid Prices in the Bill of Quantities; and 

⬜ (p) Duly accomplished Detailed Estimates Form, including a summary sheet 

indicating the unit prices of construction materials, labor rates, and equipment 

rentals used in coming up with the Bid; and 

⬜ (q) Cash Flow and Payment schedule. 
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Bidding Form 
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 COMPANY LETTERHEAD 

Statement of ongoing government & private contracts 

Design and Build of Correctional Institution for Women (CIW) Facility at 

Iwahig Prison and Penal Farm (IPPF)    
Statement of all its ongoing government and or private contracts including contracts awarded but not yet 

started, if any whether similar or not similar in nature.  

 

Name of 

Contract  

Date  of 
contract 

Contract 

Duration  

Owner’s Name 

and Address  

Nature 

of work 

contractor’s 

role (whether 

sole 

contractor, 

subcontractor, 

or partner in a 

JV) and 

percentage of 

participation 

 

total 

contract 

value at 

award 

date of 

completion 

or 

estimated 

completion 

time 

value of 

outstanding 

works 

         

         

         

         

         

         

         

         

 
CERTIFIED CORRECT:  

 
Name and Signature of Authorized Representative 

Position 

Date 
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COMPANY LETTERHEAD 

Statement of Single Largest Completed Contract 

Design and Build of Correctional Institution for Women (CIW) Facility at 

Iwahig Prison and Penal Farm (IPPF)   
Statement of Single (1) Largest Completed Contract of Similar in nature within the last six (6) years 
from the date of submission and receipt of bids amounting to at least fifty percent (50%) of the 
Approved Budget of the Contract (ABC) 

 

 

Name of 

Contract  

Date  of 
contract 

Contract 

Duration  

Owner’s Name 

and Address  

Nature 

of work 

contractor’s 

role (whether 

sole 

contractor, 

subcontractor, 

or partner in a 

JV) and 

percentage of 

participation 

 

total 

contract 

value at 

award 

date of 

completion 

or 

estimated 

completion 

time 

        

 

 
CERTIFIED CORRECT: 

 
Name and Signature of Authorized Representative 

Position 

Date 
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COMPANY LETTERHEAD 

 

Design and Build of Correctional Institution for Women (CIW) Facility at 

Iwahig Prison and Penal Farm (IPPF)   
REPUBLIC OF THE PHILIPPINES) 

CITY OF _______________________) S.S. 

 

x------------------------------------------------------x 

 

BID SECURING DECLARATION 

Invitation to Bid: [Insert Reference number] 

 

To: Bureau of Corrections 

 

I/We, the undersigned, declare that: 

 

1. I/We understand that, according to your conditions, bids must be supported by 

a Bid Security, which may be in the form of a Bid-Securing Declaration. 

 

2. I/We accept that: (a) I/we will be automatically disqualified from bidding for 

any contract with any procuring entity for a period of two (2) years upon receipt 

of your Blacklisting order; and, (b) I/we will pay the applicable fine provided 

under Section 6 of the Guidelines on the Use of Bid Securing Declaration, 

within fifteen (15) days from receipt of the written demand by the procuring 

entity for the commission of acts resulting to the enforcement of the bid securing 

declaration under  Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1(f), of the 

IRR of RA 9184; without prejudice to other legal action the government may 

undertake. 

 

3. I/We understand that this Bid Securing Declaration shall cease to be valid on the 

following circumstances: 

 

(a) Upon expiration of the bid validity period, or any extension thereof 

pursuant to your request; 

 

(b) I am/we are declared ineligible or post-disqualified upon receipt of your 

notice to such effect, and (i) I/we failed to timely file a request for 

reconsideration or (ii) I/we filed a waiver to avail of said right; 

 

(c) I am/we are declared the bidder with the Lowest Calculated Responsive 

Bid, and I/we have furnished the performance security and signed the 

Contract. 

 

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this ____ day of 

[month] [year] at [place of execution]. 

                           ______________________________________________________ 

              [Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE] 

                                                                             _____________________________ 

    [Insert Signatory’s Legal Capacity] 

    Affiant 
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place of 

execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me 

through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M. 

No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification 

card used], with his/her photograph and signature appearing thereon, with no. ____________ 

issued on ______________ at ___________________________________. 

 

 Witness my hand and seal this ___ day of [month] [year].   

 

 

 

      NAME OF NOTARY PUBLIC 

      Serial No. of Commission _______________ 

      Notary Public for _______ until __________ 

      Roll of Attorneys No. __________________ 

      PTR No. ______ [date issued], [place issued] 

      IBP No. ______  [date issued], [place issued] 

 

 

 

Doc. No. _____ 

Page No. _____ 

Book No. _____ 

Series of _____ 
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COMPANY LETTERHEAD 

Omnibus Sworn Statement  
Design and Build of Correctional Institution for Women (CIW) Facility at 

Iwahig Prison and Penal Farm (IPPF)   
_________________________________________________________________________ 
 
REPUBLIC OF THE PHILIPPINES ) 
CITY/MUNICIPALITY OF ______  ) S.S. 

 AFFIDAVIT 

I,  [Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of 
Affiant], after having been duly sworn in accordance with law, do hereby depose and state 
that: 
 

1. [Select one, delete the other:] 

[If a sole proprietorship:] I am the sole proprietor or authorized representative of [Name of 
Bidder] with office address at [address of Bidder]; 

[If a partnership, corporation, cooperative, or joint venture:] I am the duly authorized and 
designated representative of [Name of Bidder] with office address at [address of Bidder]; 
 
2. [Select one, delete the other:] 

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of 
[Name of Bidder], I have full power and authority to do, execute and perform any and all 
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract 
for Design and Build of Correctional Institution for Women (CIW) Facility at Iwahig 
Prison and Penal Farm (IPPF) of the Bureau of Corrections, as shown in the attached 
duly notarized Special Power of Attorney; 

[If a partnership, corporation, cooperative, or joint venture:] I am granted full power and 
authority to do, execute and perform any and all acts necessary to participate, submit the 
bid, and to sign and execute the ensuing contract for Design and Build of Correctional 
Institution for Women (CIW) Facility at Iwahig Prison and Penal Farm (IPPF) of the 
Bureau of Corrections, as shown in the attached [state title of attached document 
showing proof of authorization (e.g., duly notarized Secretary’s Certificate, 
Board/Partnership Resolution, or Special Power of Attorney, whichever is applicable;)]; 
  

3. [Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the 
Philippines or any of its agencies, offices, corporations, or Local Government Units, 
foreign government/foreign or international financing institution whose blacklisting rules 
have been recognized by the Government Procurement Policy Board, by itself or by 
relation, membership, association, affiliation, or controlling interest with another 
blacklisted person or entity as defined and provided for in the Uniform Guidelines 
on Blacklisting; 
  

4. Each of the documents submitted in satisfaction of the bidding requirements is an 
authentic copy of the original, complete, and all statements and information provided 
therein are true and correct; 
  

5. [Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized 
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representative(s) to verify all the documents submitted; 
 
6. [Select one, delete the rest:] 

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the 
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical 
Working Group, and the BAC Secretariat, the head of the Project Management Office or 
the end-user unit, and the project consultants by consanguinity or affinity up to the third 
civil degree; 

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is 
related to the Head of the Procuring Entity, members of the Bids and Awards Committee 
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project 
Management Office or the end-user unit, and the project consultants by consanguinity or 
affinity up to the third civil degree; 

[If a corporation or joint venture:] None of the officers, directors, and controlling 
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members 
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC 
Secretariat, the head of the Project Management Office or the end-user unit, and the 
project consultants by consanguinity or affinity up to the third civil degree; 
 

7. [Name of Bidder] complies with existing labor laws and standards; and 
  

8. [Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in 
compliance with the Philippine Bidding Documents, which includes: 
 
a. Carefully examining all of the Bidding Documents; 
b. Acknowledging all conditions, local or otherwise, affecting the implementation of the 

Contract; 
c. Making an estimate of the facilities available and needed for the contract to be bid, if 

any; and 
d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the Design and Build 

of Correctional Institution for Women (CIW) Facility at Iwahig Prison and Penal 
Farm (IPPF). 

  
9. [Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee, 

or any form of consideration, pecuniary or otherwise, to any person or official, personnel 
or representative of the government in relation to any procurement project or activity. 

 
10. In case advance payment was made or given, failure to perform or deliver any of 

the obligations and undertakings in the contract shall be sufficient grounds to 
constitute criminal liability for Swindling (Estafa) or the commission of fraud with 
unfaithfulness or abuse of confidence through misappropriating or converting any 
payment received by a person or entity under an obligation involving the duty to 
deliver certain goods or services, to the prejudice of the public and the 
government of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as 
amended, or the Revised Penal Code. 

 
 

IN WITNESS WHEREOF, I have hereunto set my hand this __ day of ___, 2024 at 

____________, Philippines. 
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                                                                   _____________________________________ 

      Bidder’s Representative/Authorized Signatory 

                                                                                                          Affiant 

 

SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place 

of execution], Philippines. Affiant/s is/are personally known to me and was/were identified by 

me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice 

(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government 

identification card used], with his/her photograph and signature appearing thereon, with no. 

____________ and issued on ____________________ at _____________________. 

 

 Witness my hand and seal this ___ day of [month] [year].   

 

 

 

      NAME OF NOTARY PUBLIC 

      Serial No. of Commission _______________ 

      Notary Public for _______ until __________ 

      Roll of Attorneys No. __________________ 

      PTR No. ______ [date issued], [place issued] 

      IBP No. ______ [date issued], [place issued] 

 

 

 

Doc. No. _____ 

Page No. _____ 

Book No. _____ 

Series of _____ 
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COMPANY LETTERHEAD 

 

Certificate of Net Financial Contracting Capacity 

Design and Build of Correctional Institution for Women (CIW) Facility at 

Iwahig Prison and Penal Farm (IPPF)    
(Please show figures at how you arrived at the NFCC) 

 
This  is  to  certify that   our  Net  Financial Contracting Capacity (NFCC) is 
_____________________ (P____________) which is at least equal to the total ceiling price we are 
bidding. The amount is computed as follows: (Please show computation of NFCC)  

 

NFCC = (CA-CL) (15) – C 

 
Where:  
CA      =     Current Assets  
CL       =     Current Liabilities    

C        =    value of all outstanding or uncompleted portions of the   

                  Projects under going contracts, including awarded contracts   

                   Yet to be started coinciding with the contract for this Project  

 

NOTE:   

The values of the bidder’s current assets and current liabilities shall be based on the Audited Financial 
Statement submitted to the BIR. 

 
Issued this _________________day of ________________, 2024 

 
_______________________________________________ 

Name & Signature of Authorized Representative 

____________________ 
Position 

_______________ 

Date 
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COMPANY LETTERHEAD 

Bid Form 

 

Date:  _______________________  

IB No:  ______________________  

 

To Bids and Awards committee 

     Bureau of Corrections 

     NBP Reservation Muntinlupa City 

 

We, the undersigned, declare that:  

(a) We have examined and have no reservation to the Bidding Documents, including Addenda, 

for the Contract Design and Build of Correctional Institution for Women (CIW) 

Facility at Iwahig Prison and Penal Farm (IPPF); 

(b) We offer to execute the Works for this Contract in accordance with the Bid and Bid Data 

Sheet, General and Special Conditions of Contract accompanying this Bid; 

The total price of our Bid, excluding any discounts offered below is: 

________________________________________₱_________________; 

The discounts offered and the methodology for their application are: [insert information]; 

(c) Our Bid shall be valid for a period of 120 calendar days from the date fixed for the Bid 

submission deadline in accordance with the Bidding Documents, and it shall remain 

binding upon us and may be accepted at any time before the expiration of that period; 

(d) If our Bid is accepted, we commit to obtain a Performance Security in the amount of  30% 

percent of the Contract Price for the due performance of the Contract; 

(e) Our firm, including any subcontractors or suppliers for any part of the Contract, have 

nationalities from the following eligible countries; 

(f) We are not participating, as Bidders, in more than one Bid in this bidding process, other 

than alternative offers in accordance with the Bidding Documents; 

(g) Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any 

part of the Contract, has not been declared ineligible by the Funding Source; 

(h) We understand that this Bid, together with your written acceptance thereof included in 

your notification of award, shall constitute a binding contract between us, until a formal 

Contract is prepared and executed; and 

(i) We understand that you are not bound to accept the Lowest Calculated Bid or any other 

Bid that you may receive. 
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(j) We likewise certify/confirm that the undersigned, is the duly authorized 

representative of the bidder, and granted full power and authority to do, execute and 

perform any and all acts necessary to participate, submit the bid, and to sign and 

execute the ensuing contract for the Design and Build of Correctional Institution for 

Women (CIW) Facility at Iwahig Prison and Penal Farm (IPPF) of the Bureau of 

Corrections. 

(k) We acknowledge that failure to sign each and every page of this Bid Form, including 

the Bill of Quantities, shall be a ground for the rejection of our bid. 

 

Name:   

In the capacity of:   

Signed:   

Duly authorized to sign the Bid for and on behalf of:   

Date:  ___________ 
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