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Section I. Invitation to Bid



P o °‘:'«};‘;g‘ Republic of the Philippines
50 i85 V2 Department of Justice
//“/f: BUREAU OF CORRECTIONS

'-'rf‘f.’,{j{{rj;f:‘ff“ : Muntinlupa City

Invitation to Bid
DESIGN AND BUILD OF BUREAU OF CORRECTIONS SUPERMAXIMUM
PRISON FACILITY (2ND PHASE) AT SABLAYAN PRISON AND PENAL FARM
(SPPF)

The Bureau of Corrections, through the National Expenditure Program (NEP) of 2025 Capital
Outlay, intends to apply the sum of Three Hundred Million Pesos Only (#300,000,000.00)
being the Approved Budget for the Contract (ABC) to payments under the contract for the
Design and Build of Bureau of Corrections Supermaximum Prison Facility (2nd Phase) at
Sablayan Prison and Penal Farm (SPPF) with Identification Number _EPA-009 . Bids
received in excess of the ABC shall be automatically rejected at bid opening.

The Bureau of Corrections now invites bids for provision of a detailed preliminary
architectural and engineering design, detailed engineering requirements and actual
construction of the Bureau of Corrections Super Maximum Security Facility, based on the
final detailed architectural and engineering design, to be approved by the Head of procuring
Entity or its duly authorized representative conformably with the minimum standards set
forth in the

Q) Presidential Decree (PD) No. 1096, National Building Code of the Philippines

(2 Batas Pambansa (BP)BIg. 344, An Act to Enhance the Mobility of Disabled Persons
by Requiring Certain Public Buildings, Institutions, Establishments and Public
Utilities to Install Facilities and Other Devices

3) National Structural Code of the Philippines (NSCP), Volume I, 2010

4) Philippine Electrical Code (PEC), 2009

(5) Revised Plumbing Code of the Philippines

(6) Revised IRR of RA 10575

(7) Republic Act (RA) No. 9514, Revised Fire Code of the Philippines and

(8) Applicable local regulations and ordinances.

Completion of the Works is required within three hundred sixty-five (365) calendar days.
Bidders should have completed a contract similar to the Project amounting to at least fifty percent
(50%) of the ABC within the last six (6) years. The description of an eligible bidder is contained
in the Bidding Documents, particularly, in Section I1. Instructions to Bidders.

Bidding will be conducted through open competitive bidding procedures using non-
discretionary “pass/fail” criterion as specified in the 2016 Revised Implementing Rules and
Regulations (IRR) of Republic Act 9184 (RA 9184), otherwise known as the “Government
Procurement Reform Act.”



10.

11.

12,

Interested bidders may obtain further information from Bureau of Corrections and inspect the
Bidding Documents at the address given below from Monday to Friday from 8:00am to 5:00pm.

A complete set of Bidding Documents may be acquired by interested Bidders on

DECEMBER 28. 2024 (08:00am to 05:00pm) te JANUARY 20, 2025 (01:29 pm)
from the given address and website(s) below. It may also be downloaded firee of charge from the
website of the Philippine Government Elecironic Procurement System (PhlGFPS) snd the
website of the Procuring Entity bucor.gov.ph, provided that Bidders shall pay the applicable fee
of Fifty Thousand (P50,000.00) Pesos Only for the Bidding Documents not later than the
submission of their bids. The Procuring Entity shall allow the bidder to present its proof of
payment for the fees in person or by facsimile.

The Biiresii of Corréctions #ill licld & Pie-Bid Conferéiice 6 _JANUARY 06, 2025
(01:30pm)__ at BAC Conference Room NBP Reservation Muntinlupa City, which shall be open
to prospective bidders.

Bids must be duly received by the BAC Secretariat through manual submission at the office
address as indicated below, on or before _ JANUARY 26, 2025 (01:30pm) . Late bids
shall not be accepted.

All bids must be accompanied by a bid security in any of the acceptable forms and in the
amount stated in ITB Clause 15.

Bid opening shall beon _ JANUARY 20, 2025 (01:30pm) at the BAC Conference Room
NBP Reservation Muntinfupa City. Bids will be opened. in the presence of the bidders’
representatives who choose to attend the activity.

The Bureau of Corrections reserves the right to reject any and all bids, declare a faiture of
bidding, or not award the contract at any time prior to contract award in accordance with
Sections 35.6 and 41 of the 2016 revised Implementing Rules and Regnlations (IRR) of RA
No. 9184, without thereby incurring any liability to ﬂ}e affected bidder or bidders.

For further information, please refer to:

MA. ADORACION I VINAS

Office of the BAC Secretariat

Supply Office, Bureau of Corrections, Muntiniupa City
Tel # 02-8809-8587/02-8478-0907

bacsec2022@gmail.com

You may visit the following websites:
For downloading of Bidding Documents: bucor.gov.ph

Date of Issue;




Section Il. Instructions to Bidders



Scope of Bid

The Procuring Entity, Bureau of Corrections invites Bids for the Design and Build
of Bureau of Corrections Supermaximum Prison Facility (2nd Phase) at Sablayan
Prison and Penal Farm (SPPF), with Project Identification
Number

[Note: The Project Identification Number is assigned by the Procuring Entity based on
its own coding scheme and is not the same as the PhilGEPS reference number, which
is generated after the posting of the bid opportunity on the PhilGEPS website.]

The Procurement Project Design and Build of Bureau of Corrections
Supermaximum Prison Facility (2nd Phase) at Sablayan Prison and Penal Farm
(SPPF) is for the construction of Works, as described in Section VI (Specifications).

Funding Information

2.1. The GOP through the source of funding as indicated below for 2025 in the
amount of Three Hundred Million Pesos Only (#300,000,000.00).

2.2.  The source of funding is:

NGA, the National Expenditure Program

Bidding Requirements

The Bidding for the Project shall be governed by all the provisions of RA No. 9184 and
its 2016 revised IRR, including its Generic Procurement Manual and associated
policies, rules and regulations as the primary source thereof, while the herein clauses
shall serve as the secondary source thereof.

Any amendments made to the IRR and other GPPB issuances shall be applicable only
to the ongoing posting, advertisement, or invitation to bid by the BAC through the
issuance of a supplemental or bid bulletin.

The Bidder, by the act of submitting its Bid, shall be deemed to have inspected the site,
determined the general characteristics of the contracted Works and the conditions for
this Project, such as the location and the nature of the work; (b) climatic conditions;
(c) transportation facilities; (c) nature and condition of the terrain, geological conditions
at the site communication facilities, requirements, location and availability of
construction aggregates and other materials, labor, water, electric power and access
roads; and (d) other factors that may affect the cost, duration and execution or
implementation of the contract, project, or work and examine all instructions, forms,
terms, and project requirements in the Bidding Documents.

Corrupt, Fraudulent, Collusive, Coercive, and Obstructive Practices

The Procuring Entity, as well as the Bidders and Contractors, shall observe the highest
standard of ethics during the procurement and execution of the contract. They or



through an agent shall not engage in corrupt, fraudulent, collusive, coercive, and
obstructive practices defined under Annex “I”” of the 2016 revised IRR of RA No. 9184
or other integrity violations in competing for the Project.

Eligible Bidders

5.1.

5.2.

5.3.

5.4.

Only Bids of Bidders found to be legally, technically, and financially capable
will be evaluated.

The Bidder must have an experience of having completed a Single Largest
Completed Contract (SLCC) that is similar to this Project, equivalent to at least
fifty percent (50%) of the ABC adjusted, if necessary, by the Bidder to current
prices using the PSA’s CPI, except under conditions provided for in Section
23.4.2.4 of the 2016 revised IRR of RA No. 9184.

A contract is considered to be “similar” to the contract to be bid if it has the
major categories of work stated in the BDS.

For Foreign-funded Procurement, the Procuring Entity and the foreign
government/foreign or international financing institution may agree on another
track record requirement, as specified in the Bidding Document prepared for
this purpose.

The Bidders shall comply with the eligibility criteria under Section 23.4.2 of the
2016 IRR of RA No. 9184.

Origin of Associated Goods

There is no restriction on the origin of Goods other than those prohibited by a decision
of the UN Security Council taken under Chapter VII of the Charter of the UN.

Subcontracts

7.1.

7.1.

7.2.

The Bidder may subcontract portions of the Project to the extent allowed by the
Procuring Entity as stated herein, but in no case more than fifty percent (50%)
of the Project.

The Procuring Entity has prescribed that:
a. Subcontracting is not allowed.

[If Procuring Entity has determined that subcontracting is allowed during the
bidding, state:] The Bidder must submit together with its Bid the documentary
requirements of the subcontractor(s) complying with the eligibility criteria
stated in ITB Clause 5 in accordance with Section 23.4 of the 2016 revised IRR
of RA No. 9184 pursuant to Section 23.1 thereof.

[If subcontracting is allowed during the contract implementation stage, state:]
The Supplier may identify its subcontractor during the contract implementation
stage. Subcontractors identified during the bidding may be changed during the

8



10.

implementation of this Contract. Subcontractors must submit the documentary
requirements under Section 23.1 of the 2016 revised IRR of RA No. 9184 and
comply with the eligibility criteria specified in ITB Clause 5 to the
implementing or end-user unit.

7.3.  Subcontracting of any portion of the Project does not relieve the Contractor of
any liability or obligation under the Contract. The Supplier will be responsible
for the acts, defaults, and negligence of any subcontractor, its agents, servants,
or workmen as fully as if these were the Contractor’s own acts, defaults, or
negligence, or those of its agents, servants, or workmen.

Pre-Bid Conference

The Procuring Entity will hold a pre-bid conference for this Project on the specified
date and time and either at its physical address at BAC Conference Room NBP
Reservation Muntinlupa City and/or through videoconferencing/webcasting} as
indicated in paragraph 6 of the IB.

Clarification and Amendment of Bidding Documents

Prospective bidders may request for clarification on and/or interpretation of any part of
the Bidding Documents. Such requests must be in writing and received by the
Procuring Entity, either at its given address or through electronic mail indicated in the
IB, at least ten (10) calendar days before the deadline set for the submission and receipt
of Bids.

Documents Comprising the Bid: Eligibility and Technical
Components

10.1. The first envelope shall contain the eligibility and technical documents of the
Bid as specified in Section IX. Checklist of Technical and Financial
Documents.

10.2. If the eligibility requirements or statements, the bids, and all other documents
for submission to the BAC are in foreign language other than English, it must
be accompanied by a translation in English, which shall be authenticated by the
appropriate Philippine foreign service establishment, post, or the equivalent
office having jurisdiction over the foreign bidder’s affairs in the Philippines.
For Contracting Parties to the Apostille Convention, only the translated
documents shall be authenticated through an apostille pursuant to GPPB
Resolution No. 13-2019 dated 23 May 2019. The English translation shall
govern, for purposes of interpretation of the bid.

10.3. A valid PCAB License is required, and in case of joint ventures, a valid special
PCAB License, and registration for the type and cost of the contract for this
Project. Any additional type of Contractor license or permit shall be indicated
in the BDS.

10.4. A List of Contractor’s key personnel (e.g., Project Manager, Project Engineers,
Materials Engineers, and Foremen) assigned to the contract to be bid, with their

9



11.

12.

13.

14.

15.

complete qualification and experience data shall be provided. These key
personnel must meet the required minimum years of experience set in the BDS.

10.5. A List of Contractor’s major equipment units, which are owned, leased, and/or
under purchase agreements, supported by proof of ownership, certification of
availability of equipment from the equipment lessor/vendor for the duration of
the project, as the case may be, must meet the minimum requirements for the
contract set in the BDS.

Documents Comprising the Bid: Financial Component

11.1. The second bid envelope shall contain the financial documents for the Bid as
specified in Section IX. Checklist of Technical and Financial Documents.

11.2.  Any bid exceeding the ABC indicated in paragraph 1 of the IB shall not be
accepted.

11.3. For Foreign-funded procurement, a ceiling may be applied to bid prices
provided the conditions are met under Section 31.2 of the 2016 revised IRR of
RA No. 9184.

Alternative Bids

Bidders shall submit offers that comply with the requirements of the Bidding
Documents, including the basic technical design as indicated in the drawings and
specifications. Unless there is a value engineering clause in the BDS, alternative Bids
shall not be accepted.

Bid Prices

All bid prices for the given scope of work in the Project as awarded shall be considered
as fixed prices, and therefore not subject to price escalation during contract
implementation, except under extraordinary circumstances as determined by the NEDA
and approved by the GPPB pursuant to the revised Guidelines for Contract Price
Escalation guidelines.

Bid and Payment Currencies

14.1. Bid prices may be quoted in the local currency or tradable currency accepted by
the BSP at the discretion of the Bidder. However, for purposes of bid
evaluation, Bids denominated in foreign currencies shall be converted to
Philippine currency based on the exchange rate as published in the BSP
reference rate bulletin on the day of the bid opening.

14.2.  Payment of the contract price shall be made in:

a. Philippine Pesos.
Bid Security

10



16.

17.

18.

19.

15.1. The Bidder shall submit a Bid Securing Declaration or any form of Bid Security
in the amount indicated in the BDS, which shall be not less than the percentage
of the ABC in accordance with the schedule in the BDS.

15.2. The Bid and bid security shall be valid until one hundred twenty (120)
calendar days. Any bid not accompanied by an acceptable bid security shall be
rejected by the Procuring Entity as non-responsive.

Sealing and Marking of Bids
Each Bidder shall submit one copy of the first and second components of its Bid.

The Procuring Entity may request additional hard copies and/or electronic copies of the
Bid. However, failure of the Bidders to comply with the said request shall not be a
ground for disqualification.

If the Procuring Entity allows the submission of bids through online submission to the
given website or any other electronic means, the Bidder shall submit an electronic copy
of its Bid, which must be digitally signed. An electronic copy that cannot be opened or
is corrupted shall be considered non-responsive and, thus, automatically disqualified.

Deadline for Submission of Bids

The Bidders shall submit on the specified date and time and either at its physical address
or through online submission as indicated in paragraph 7 of the IB.

Opening and Preliminary Examination of Bids

18.1. The BAC shall open the Bids in public at the time, on the date, and at the place
specified in paragraph 9 of the IB. The Bidders’ representatives who are present
shall sign a register evidencing their attendance. In case videoconferencing,
webcasting or other similar technologies will be used, attendance of participants
shall likewise be recorded by the BAC Secretariat.

In case the Bids cannot be opened as scheduled due to justifiable reasons, the
rescheduling requirements under Section 29 of the 2016 revised IRR of RA No.
9184 shall prevail.

18.2. The preliminary examination of Bids shall be governed by Section 30 of the
2016 revised IRR of RA No. 9184.

Detailed Evaluation and Comparison of Bids

19.1. The Procuring Entity’s BAC shall immediately conduct a detailed evaluation of
all Bids rated “passed” using non-discretionary pass/fail criteria. The BAC
shall consider the conditions in the evaluation of Bids under Section 32.2 of
2016 revised IRR of RA No. 9184.

11



20.

21.

19.2. Ifthe Project allows partial bids, all Bids and combinations of Bids as indicated
in the BDS shall be received by the same deadline and opened and evaluated
simultaneously so as to determine the Bid or combination of Bids offering the
lowest calculated cost to the Procuring Entity. Bid Security as required by ITB
Clause 16 shall be submitted for each contract (lot) separately.

19.3. In all cases, the NFCC computation pursuant to Section 23.4.2.6 of the 2016
revised IRR of RA No. 9184 must be sufficient for the total of the ABCs for all
the lots participated in by the prospective Bidder.

Post Qualification

Within a non-extendible period of five (5) calendar days from receipt by the Bidder of
the notice from the BAC that it submitted the Lowest Calculated Bid, the Bidder shall
submit its latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS), and other appropriate licenses and
permits required by law and stated in the BDS.

Signing of the Contract

The documents required in Section 37.2 of the 2016 revised IRR of RA No. 9184 shall
form part of the Contract. Additional Contract documents are indicated in the BDS.

12



Section I11. Bid Data Sheet
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Bid Data Sheet

ITB Clause

5.2 For this purpose, contracts similar to the Project refer to contracts which have
the same major categories of work, which shall be:
Architectural, engineering design, detailed engineering requirements and
construction of building with concreting works.

7.1 Subcontracting is not allowed

10.3 A valid PCAB License is required, and in case of joint ventures, a valid special
PCAB License, and registration for the type and cost of the contract for this
Project.

10.4 The key personnel must meet the required minimum years of experience set

below:

FOR DESIGN PERSONNEL:

Key Personnel

General Experience

Relevant Experience

Principal Architect

The Principal Architect
must be duly-licensed
with at least ten (10)
years’ experience

Experience in the
design of residential,
government offices or
institutional facilities,
and shall preferably be
knowledgeable in the
application of rapid
construction
technologies.

Structural Engineer

The Structural
Engineer must be a
duly-licensed Civil
Engineer with at least
ten (10) years’
experience.

Experience in
structural design and
shall preferably be
knowledgeable in the
application of rapid
construction
technologies.

Professional Electrical
Engineer

The Electrical
Engineer must be a
registered Professional
Electrical Engineer
with at least five (5)
years’ experience.

Experience in the
design of lighting,
power distribution,
communication
systems (specifically
structured and local
area network cabling,
PABX), building
management systems
and preferably
knowledgeable in
developments in
emergent efficient
lighting technologies
and energy
management.

14




Professional
Mechanical Engineer

The Mechanical
Engineer must be a
Professional
Mechanical Engineer
with at least five (5)
years’ experience.

Experience in HVAC
and fire Protection
systems and preferably
knowledgeable in
emergent, alternative
energy- efficient
HVAC technologies.

Electronics and
Communications
Engineer

The Electronics and
Communications
Engineer must be
duly-licensed with at
least five (5) years’
experience.

Experience in the
design of
communications
systems, and
preferably
knowledgeable in the
application of building
automation and
surveillance systems.

Sanitary Engineer

The Sanitary Engineer
must be duly-licensed
with at least five (5)
years’ experience.

Experience in the
design of building
water supply and
distribution, plumbing,
and preferably
knowledgeable in
waste water
management/treatment
, and emergent,
alternative effluent
collection and
treatment system.

The DESIGN & BUILD CONTRACTOR may, as needed and at its own
expense, add additional professionals and/or support personnel for the
optimal performance of all Architectural and Engineering Design Services,
as stipulated in these Terms of Reference, for the PROJECT. Prospective
bidders shall attach each individual’s resume and PRC license of the
(professional) staff.

Design personnel may also be utilized for the construction phase provided
that the same meet the minimum number of years of experience in the

construction of similar projects.

FOR CONSTRUCTION PERSONNEL.:

Key Personnel

General Experience

Relevant Experience

Project Manager

The Project Manager
shall be a licensed
architect or engineer
with at least eight (8)
years relevant
experience.

Relevant experience
on similar and
comparable projects in
different locations.
The Project Manager
should have a proven

15




record or managerial
capability through the
directing/managing of
major civil engineering
works, including
projects of a similar
magnitude.

Project
Architect/Engineer

The Project
Architect/Engineer
shall be a licensed
architect or engineer
with at least five (5)
years’ experience.

Experience in similar
and comparable
projects and shall
preferably be
knowledgeable in the
application of rapid
construction
technologies.

Materials Engineer
(M.E. 1)

The Materials
Engineer must be duly
accredited with the
DPWH and with at
least five (5) years’
experience.

Experience in similar
and comparable
projects and shall
preferably be
knowledgeable in the
application of rapid
construction
technologies.

Electrical Engineer

The Electrical
Engineer must be
duly-licensed with at
least five (5) years’
experience.

Experience in similar
and comparable
projects in the
installation of lighting,
power distribution,
communication
systems (specifically
structured and local
area network cabling,
PABX), building
management systems.

Mechanical Engineer

The Mechanical
Engineer must be
duly-licensed with at
least five (5) years’
experience.

Experience in similar
and comparable
projects in the
installation of HVAC
and fire protection.

Sanitary Engineer

The Sanitary Engineer
must be duly-licensed
with at least five (5)
years’ experience.

Experience in similar
and comparable
projects in the
installation of building
water supply and
distribution, plumbing.

Foreman

The Foreman must
have at least five (5)
years’ experience.

Experience in similar
and comparable
projects and shall
preferably be

16




knowledgeable in the
application of rapid
construction
technologies.

The Sanitary Officer Must be an accredited
must have at least two | safety practitioner by
(2) years’ experience. | the Department of
Labor and
Employment (DOLE)
and must have
undergone the
prescribed forty (40)
hour Construction
Safety and Health
Training (COSH)

Safety Officer

10.5 The minimum major equipment requirements are the following:
Equipment Capacity Number of
Units
Backhoe At least 38hp with 0.055
to 0.160 m3 bucket 1
capacity
Pay Loader At least 2.5t0 9.5 m3
. 1
bucket capacity
Dump Truck At least 10 cu.m. 2
Generator 50kva 1
Concrete Mixers 1 bagger 4
Welding Machines 300amp heavy duty 4
Submersible Dredging Pump | At least 1hp and 2” output 1
Prospective bidders shall attach the list of contractor’s major equipment units,
which are owned, leased, and/or under purchase agreements, supported by
proof of ownership, certification of availability of equipment from the
equipment lessor/vendor for the duration of the project, as the case may be.
12 No further instructions.
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15.1 The bid security shall be in the form of a Bid Securing Declaration or any of the
following forms and amounts:

a.  The amount of not less than 2% of the ABC, if bid security is in cash,
cashier’s/manager’s check, bank draft/guarantee or irrevocable letter of
credit;

b.  The amount of not less than 5% of the ABC, if bid security is in Surety
Bond.

19.2 No further instructions.

20 Within a non-extendible period of five (5) calendar days from receipt by the
Bidder of the notice from the BAC that it submitted the Lowest Calculated Bid,
the Bidder shall submit its;

1. Latest income and business tax returns filed and paid through the BIR
Electronic Filing and Payment System (eFPS)

2. Supporting Documents for the SLCC (Notice of Award and/or Notice to
Proceed and Project Owner’s Certificate of Final Acceptance issued by
the Owner other than the Contractor or the Constructors Performance
Evaluation System (CPES) Final Rating, which must be at least
satisfactory. In case of contracts with the private sector, an equivalent
document shall be submitted)

3. Certified true copy coming from the issuing agency of valid and Current
Registration Certificate (SEC Certificate of Registration for Corporation
or DTI Certificate of Registration for Sole Proprietorship or CDA
Certificate of Registration for Cooperative)

4. Valid and Current Mayor’s or Business Permit

5. Valid and Current Tax Clearance

6. Valid and Current PCAB License and Registration

7. Audited Financial Statement

8. Three (3) sets photocopy of Eligibility and Financial Envelope duly
marked as “Copy No.1”, “Copy No.2” and “Copy No.3”

21 No further instructions.
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Section IV. General Conditions of Contract
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Scope of Contract

This Contract shall include all such items, although not specifically mentioned, that can
be reasonably inferred as being required for its completion as if such items were
expressly mentioned herein. All the provisions of RA No. 9184 and its 2016 revised
IRR, including the Generic Procurement Manual, and associated issuances, constitute
the primary source for the terms and conditions of the Contract, and thus, applicable in
contract implementation. Herein clauses shall serve as the secondary source for the
terms and conditions of the Contract.

This is without prejudice to Sections 74.1 and 74.2 of the 2016 revised IRR of RA No.
9184 allowing the GPPB to amend the IRR, which shall be applied to all procurement
activities, the advertisement, posting, or invitation of which were issued after the
effectivity of the said amendment.

Sectional Completion of Works

If sectional completion is specified in the Special Conditions of Contract (SCC),
references in the Conditions of Contract to the Works, the Completion Date, and the
Intended Completion Date shall apply to any Section of the Works (other than
references to the Completion Date and Intended Completion Date for the whole of the
Works).

Possession of Site

3.1  The Procuring Entity shall give possession of all or parts of the Site to the
Contractor based on the schedule of delivery indicated in the SCC, which
corresponds to the execution of the Works. If the Contractor suffers delay or
incurs cost from failure on the part of the Procuring Entity to give possession in
accordance with the terms of this clause, the Procuring Entity’s Representative
shall give the Contractor a Contract Time Extension and certify such sum as fair
to cover the cost incurred, which sum shall be paid by Procuring Entity.

3.2 If possession of a portion is not given by the above date, the Procuring Entity
will be deemed to have delayed the start of the relevant activities. The resulting
adjustments in contract time to address such delay may be addressed through
contract extension provided under Annex “E” of the 2016 revised IRR of RA
No. 9184.

The Contractor’s Obligations

The Contractor shall employ the key personnel named in the Schedule of Key Personnel
indicating their designation, in accordance with ITB Clause 10.3 and specified in the
BDS, to carry out the supervision of the Works.

The Procuring Entity will approve any proposed replacement of key personnel only if
their relevant qualifications and abilities are equal to or better than those of the
personnel listed in the Schedule.

Performance Security

20



10.

5.1.  Within ten (10) calendar days from receipt of the Notice of Award from the
Procuring Entity but in no case later than the signing of the contract by both
parties, the successful Bidder shall furnish the performance security in any of
the forms prescribed in Section 39 of the 2016 revised IRR.

5.2. The Contractor, by entering into the Contract with the Procuring Entity,
acknowledges the right of the Procuring Entity to institute action pursuant to
RA No. 3688 against any subcontractor be they an individual, firm, partnership,
corporation, or association supplying the Contractor with labor, materials and/or
equipment for the performance of this Contract.

Site Investigation Reports

The Contractor, in preparing the Bid, shall rely on any Site Investigation Reports
referred to in the SCC supplemented by any information obtained by the Contractor.

Warranty

7.1.  In case the Contractor fails to undertake the repair works under Section 62.2.2
of the 2016 revised IRR, the Procuring Entity shall forfeit its performance
security, subject its property (ies) to attachment or garnishment proceedings,
and perpetually disqualify it from participating in any public bidding. All
payables of the GOP in his favor shall be offset to recover the costs.

7.2.  The warranty against Structural Defects/Failures, except that occasioned-on
force majeure, shall cover the period from the date of issuance of the Certificate
of Final Acceptance by the Procuring Entity. Specific duration of the warranty
is found in the SCC.

Liability of the Contractor

Subject to additional provisions, if any, set forth in the SCC, the Contractor’s liability
under this Contract shall be as provided by the laws of the Republic of the Philippines.

If the Contractor is a joint venture, all partners to the joint venture shall be jointly and
severally liable to the Procuring Entity.

Termination for Other Causes

Contract termination shall be initiated in case it is determined prima facie by the
Procuring Entity that the Contractor has engaged, before, or during the implementation
of the contract, in unlawful deeds and behaviors relative to contract acquisition and
implementation, such as, but not limited to corrupt, fraudulent, collusive, coercive, and
obstructive practices as stated in ITB Clause 4.

Dayworks

21



11.

12.

13.

14.

15.

Subject to the guidelines on Variation Order in Annex “E” of the 2016 revised IRR of
RA No. 9184, and if applicable as indicated in the SCC, the Dayworks rates in the
Contractor’s Bid shall be used for small additional amounts of work only when the
Procuring Entity’s Representative has given written instructions in advance for
additional work to be paid for in that way.

Program of Work

11.1. The Contractor shall submit to the Procuring Entity’s Representative for
approval the said Program of Work showing the general methods, arrangements,
order, and timing for all the activities in the Works. The submissions of the
Program of Work are indicated in the SCC.

11.2. The Contractor shall submit to the Procuring Entity’s Representative for
approval an updated Program of Work at intervals no longer than the period
stated in the SCC. If the Contractor does not submit an updated Program of
Work within this period, the Procuring Entity’s Representative may withhold
the amount stated in the SCC from the next payment certificate and continue to
withhold this amount until the next payment after the date on which the overdue
Program of Work has been submitted.

Instructions, Inspections and Audits

The Contractor shall permit the GOP or the Procuring Entity to inspect the Contractor’s
accounts and records relating to the performance of the Contractor and to have them
audited by auditors of the GOP or the Procuring Entity, as may be required.

Advance Payment

The Procuring Entity shall, upon a written request of the Contractor which shall be
submitted as a Contract document, make an advance payment to the Contractor in an
amount not exceeding fifteen percent (15%) of the total contract price, to be made in
lump sum, or at the most two installments according to a schedule specified in the SCC,
subject to the requirements in Annex “E” of the 2016 revised IRR of RA No. 9184.

Progress Payments

The Contractor may submit a request for payment for Work accomplished. Such
requests for payment shall be verified and certified by the Procuring Entity’s
Representative/Project Engineer. Except as otherwise stipulated in the SCC, materials
and equipment delivered on the site but not completely put in place shall not be included
for payment.

Operating and Maintenance Manuals

15.1. If required, the Contractor will provide “as built” Drawings and/or operating
and maintenance manuals as specified in the SCC.
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15.2. If the Contractor does not provide the Drawings and/or manuals by the dates
stated above, or they do not receive the Procuring Entity’s Representative’s
approval, the Procuring Entity’s Representative may withhold the amount stated

in the SCC from payments due to the Contractor.
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Section V. Special Conditions of Contract
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Special Conditions of Contract

GCC Clause

2

Sectional completion is not applicable
The Intended Completion Date is Three Hundred Sixty-Five (365)
Calendar Days from the date of receipt of the NTP.

4.1

The Procuring Entity shall give possession of all parts of the Site to the
Contractor from the date of the receipt of Notice to Proceed (NTP).

No further instructions.

7.2

Fifteen (15) years.

10

No Dayworks are applicable to the contract.

111

The Contractor shall submit the Program of Work to the Procuring
Entity’s Representative within fourteen (14) calendar days after the
issuance of the Notice to Proceed (NTP)

11.2

The amount to be withheld for late submission of an updated Program of
Work is one tenth of one percent of the total contract price.

13

The amount of the advance payment is Fifteen Percent (15%) of the
contract price upon submission to and acceptance by the Bureau of
Corrections of an irrevocable standby letter of credit of equivalent value
from a commercial bank, a bank guarantee or a surety bond callable upon
demand issued by a surety or insurance company duly licensed by the
insurance commission and confirmed by the Bureau of Corrections.

14

The Contractor may submit a request for payment for Work
accomplished. Such requests for payment shall be verified and certified
by the Procuring Entity’s Representative/Project Engineer.

Materials and equipment delivered on the site but not completely put in
place shall not be included for payment.

15.1

The date by which “as built” drawings are required is upon actual
completion of the project.

15.2

The amount to be withheld for failing to produce “as built” drawings
and/or operating and maintenance manuals by the date required is
equivalent to five percent (5%) of the contract price.
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Section VI. Specifications
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TERMS OF REFERENCE

DESIGN AND BUILD OF BUREAU OF CORRECTIONS SUPERMAXIMUM

PRISON FACILITY (2"° PHASE)
Sablayan Prison and Penal Farm, Occidental Mindoro

1. PROJECT INFORMATION

11

Project Description

The mission of the BuCor is to protect society by confining offenders in the
controlled environments of prisons and community-based facilities that are
safe, humane, cost-efficient, and appropriately secure, and that provide self-
improvement opportunities to assist offenders in becoming law-abiding
citizens. The DESIGN AND BUILD OF BUREAU OF CORRECTIONS
SUPERMAXIMUM PRISON FACILITY (2N° PHASE) shall be conducive to
the reformation and rehabilitation of inmates that will bring them back into
the mainstream of society as useful citizens of the country.

The contract will involve the Design and Build Scheme leading to the
construction of the Bureau of Corrections Super Maximum Prison Facility
(2@ Phase) at Sablayan Prison and Penal Farm, Sablayan, Occidental
Mindoro.

The plans and designs shall be in accordance with the plan of the said
structures as conceptualized by the BuCor Planning and Design Division or
as conceptualized by the winning bidder if the latter is found to be superior
(as defined in Section 3.1.1 of this TOR).

Contractors shall be required to conduct a BUCOR led site inspection and
evaluation to enable the Contractors to develop their proposals accordingly.
The Bureau of Corrections shall not assume any responsibility regarding
erroneous interpretations out of any data presented by the Contractor.

The BUCOR Super Maximum Prison Facility (Phase 2) shall be constructed
as per approved drawings, specifications, bill of materials, scope of works
and the general contract conditions following the guidelines as per Annex G
of IRR of RA 9184.

This project aims to be completed within a year, aligning with our
decongestion program. This expedited timeline underscores our commitment
to addressing urgent needs within the correctional system and providing
timely solutions for the high risk committed PDL.

The plans and designs shall be in accordance with the plan of the said
structures as conceptualized by the Planning and Design Division (PDD)
under.
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Contractors shall be required to conduct a BuCor led site inspection and
evaluation to enable the Contractors to develop their proposals accordingly.
The BuCor shall not assume any responsibility regarding erroneous
interpretations out of any data presented by the Contractor.

The Construction of Super Maximum-Security Facility shall be constructed
as per approved drawings, specifications, bill of materials, scope of works
and the general contract conditions following the guidelines as per Annex G
of IRR of RA 9184.

The project shall have the following basic components:

a.

Complete Detailed Architectural and Engineering Design Plans,
technical specifications, and design calculations for the construction of
the Project.

Such plans, designs, and technical specifications shall be subject for
review and approval by the BuCor PDD. The Design Development and
the Contract Documents phases of the design shall continue after the
bid is awarded. It shall likewise be subject for review and approval by the
Director of Directorate for Engineering Services (DES).

The bid shall be based on the conceptual/schematic design drawings
prepared by the BuCor PDD or that submitted by the winning bidder as
defined in Section 3.1.1 of this TOR.

The Contractor shall complete the construction of the following facility
component:

I One (1) Unit 2-Storey“Type B” PDL Dormitory at least 3190 sq.m
(Gross Area) polished flooring and sandwich panel roofing with
the capacity of atleast 340 PDL, 2 PDL per cell with double deck
bunk bed (160 cells), 1 PDL per cell with single bed (20 cells).

The Dormitory to include Complete Utilities, Power Supply, CCTV,
Water Supply, Fire Protection;

e Electrical System: Three-Phase Power line supply,
connected from the local electric utility (from main road/
source to the compound. The power line shall be used for
the future development of the 50 ha facility.

e Electrical System: Backup Power (Three-Phase Genset)
supply system with capacity not less than total computed
MVA load, without demand factor (designed to supply the
dormitory), and to include Capacitor Bank, if necessary;

e Sewerage and Drainage Systems(pipelines to cover from
project site to nearest tapping point);
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Water Supply System with sufficient pressure to provide
the water requirement of the PsDL. The system is
oncomposed of a cistern tank, pumps, and an Overhead
water storage tank. Deep well source water system (intake
box, transmission pipelines, pressure break tanks,
chlorinator with tanks and accessories, etc.) whichever is
deemed most suitable for the facility and is authorized by
the LGU.

Fire Protection System (Fire & Jockey Pump, Pump
house), Fire Detection Alarm System and Fire
Suppression equipment included in Dormitory.

CCTV Systems: To install CCTV at Perimeter Fence to
monitor the inside compound and Dormitory to monitor the
hallways and blind spots.

3 meters height concrete perimeter Security fence with concertina
above, to cover 50 hectares area (plastered and painted finish);

Primary and Secondary Fence for 1.8 Hectares compound
including Gates, Catwalk and Post Towers (with CR and water
supply) (R.A. 10575 Rule 7).

4 meters height concrete Primary Perimeter Fence (with
catwalks, concertina wirings, post tower (with cr and water
supply) and solar lightings, (RA10575).

Secondary Perimeter Fence (3 layer concertina, steel
mesh) with 300w integrated solar light every 3 bays and
(to include Post Towers and Gates);

Road Networks and Culverts

All entry and exit point of any bodies of water e.g. creeks,
canals shall be fenced culvert by metal grills (non-
corrosive);

The project has an allocated budget sufficient to cover at
least 1440 sgm of road construction within the prison
facility. While this budget allows for road development,
prioritization shall be given to the construction of culverts,
both fenced and road culverts, to ensure adequate
drainage and prevent flooding. These culverts are critical
for the road leading from the main road to the site, as well
as along the perimeter of the facility. To accurately assess
the project scope and design, bidders are required to
conduct a thorough site inspection to identify and evaluate
all necessary culverts."
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1.2 Contractual Framework

The contractual arrangement to be used for the project is the Design-and-
Build (DB) scheme. Under this scheme the procuring entity awards a single
contract for the architectural/engineering design and construction to a single
firm, partnership, corporation, joint venture or consortium.

The winning contractor shall consult and collaborate with the BuCor PDD for
the preparation of the Detailed Architectural Design of the Project. The
Detailed Architectural and Engineering Design shall be subject for the review
and approval by the BuCor PDD.

Contractors shall be required to conduct a BuCor led site inspection and
evaluation to enable the Contractors to develop their proposals accordingly.
The BuCor shall not assume any responsibility regarding erroneous
interpretations out of any data presented by the Contractor.

The obligations and liabilities of the contractor and its Architect shall be joint
and solidary for purposes of the Detailed Architectural Design of the Project
in accordance with Article 1723 of the Civil Code of the Philippines and other
pertinent laws.

The DB Scheme of procurement was recommended, endorsed, and adopted
pursuant to the Annex G of IRR of RA 9184.

2. SCOPE OF CONTRACT
2.1 OBLIGATIONS OF THE WINNING BIDDER/CONTRACTOR

a. Render architectural and allied engineering design services including
final schematic design necessary for the implementation of the Project. The
allied engineering design services shall include, but shall not be limited to,
design for architectural, civil, structural, electrical, mechanical, plumbing, and
electromechanical. All drawings shall be generated using modern
modeling/drafting software and printed on High Quality 20” x 30” blue print
paper.

b. Undertake Detailed Architectural and Engineering Designs (DAEDS)
using the given data such as topographic, hydrographic and cross—section
surveys, geotechnical and geological investigation, and hydrologic
investigation and initial schematic design or design concept provided by the
BuCor PDD which conforms with the Minimum Performance Specifications
and Standards (MPSS);
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c. If applicable, secure environmental clearance or an “Environmental
Compliance Certificate (ECC)”. If the proposed project is considered outside
the purview of the Philippine Environmental Impact Statement (EIS) System,
a Certificate of Non- Coverage or Certificate of Exemption shall be secured.

d. The project shall be constructed according to the DAEDs prepared by
the Winning Bidder and approved by the BuCor and in compliance with the
MPSS as well as provided in Rule VII, Section 7 of the IRR of RA 10575.
Likewise, construction includes conformance to the provisions pertaining to
buildings under the latest edition of the DPWH Standard Specifications for
Public Works Structures, Volumes Il and lll (Blue Book). The Blue Book
prescribes, among other things, the material requirements and construction
requirements for different items of work, including the tests to be conducted
during construction by the DPWH-accredited testing laboratory. The Blue
Book incorporates pertinent provisions of the American Society for Testing
and Materials (ASTM) and American Concrete Institute (ACI), among other
standards, pertaining to construction. Attention shall be given to the relevant
items of work in the following Parts of the Blue Book:

Volume I
O Part A — Facilities for the Engineer
O Part B — Other General Requirements

Volume Il

O Part A — Earthwork

O Part B — Plain and Reinforced Concrete Works
O Part C — Finishing

O Part D — Electrical

O Part E — Mechanical

O Part | —Water Supply

O Part J - Flood Control and Drainage

O Part I-C — Drainage Works

For materials and technologies not covered by the Blue Book, or if the
Proponent intends to use any new material/technology which is not
accredited by the DPWH Bureau of Research and Standards (BRS), the
Proponent shall submit a certification from a recognized foreign or
international institution to the effect that the new materials or technology
meets the MPSS for this Project and has been successfully used in existing
structures with proven integrity.

The Winning Bidder or Contractor shall be held liable for design and
structural defects and/or failure of the completed project within the warranty
period specified in Section 62.2 of the IRR of RA 9184, and,

f. The Winning Bidder or Contractor shall be solely responsible for the design and
shall be held responsible for any default resulted from improper design. Further,
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2.2

extended liability of the contractor since it stipulated that the works, when
completed, shall be fit for the purpose for which it was intended as defined in
the contract.

OBLIGATIONS OF THE BUCOR

a. Provide full information on all requirements for the Project;

b. Approve the Winning Bidder or Contractor’s design without diminishing
their full and sole responsibility for the quality and integrity thereof;

c. Give prompt written notice thereof to Winning Bidder or Contractor, if it
observes or becomes aware of any defect in the Project;

d. Designate, when necessary, representatives authorized to act on its
behalf. It shall examine documents submitted by the Winning Bidder or
Contractor and render decisions pertaining thereto promptly, to avoid
unreasonable delay in the progress of their work. It shall observe the
procedure of issuing orders to the Winning Bidder or Contractor;

e. Supervise and monitor the implementation of the project;

I.  Construction Monitoring and Testing Forms:

e The use of Construction Monitoring and Testing Forms that
will be provide by the BuCor - NHQ PDD is mandatory
throughout the duration of construction.

e Oversight of these forms will be conducted by the
Engineering Services (ES) of the SPPF on behalf of the
BuCor PDD

e SPPF-ES to impose to Contractor testing of all items after
installation and/or application. ES to send PDD copy of the
test report/s.

e SPPF-ES to monitor material delivery of Contractor to
ensure all materials installed and/or applied are in
accordance with the specifications stated on plans and
contract of this project.

e In case there would be substitute or alternative to the
original specification of material/s, SPPF- ES to inform
PDD of such variation.

ii. BuCor Engineer Visits:
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e NHQ engineers and architects (personnel of PDD) will
conduct site visits on a quarterly basis or whenever
deemed necessary to ensure compliance with standards
and regulations.

e PDD Personnel to witness the Final Testing and
Commissioning of the Systems, Equipment and Utilities
prior to Acceptance of the project or part of the project
thereof.

iii.  Progress Billing Payment:

e SPPF ES engineers will provide monthly updates, or as
deemed necessary, on the Statement of Work
accomplishment based on the actual progress of the
project, including reports update.

f. Pay the accomplishment accepted in the conformance with the MPSS
included under the Design and Build Contract.

I.  This reports and SWA updates of the IPPF ES will be reviewed

and approved by PDD - NHQ prior to any progress billing
payments being made.

2.3 BIDDING DOCUMENTS

The Bidding Documents for the Project shall govern the conduct of the
procurement of the Project.

3. SCOPE OF WORKS
3.1 PLANNING AND DESIGN PHASE
3.1.1 Preliminary Architectural Plan (PAP) by Bidder

The approved concept design shall adopt the provisions indicated in Rule
VII, Section 7 of the IRR of RA 10575.

Bidders shall submit also an alternative design concept with respect to the
actual site condition. This alternative design by the winning bidder shall be
adopted should the same be found to be superior than the one
conceptualized by the BuCor PDD.

3.1.2 Detailed Architectural and Engineering Design (DAED) by the Winning
Bidder
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3.1.3

During the implementation of the Project, the Winning Bidder shall prepare
the DAED of the Project and submit the same to the BUCOR for approval
prior to the execution of the construction works.

The Winning Bidder shall prepare the DAED based on its PAP as reviewed
and accepted by the BuCor PDD and in accordance with the Minimum
Performance Standards and Specifications (MPSS). The DAED shall be
undertaken with a degree of accuracy that will allow estimates to be made
within approximately plus or minus five percent (+/-5%) of the final
guantities.

Once approved by the BuCor, the Winning Bidder's DAED shall form part
of the MPSS. The BUCOR-approved DAED, together with the MPSS
provisions on Construction under Section 2.0 hereof, shall govern the
actual Construction undertaken by the Winning Bidder.

The Winning Bidder shall undertake the necessary field surveys and
investigation in accordance with the DPWH Design Guidelines. In carrying
out these works, the Winning Bidder shall ensure that the engineering,
environmental, particularly during field investigations and the development
of the preliminary and final detailed engineering designs. The Winning
Bidder shall ensure that all designs submitted for approval have fully taken
into account key findings from the engineering, environmental, and that
negative environmental impacts have been minimized or eliminated to the
fullest extent possible.

Architectural and Engineering Design Submittals
Architectural Design

a. The building should be designed with structural, electrical, natural or
combine ventilation and natural lighting following building design
standards.

b. The prospective bidder shall prepare the Preliminary Architectural Plans
in accordance with the requirements of the National Building Code of the
Philippines, Accessibility Law (BP 344) including all other applicable
laws and local ordinances.

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print
paper minimum size)

Site Development Plan
Vicinity Map
Perspective

Floor Plans

Elevations

aOkhwpdE
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7.
8.

9.

Front Elevation

Rear Elevation

Right Elevation

Left Elevation

Sectlons

a. Longitudinal Section

b. Cross Section

Doors & Window Schedule

Plans and details of stairs and ramps

Schedule of Finishes for floors, walls and ceiling

o0 oy

10. Miscellaneous Details

Structural Design

a.

The proponent shall prepare the necessary structural
analysis/calculation and design of the structural members of the
building component in accordance with the National Building Code of
the Philippines with its referral codes such as the latest National
Structural Code of the Philippines. The design for the structure shall
take into account, among other things, the seismic requirements of
the area to determine the optimum safety of the whole structure and
to minimize possible earthquake damage.

On the basis of the data obtained from the detailed site
investigations, topographical/soil and survey, geotechnical
engineering, foundation investigation, material testing, survey of
existing site conditions, the seismic requirements of the area, the
load requirements of the building and other investigation required to
obtain the data necessary to ensure the safety of the structure, the
proposal shall prepare the preliminary structural design plans of the
structure.

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print
paper minimum size)

©CoNOGOh~WDNE

Structural Design Criteria and Design Notes
Foundation Plan

Floor framing plans

Schedule of slab, beams and girders
Schedule of columns

Schedule of footings

Structural details of stairs/ramp, if applicable
Roof framing plan, if applicable

Schedule and details of trusses, if applicable

10 Road Design and details (if applicable)
11. Miscellaneous Details
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iii.  Sanitary/Plumbing Design

a. General

The detailed design shall conform to the general standards adopted
by the Sanitary & Plumbing Code of the Philippines and other
pertinent laws and ordinances.

All design considerations/assumptions shall be based on the results
of the technical studies, detailed analyses, and design computations.

The technical drawings and specifications shall clearly indicate all the
details required to ascertain the care and thoroughness devoted in
the preparation of the drawings.

b. Drainage and Sewerage

The drainage layout shall show all the required information such as
direction of flow, manhole-to-manhole distances, and sizes of lines,
manholes/canals, location of outfalls, etc.

The prospective bidder shall prepare a design for the Sewage
treatment Plant in accordance to the Clean Water Act of 2004
(Republic Act No. 9275) and other relevant laws and ordinances.

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print
paper minimum size)

ONoOOURWDNE

General Notes

Legend & Symbols

Sewer, vent and storm drainage layout

Enlarged toilet plan for common and PWD toilets
Isometric Diagram

Miscellaneous details

Drainage and sewerage System

Three Chamber Septic Tank plans and details

c. Water Supply and Distribution System

The Proponent shall carry out a preliminary detailed design for the
water supply of the project. The design should be on the basis of the
source and volume of water supply, water consumption, piping
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network, and conveyance in accordance with the applicable laws,
rules and regulations governing health, safety and sanitation.

The Contractor shall install elevated water storage/s per unit located
at the roof deck of the prison dormitories. (sufficient capacity to
supply the PDL)

SUBMITTALS: (at suitable scale on high quality 20" x 30” blue print
paper minimum size)

ouhkwbhRE

General Notes

Legend & Symbols

Water Line layout

Water Line Isometric Diagram
Water Reservoir plans and details
Miscellaneous details

iv.  Electromechanical Design

a. Sewage Treatment Plant

The prospective bidder shall prepare a design for the Sewage
treatment Plant in accordance to the Clean Water Act of 2004
(Republic Act No. 9275) and other relevant laws and ordinances.

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print
paper minimum size)

©CoNoOOk~WDNE

General Notes

Legend & Symbols

Electrical System Layout

Mechanical System Layout

Instrumentation and Control System Diagrams
Piping and Instrumentation Diagrams (P&IDs)
Equipment Details and Specifications
Electrical Power Distribution

Emergency Power Systems

10 Grounding and Lightning Protection
11.Control and Monitoring Systems, if applicable
12.Safety Systems

13. Miscellaneous details

b. Fire Protection system
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V.

e The prospective bidder shall prepare a design for the Fire Protection
system in accordance to the Fire Code of the Philippines, (IRR) of
RA 9514, and other relevant laws and ordinances.

SUBMITTALS: (at suitable scale on high quality 20" x 30” blue print
paper minimum size)

Sprinkler System

Sprinkler System Isometric Diagram
Fire Fighting Piping System Diagram
Fire Alarm System Layout

Fire Suppression System Layout
Smoke Management System Layout
Fire Pump and Water Supply
Miscellaneous details

ONOGORAWNE

Electrical Design

a. The prospective bidder shall prepare a preliminary design plan for
the electrical and power supply system of the building in
accordance with the Electrical Code of the Philippines, Fire Code
of the Philippines, National Building Code of the Philippines and
other relevant laws and ordinances.

b. The prospective bidder shall prepare a design for the electrical
and power supply system considering ease of maintenance and
prevention of illegal connections including electrical supply for
ceiling fans.

c. The prospective bidder shall prepare a design for Backup Power
Generator with capacity not less than total computed KVA load
without demand factor.

d. 3-phase Electrical supply shall be sourced from the local electrical
utility.

e. Power line connection from main source to the facility

SUBMITTALS: (at suitable scale on high quality 20” x 30” blue print
paper minimum size)

Power Riser Diagram

Power Layout System

Lighting Layout System

Local Area Network System, if applicable
Grounding System

aOkhwpdE
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Vi.

6. Load Schedules
7. Others as applicable

Other Requirements

Technical Specifications

Boring Test

Structural Design and Analysis and computation

FINAL DESIGN AND CONSTRUCTION PLANS

Upon award of contract, the Contractor shall comply the following:

YV VVY

o Prepare final draft of Architectural and Engineering Design Plans
incorporating all design refinements and revisions based on project
requirement or as may be required by the BuCor PDD within the
scope of design.

o Submit to the BuCor Design and Build Committee (BuCor-DBC) the
Final Architectural and Engineering Design Plans and Specifications
duly signed and sealed by the concerned Professional Architect,
Engineers, incorporating all the necessary revisions and refinements
for approval by the Head of Procuring Entity.

3.2 CONSTRUCTION PHASE

III.

Iv.

The following works shall comprise this phase:

I. Permits and Clearances, the Contractor shall upon authorization of the
Head of the Procuring Entity (HOPE), make representations with the
government agencies concerned to expedite the processing of the necessary
permits and certificates such as the following:

Zoning Certification and Locational Clearance

Building /Electrical/Sanitary Permits

Certificate of Occupancy

Environmental Clearance Certificate

All other permits/clearances as may be required for the
construction.

o0 T

II. Mobilization, The Contractor shall mobilize all the required project team
personnel, equipment, tools, and manpower with the required skills and in
sufficient number as may be necessary for his efficient undertaking of the
project.

Clearing, Grubbing and hauling/disposal of debris

Construction Stage as a rule, contract implementation guidelines for
procurement of infrastructure projects shall comply with Annex “E” of the
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Revised IRR of RA 9184. The following provisions shall supplement these
procedures:

No works shall commence unless the Contractor has submitted the
prescribed documentary requirements and implementing unit has
given written approval. Work execution shall be in accordance with
reviewed and approved documents.

The Contractor shall be responsible for obtaining all necessary
information as to risks, contingencies and other circumstances which
may affect the works and shall prepare and submit all necessary
documents specified by the Implementing Unit to meet all regulatory
approvals as specified in the contract documents.

The Contractor shall submit a detailed program of works within
fourteen (14) calendar days after the issuance of the Notice to
Proceed (NTP) for approval by the Head of the Procuring Entity
(HOPE) that shall include, among others:

a. The order in which it tends to carry out the work including
anticipated timing for each stage or design/detailed
engineering and construction;

b. Periods for review of specific outputs and any other
submissions and approvals;

c. Sequence of timing for inspection and tests;

d. General description of the design and construction methods
to be adopted;

e. Number of personnel to be assigned for each stage of the

work;

f. List of equipment required on site for each stage of the work;
and

g. Description of the quality control system to be utilized for the
project.

Any errors, omissions, inconsistencies, inadequate or failure
submitted by the Contractor that do not comply with the requirements
shall be rectified, resubmitted and reviewed at the Contractor’s cost.
If the Contractor wishes to modify any design or document which has
been previously submitted, reviewed and approved, the Contractor
shall notify the  Implementing Unit within a reasonable period of
time and shall shoulder the cost of such changes.

As a rule, changes in design and construction requirements shall be
limited only to those that have not been anticipated in the contract
signing and approval. The following guidelines shall govern approval
for change or variation order:
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. Change Orders resulting from design errors, omissions or
non-conformance with the performance specifications and
parameters and the contract documents by the Contractor
shall be implemented by the Contractor at no additional cost
to the Bureau of Corrections.

. Provided that the Contractor suffers delay and/or incurs costs
due to changes or errors in the preparation of Performance
specification and parameters, the Contractor shall be entitled
to either one of the following:

= An extension of time for any such delays under Section 10
of Annex “E” of IRR-A (RA9184; or

= Payments for such cost as specified in the contract
documents, provided that the cumulative amount of the
variation order does not exceed ten percent (10%) of the
original project cost.

. The contract documents shall include the manner and

schedule of payment specifying the estimated contract
amount and installments in which the contract will be paid.

. The Contractor shall be entitled to advance payment subject
to the provisions of Section 4 of Annex “E” of the Revised IRR
of RA 9184.

. The Implementing Unit shall monitor the quality control
procedures for the design and construction in accordance with
the Government Guidelines and shall issue the proper
certificates of acceptance for sections of the works or whole
of the works as provided for in the contract documents.

The Contractor shall provide all necessary equipment,
personnel, instruments, documents and others to carry out
specified tests.

. This design and build project shall have minimum Defects
Liability period of one (1) year contract completion or as
provided in the contract documents. This is without prejudice
to the liabilities imposed upon the engineer/architect who drew
up the plans and specification for a building sanctioned under
Section 1723 of the New Civil Code of the Philippines.

. The Contractor shall be held liable for design and structural
defects and/or failure of the completed project within the
warranty period of 15 years for permanent structures/buildings
and 5 years for roads as specified in Section 62.2.2 of the
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Revised IRR of RA 9184

V. As-built plans. The Contractor shall cause the preparation and
submission of as-built plans duly signed and sealed by all concerned parties
involved in the construction in the same sheet size and scale as the original
drawings in one (1) blue print copy and one (1) reproducible copy.

VI. General requirements:

1. Temporary facilites such as field offices for the BuCor
inspectorate team, project engineers and quarters for laborers;
temporary warehouse for the construction material.

2. Office furniture and equipment, survey equipment and
consumables

3. Photographs: This item consists of the supply of equipment and
materials, i.e., album, necessary to undertake photographic progress
activities of the project and of all cost incidental to the preparation
and submission of photographs (at least 12 photographs per day).
The quantities for photographs shall be one (1) set of photographs
per month.

4. Health and Safety Program including Personal Protective
Equipment (PPE)

a. All standard safety measures and precautions shall be
exercised by the Contractor in the course of the project for the
protection of the public and its workers and in conformity with
DOLE Department Order No. 13, Series of 1998.

b. All workers shall be equipped with proper working uniform and
identification at all times. They must be registered with the
governing BuCor Security Office and must comply with the
BuCor’s Rules and Regulations.

c. The Contractor shall secure his/her own equipment and
materials on site. The BuCor shall not be liable to any losses
incurred during the progress of the work.

5. Minimum Heavy Equipment requirement (as needed) for Site
Development such as:

No. | Item Specification
1. Backhoe 0.8 cu. M.

2. Backhoe Wheel Mounted with Breaker 0.90 cu. M.

3. Cargo/Service Truck 2-5mt., 160 hp
4, Dump Truck 12 cu. Yd.

5. Motorized Road Grader G710A, 140hp
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6. Payloader 1.5 cu. M.

7. Vibrator roller 10 mt

8. Bulldozer 170 hp

9. Scraper 515 hp

10. | Truck Mounted Crane, Hydraulic Telescopic Capacity: 41 — 45 mt.
Bommer

11. | Crawler Crane 41-45 mt

12. | Generator Set 300 kwW/375 kVA

13. | Water Pump 100mm suction dia.

14. | One bagger mixer 4-6 ft3/min

15. | Concrete Vibrator EY20, 5hp, 32-70mm

16. | Vibro Hammer 45000 kg-m

17. | Excavator 17.5 KW

Or any specify types of heavy equipment needed for a site development
will be determined by the winning bidder.

6. Environmental compliance

7. Communication equipment: This item consists of the provision of
communication equipment.

8. Billboard

9. Traffic management (if applicable).

VII. Building Construction

1 lot One (1) Unit 2-Storey“Type B” PDL Dormitory at least 3190 sq.m
(Gross Area) polished flooring and sandwich panel roofing with the
capacity of atleast 340 PDL, 2 PDL per cell with double deck bunk
bed (160 cells), 1 PDL per cell with single bed (20 cells).

The Dormitory to include Complete Utilities, Power Supply, CCTV,
Water Supply, Fire Protection;

Electrical System: Three-Phase Power line supply, connected
from the local electric utility (from main road/ source to the
compound. The power line shall be used for the future
development of the 50 ha facility.

Electrical System: Backup Power (Three-Phase Genset) supply
system with capacity not less than total computed MVA load,
without demand factor (designed to supply the dormitory), and
to include Capacitor Bank, if necessary;

Sewerage and Drainage Systems(pipelines to cover from
project site to nearest tapping point);

Water Supply System with sufficient pressure to provide the
water requirement of the PsDL. The system is composed of a
cistern tank, pumps, and an Overhead water storage tank.

Deep well source water system (intake box, transmission
pipelines, pressure break tanks, chlorinator with tanks and
accessories, etc.) whichever is deemed most suitable for the
facility and is authorized by the LGU.
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Fire Protection System (Fire & Jockey Pump, Pump house),
Fire Detection Alarm System and Fire Suppression equipment
included in Dormitory.

CCTV Systems: To install CCTV at Perimeter Fence to monitor
the inside compound and Dormitory to monitor the hallways
and blind spots.

1 lot

3 meters height concrete perimeter Security fence with concertina
above, to cover 50 hectares area (plastered and painted finish);

1 lot

Primary and Secondary Fence for 1.8 Hectares compound including
Gates, Catwalk and Post Towers (with CR and water supply) (R.A.
10575 Rule 7).

4 meters height concrete Primary Perimeter Fence (with
catwalks, concertina wirings, post tower (with cr and water
supply) and solar lightings, (RA10575).

Secondary Perimeter Fence (3 layer concertina, steel mesh) with
300w integrated solar light every 3 bays and (to include Post
Towers and Gates);

1 lot

Road Networks and Culverts

The project has an allocated budget sufficient to cover at least
1440 sgm of road construction within the prison facility. While this
budget allows for road development, prioritization shall be given
to the construction of culverts, both fenced and road culverts, to
ensure adequate drainage and prevent flooding. These culverts
are critical for the road leading from the main road to the site, as
well as along the perimeter of the facility.

All entry and exit point of any bodies of water e.g. creeks, canals
shall be fenced culvert by metal grills (non-corrosive);

To accurately assess the project scope and design, bidders are
required to conduct a thorough site inspection to identify and
evaluate all necessary culverts.

A. Material Specifications:

a. Floor Finishes
e Polished cement finish prison cell, hallways, staircases, and rooms
e Plain Cement finished - Pathways.
e Ramps - anti slip pavers or tiles
e CRs —unglazed ceramic tiles
b. Wall Finishes
a. Glazed wall tiles - 1.8m height.

b. Plain cement plaster finish - For all Buildings and Facilities

C.

Ceiling Finishes
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. Concrete Steel Decking, if applicable. — coated in white enamel

d. Painting

. Semi-gloss solvent paint top coat (high-end quality) for interior and exterior
walls in two to three coats application. Apply concrete neutralizer for newly
finished concrete surfaces. Use solvent primer.

. Varnish Paint finish with weather proof coating — For doors and jambs branded,
high-end quality (Offices, etc.), all wooden doors must have secondary steel
doors.

Use Epoxy paint primer. Epoxy paint finish — For Structural steel and all metal
works

e. Doors and Windows

. No doors For Prison facility Comfort Rooms with 1.20 meter finish wall height
(See Rule VII, Section 7 R-IRR of RA 10575).

. Steel doors and grills — For Dormitories, gates and other security areas. Sliding
Doors for all Cells (See Rule VI, Section 7 R-IRR of RA 10575)

f. Waterproofing

UV Resistant Polyurethane Waterproofing — For all roof deck with topping works
provided with welded wire mesh. (at elevated water tank area)

Cistern - Polyurethane Waterproofing
g. Plumbing Works

. UPVC Pipe series 1000 — For all soil, sewer, waste, dry and wet vent piping
high-end quality

PPRC Fusion Type — For all water lines high-end quality

. Contractor encouraged to adapt: LPF Flush valve for water closet or stainless
toilet-lavatory combination. Waterless urinals

. Sprinkler system to all prison dormitories in accordance with the provisions of
Revised Plumbing Code of the Philippines.

. Contractor to provide a water system to supply the facility

. APPROVED BUDGET FOR THE CONTRACT (ABC)
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The Approved Budget for the Contract (ABC) is PhP 300,000,000. This is the

ceiling for acceptable bids. Bids higher than ABC shall be automatically
rejected.

5. PROPOSED IMPLEMENTATION SCHEDULE (Example):

No. of Months | 1 2 4 5 6 7 8 9 10 11 12

Design Phase

Construction
Phase

6. ELIGIBILITY CRITERIA FOR BIDDERS

6.1 General

The Eligibility Requirements for this Design and Build Project shall adopt the
provisions of Annex “G” of the Implementing Rules and Regulations of RA 9184
(e.g. Eligibility Requirement). However, if a bidder who has no experience in
DB Project on its own may opt to enter a subcontracting agreement,
partnership, or joint venture with a design or engineering firm for the design
portion of the project.

6.2 Legal Requirements

a. Valid Contractor's License issued by the Philippine Contractor's
Accreditation Board

b.  Valid license of the Contractor’'s designer issued by the Professional

Regulation  Commission.

6.3 Technical Requirements

a. The Contractor’s designer must have designed one structure similar to

the project at hand with a construction cost of at least 50 % of the ABC.

6.4 Financial Requirements
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The Contractor must have a Net Financial Contracting Capacity (NFCC) at least
equal to the ABC to be bid or equivalent to Php300,000,000.00.

. CONTENTS OF THE BID

7.1 IN THE FIRST ENVELOPE

Class “A” Documents

Legal Documents

I.  PhIlGEPS Certificate of Registration and membership in accordance
with

Section 8.5.2 of this IRR. For procurement to be performed overseas, it
shall be subject to the Guidelines to be issued by the GPPB. (a)

ii. PCAB License and Registration, in case of JV; 57

iii.  Statement of all Ongoing Government and Private Contracts;

iv.  Statement of SLCC;

v. NFCC Computation;

vi. JVA, if applicable;
vii.  Bid security in the prescribed form, amount and validity period;
viii.  Project Requirements, which shall include the following:

1. Organizational Chart for the contract to be bid;

2. List of Contractor's Personnel (Design and Construction), to be
assigned to the contract to be bid, with their complete qualification
and experience data;

3. List of Contractor’'s Equipment Units which are owned, leased and/or
under purchase agreements, supported by certification of availability

of equipment from lessor/vendor for the duration of the project.

ix. Omnibus Sworn Statement by the prospective bidder or its authorized
representative in the prescribed format;

X.  Submission of Preliminary Conceptual Design Plans:

Class “B” Documents
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I. For Infrastructure Projects, JV Bidders shall submit a JVA in accordance
with R.A. 4566 and it's IRR.

ii. Each partner of the joint venture shall submit their PhilGEPS Certificates
of Registration in accordance with section 8.5.2 of this IRR. The
submission of technical and financial eligibility documents by any of the
joint venture partners constitutes compliance: Provided, that the partner
responsible to submit the NFCC shall likewise submit the Statement of alll
of its ongoing contracts and Audited Financial Statements.

1. Preliminary Conceptual Architectural Design Plans in
accordance with the degree of details specified by the
procuring entity: (at suitable scale on high quality A3 blue print
paper /digital print minimum size)

Location plan/vicinity map
Perspective

Floor plans

Front view elevation

Rear view elevation

Left side view elevation
Right side view elevation
Longitudinal section
Transverse section

TSQ P o0 T

2. Design and Construction Method

3. List of contractor’s personnel to be assigned to the contract to
be bid with their complete qualification and experience data and
photocopy of their valid licenses issued by the professional
regulatory Commission (PRC), Curriculum vitae of key staff,
partners or principal officers with a minimum work experience
requirements set in the BDS;

For Design

The key professionals and the respective qualifications of the DESIGN
PERSONNEL shall be as follows:

. Principal Architect

The Principal Architect must be duly-licensed with at least ten (10) years’
experience in the design of residential, government offices or institutional
facilities, and shall preferably be knowledgeable in the application of

rapid construction technologies.

. Structural Engineer
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The Structural Engineer must be a duly-licensed Civil Engineer with at
least ten (10) years’ experience in structural design and shall preferably
be knowledgeable in the application of rapid construction technologies.

. Professional Electrical Engineer

The Electrical Engineer must be a registered Professional Electrical
Engineer with at least five (5) years’ experience in the design of lighting,
power distribution, communication systems (specifically structured and
local area network cabling, PABX), building management systems and
preferably knowledgeable in developments in emergent efficient lighting
technologies and energy management.

. Professional Mechanical Engineer

The Mechanical Engineer must be a Professional Mechanical Engineer
with at least five (5) years in HVAC and fire Protection systems and
preferably knowledgeable in emergent, alternative energy- efficient
HVAC technologies.

. Electronics and Communications Engineer

The Electronics and Communications Engineer must be duly-licensed
with at least ten (5) years’ experience in the design of communications
systems, and preferably knowledgeable in the application of building
automation and surveillance systems.

. Sanitary Engineer

The Sanitary Engineer must be duly-licensed with at least five (5) years’
experience in the design of building water supply and distribution,
plumbing, and preferably knowledgeable in waste water
management/treatment, and emergent, alternative effluent collection
and treatment system.

The DESIGN & BUILD CONTRACTOR may, as needed and at its own
expense, add additional professionals and/or support personnel for the
optimal performance of all Architectural and Engineering Design
Services, as stipulated in these Terms of Reference, for the PROJECT.
Prospective bidders shall attach each individual’'s resume and PRC
license of the (professional) staff.

Design personnel may also be utilized for the construction phase provided that

the same meet the minimum number of years of experience in the construction
of similar projects.
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For Construction Personnel

The key professionals and the respective qualifications of the
CONSTRUCTION PERSONNEL shall be as follows:
. Project Manager

The Project Manager shall be a licensed architect or engineer with at
least eight (8) years relevant experience on similar and comparable
projects in different locations. The Project Manager should have a
proven record or managerial capability through the directing/managing
of major civil engineering works, including projects of a similar
magnitude.

. Project Architect/Engineer

The Project Architect/Engineer shall be a licensed architect or engineer
with at least five (5) years’ experience in similar and comparable projects
and shall preferably be knowledgeable in the application of rapid
construction technologies.

. Materials Engineer (M.E. I)

The Materials Engineer must be duly accredited with the DPWH and with
at least five (5) years’ experience in similar and comparable projects and
shall preferably be knowledgeable in the application of rapid construction
technologies.

. Electrical Engineer

The Electrical Engineer must be duly-licensed with at least five (5) years’
experience in similar and comparable projects in the installation of
lighting, power distribution, communication systems (specifically
structured and local area network cabling, PABX), building management
systems.

. Mechanical Engineer

The Mechanical Engineer must be duly-licensed with at least five (5)
years’ experience in similar and comparable projects in the installation
of HVAC and fire protection.

. Sanitary Engineer

The Sanitary Engineer must be duly-licensed with at least five (5) years’

experience in similar and comparable projects in the installation of
building water supply and distribution, plumbing.
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. Foreman

The Foreman must have at least five (5) years’ experience in similar and
comparable projects and shall preferably be knowledgeable in the
application of rapid construction technologies.

. Safety officer
The Safety Officer must be an accredited safety practitioner by the
Department of Labor and Employment (DOLE) and must have
undergone the prescribed forty (40) hour Construction Safety and Health
Training (COSH) and must have at least two (2) years’ experience.
4. Value Engineering Analysis of design and construction.
The second envelope (Financial Proposal) shall contain all the required
documents for infrastructure projects under Section 25.38 of the IRR of R.A
9184.
7.2 IN THE SECOND ENVELOPE - FINANCIAL PROPOSAL
The contents of Financial Proposal — In the Second Envelope shall be governed
by Section 6.1 Design and Build Scheme of the DPWH Procurement Manual

Volume Il - Infrastructure Main Guidelines (2016).

a. Lump sum bid prices, which shall include the detailed engineering cost,
in the prescribed Bid Form inclusive of VAT

b. Detailed estimates including a summary sheet indicating the unit prices
of construction materials, labor rates and equipment rentals used in
coming up with the bid for the following:

i Detailed Architectural and Engineering Design;
ii  Demolition Works; and
iii  Building Construction/Civil Works.

c. Bill of Quantities

d. Cash flow and payments schedule.

8. PROCEDURE AND CRITERIA FOR BIDS EVALUATION

For the detailed evaluation of the design and build proposals a two-step
procedure shall be adopted by the BAC, which may be undertaken with the
assistance of the DBC.

First-Step Procedure:
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With the assistance of the BuCor Design and Build Committee (BuCor-DBC),
the BAC shall conduct the opening, preliminary examination and detailed
evaluation of the design and build proposals, as follows:

(1) The first step of the evaluation shall involve the review of the preliminary
conceptual designs and track record submitted by the contract as indicated
in the Bidding Documents using a nondiscretionary “pass/fail” criteria that
involve compliance with the following requirements:

performance specifications and parameters and degree of details;

b. Adherence of preliminary design plans to the required Concept of
approach and methodology for detailed engineering, design and
construction with emphasis on the clarity, feasibility, innovativeness and
comprehensiveness of the plan approach, and the quality of
interpretation of project problems, risks, and suggested solutions; and

C. Quality of personnel to be assigned to the project which covers suitability
of key staff to perform the duties of the particular assignments and
general qualifications and competence including education and training
of the key staff.

8.1 MERIT POINT CRITERA FOR THE BID EVALUATION
8.1.1 Adherence to Performance Specifications (35 points)

a. Compliance and Adherence to Specifications:

Excellent The submission fully adheres to all specified project requirements

Compliance and regulations, demonstrating meticulous attention to detail and

(100 points): comprehensive understanding of the TOR. All drawings and
documentation are accurate, complete, and in compliance with
relevant standards.

Good The submission largely complies with project specifications and

Compliance regulations, with minor discrepancies. Drawings and

(80 points): documentation are mostly accurate and complete, meeting the
majority of requirements.

Acceptable The submission satisfies most of the specified requirements and

Compliance regulations, albeit with some notable omissions or

(70 points): inconsistencies. Drawings and documentation are generally
accurate and complete, meeting the basic expectations.

Some The submission partially meets the specified requirements and

reservations regulations, with several notable deficiencies or inconsistencies.

(50 points): There are significant gaps or inaccuracies in the drawings and
documentation, raising concerns about compliance.

Serious The submission falls significantly short of meeting the specified

reservations requirements and regulations, with major deficiencies or

(20%) inconsistencies. Drawings and documentation lack essential
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details or fail to comply with key standards, casting doubt on the
bidder's understanding of the project scope.

Unacceptable
(0%)

The submission fails to comply with the specified requirements
and regulations, lacking essential details and demonstrating a
fundamental misunderstanding of the project scope. Drawings
and documentation are incomplete or inaccurate, indicating a lack
of capability to deliver the project on time.

b. Functionality and Efficiency:

Excellent
(100%):

The design optimally utilizes space, facilitating efficient
accommodation of 500 PsDL. Layout and design enhance
operational flow, demonstrating exceptional foresight and
planning. Integration of facilities promotes smooth prison
management.

Good (80%):

The design effectively utilizes space, with minor areas for
improvement in operational flow. Layout and design contribute to
efficient prison management, meeting most functional
reguirements.

Acceptable The design adequately utilizes space, meeting basic

(70%): requirements for accommodating 500 PsDL. Layout and design
support operational flow, though some improvements are needed
for optimal functionality.

Some The design partially optimizes space utilization, with notable

reservations
(50%):

deficiencies in operational flow. Layout and design hinder efficient
prison management, requiring significant adjustments for
improvement.

Serious
reservations
(20%):

The design inadequately utilizes space, hindering accommodation
of 500 PsDL. Layout and design severely impede operational
flow, indicating a lack of understanding of functional
requirements.

Unacceptable
(0%):

The design fails to optimize space utilization, lacking
consideration for accommodating 500 PsDL. Layout and design
pose significant obstacles to efficient prison management,
indicating a fundamental misunderstanding of functional
requirements.

Safety and Security:

Excellent
(100%):

The design features robust perimeter walls, guard towers, and
security features ensuring optimal PDL containment and facility
security. Fire protection and detection systems are highly reliable,
with comprehensive safety measures for both PsDL and staff.

Good (80%):

The design incorporates effective perimeter walls, guard towers,
and security features, with minor areas for enhancement. Fire
protection and detection systems are reliable, with adequate
safety measures for PsDL and staff.

Acceptable
(70%)

The design includes satisfactory perimeter walls, guard towers,
and security features, meeting basic requirements for PDL
containment and facility security. Fire protection and detection
systems are functional, with sufficient safety measures for PsDL
and staff.
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Some
reservations
(50%):

The design features partially effective perimeter walls, guard
towers, and security features, with notable deficiencies in PDL
containment and facility security. Fire protection and detection
systems lack reliability, with limited safety measures for PsDL and
staff.

Serious
reservations
(20%):

The design lacks effective perimeter walls, guard towers, and
security features, compromising PDL containment and facility
security. Fire protection and detection systems are inadequate,
posing significant risks to PsDL and staff safety.

Unacceptable
(0%):

The design neglects perimeter walls, guard towers, and security
features, failing to ensure PDL containment and facility security.
Fire protection and detection systems are absent or non-
functional, posing severe risks to PsDL and staff safety.

d. Sustainability and Environmental Considerations:

e.

Excellent
(100%):

The design includes robust safety measures and emergency
protocols, ensuring the safety and well-being of PsDL and staff in
accordance with RA 10575.

Good (80%):

The design integrates sustainable design principles effectively,
with minor opportunities for improvement in energy efficiency and
material selection. Sewage treatment and water conservation
measures are adequate, supporting environmental sustainability.

reservations
(50%):

Acceptable The design includes basic sustainable design principles, meeting

(70%) minimum requirements for energy efficiency and material
selection. Sewage treatment and water conservation measures
are functional, contributing to environmental sustainability.

Some The design partially incorporates sustainable design principles,

with notable deficiencies in energy efficiency and material
selection. Sewage treatment and water conservation measures
lack comprehensiveness, limiting environmental sustainability.

Serious
reservations
(20%):

The design lacks consideration for sustainable design principles,
neglecting energy efficiency and eco-friendly materials. Sewage
treatment and water conservation measures are insufficient,
undermining environmental sustainability.

Unacceptable
(0%):

The design disregards sustainable design principles, showing no
commitment to energy efficiency or eco-friendly materials.
Sewage treatment and water conservation measures are absent
or inadequate, disregarding environmental sustainability.

Aesthetics and Architectural Design:

Excellent
(100%):

The design exhibits exceptional aesthetic appeal and
architectural coherence, showcasing innovative and visually
pleasing elements. Consideration of local architectural
vernacular and contextual integration is evident, contributing to
the overall excellence of the design.
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Good (80%): The design demonstrates good aesthetic appeal and

architectural coherence, with some areas for enhancement in
creativity and visual impact. Consideration of local architectural
vernacular and contextual integration is apparent, enriching the

design.
Acceptable The design achieves acceptable aesthetic appeal and
(70%): architectural coherence, meeting basic expectations for visual
presentation. Consideration of local architectural vernacular and
contextual integration is present, though limited in scope.
Some The design lacks significant aesthetic appeal and architectural
reservations coherence, with notable deficiencies in creativity and visual
(50%): impact. Consideration of local architectural vernacular and
contextual integration is minimal, detracting from the overall
quality of the design.
Serious The design exhibits poor aesthetic appeal and architectural
reservations coherence, failing to engage visually or inspire interest.
(20%): Consideration of local architectural vernacular and contextual

integration is lacking, diminishing the design's relevance and
appropriateness.

Unacceptable The design lacks any aesthetic appeal or architectural
(0%):

coherence, showing no effort to engage visually or integrate with
the local architectural vernacular. Consideration of contextual
integration is absent, rendering the design unsuitable for the
project.

8.1.2 Approach and Methodology for Detailed Engineering, Design, and
Construction (40 points)

Excellent (100%):

The concept of approach and methodology for detailed engineering, design,
and construction is exceptionally clear, feasible, innovative, and
comprehensive. The plan demonstrates a high level of understanding of
project problems, risks, and suggested solutions, with well-defined
strategies for addressing them.

Good (80%):

The concept of approach and methodology for detailed engineering, design,
and construction is clear, feasible, and comprehensive, with some
innovative elements. The plan adequately addresses project problems,
risks, and suggested solutions, though some areas may require further
development.

Acceptable (70%):

The concept of approach and methodology for detailed engineering, design,
and construction satisfactorily addresses project requirements, with a basic
level of clarity and feasibility. The plan outlines strategies for addressing
project problems, risks, and suggested solutions, meeting the minimum
expectations.

Some reservations
(50%):

The concept of approach and methodology for detailed engineering, design,
and construction partially addresses project requirements, with notable
gaps in clarity and feasibility. The plan lacks innovative elements and may
inadequately address project problems, risks, and suggested solutions.

Serious reservations
(20%):

The concept of approach and methodology for detailed engineering, design,
and construction demonstrates significant deficiencies in clarity, feasibility,
and comprehensiveness. The plan fails to adequately address project
problems, risks, and suggested solutions, indicating a lack of understanding
or inadequate planning.

Unacceptable (0%):

The concept of approach and methodology for detailed engineering, design,
and construction is unclear, infeasible, and lacks comprehensiveness. The
plan fails to address project problems, risks, and suggested solutions,
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indicating a fundamental misunderstanding or disregard for project
requirements.

8.1.3 Quality of Personnel Assigned to the Project (25 points)

Excellent (100%): The personnel assigned to the project, including key staff, are highly
suitable and competent to perform their duties. Key staff members possess
exceptional qualifications, competence, education, and training relevant to
their roles, demonstrating a high level of expertise and experience.

Good (80%)): The personnel assigned to the project, including key staff, are suitable and
competent to perform their duties effectively. Key staff members possess
relevant qualifications, competence, education, and training, demonstrating
solid expertise and experience.

Acceptable (70%): The personnel assigned to the project, including key staff, meet the basic
requirements for suitability and competence in performing their duties. Key
staff members possess general qualifications and competence, education,
and training relevant to their roles, meeting the minimum expectations.
Some reservations The personnel assigned to the project, including key staff, demonstrate
(50%): some suitability and competence in performing their duties, but notable
deficiencies are present. Key staff members may lack certain qualifications,
competence, education, or training, raising concerns about their ability to
effectively fulfill their roles.

Serious reservations | The personnel assigned to the project, including key staff, exhibit significant
(20%): deficiencies in suitability and competence to perform their duties. Key staff
members lack essential qualifications, competence, education, or training,
indicating a lack of expertise or experience relevant to their roles.
Unacceptable (0%): | The personnel assigned to the project, including key staff, are unsuitable
and incompetent to perform their duties effectively. Key staff members lack
the necessary qualifications, competence, education, and training,
demonstrating a fundamental mismatch with the requirements of their roles.

8.2 DETERMINATION OF THE MERIT POINT SCORE

The aggregate of the scores in each criterion must be 70% or more to pass using
the following formula in equation.

Description Weight (w) Rating (R)
Criteria 1 35% (Smax/Sact)
Criteria 2 40% Sact
Criteria 3 25% Sact

Smax =n (100)
Sact=R1 +R2 +R3 + .. .(Rn)

where

n = number of sub criteria

R = rating given to the criteria/sub criteria
The actual score (Sact) for each of the criteria/sub criteria is obtained by adding
all the given Rating. (Smax) is the summation of maximum score per criteria

8.3 PASSING RATE
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The specific passing rate value depends on the specific context of the project, the
priorities of the Design and Build Committee, and the complexity of the requirements
outlined in RA 10575. Based on the provided criteria and descriptions, the passing
rate for the Merit Point Criteria (MPC) could be set at 75%. This means that bidders
must score at least 75% or higher in the evaluation process to be considered as
meeting the minimum requirements for the project

a. Pass rate per criteria will be determined wusing the formula:
Score = wl1*R1 + w2*R2 + w3*R3

b. A Bid or Technical Bid that failed in any of the criteria’s will not be considered
for further evaluation

c. Score above 75% will be considered as technically responsive. Aggregate
score of less than 75% will be considered failed, and may be rejected on that
basis.

Second-Step Procedure:

Only those bids that passed the above criteria shall be subjected to the second
step of evaluation.

The BAC shall open the financial proposal of each “passed” bidder and shall
evaluate it using non-discretionary criteria — including arithmetical Corrections
for computational errors — as stated in the Bidding Documents, and thus
determine the correct total calculated prices. The BAC shall automatically
disqualify any total calculated bid price which exceeds the ABC

9. DATA TO BE PROVIDED BY THE BUCOR

These data are for reference only and does not guarantee the Contractor that
the data provided are correct, free from error, and applicable to the project at
hand. The Contractor is responsible for the accuracy or applicability of any data
that he will use in his design— build proposal and services.

Sample Data for Buildings:

a. Conceptual Plans

10. DOCUMENTS TO BE PROVIDED BY THE CONTRACTOR DURING
CONTRACT IMPLEMENTATION

Detailed Architectural and Engineering Plans
Design Analysis

Survey Data

Quantity Calculation

Detailed Geotechnical Investigation Report

®a0 T
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f. Design Report.

As-Built Plans, (Printed including CAD Files and BIM files (LOD 500)
Other relevant documents

@

11. DESIGN AND BUILD PERIOD

The Winning Bidder shall commence actual works upon the issuance by the
BUCOR of the Notice to Proceed (NTP).

The Winning Bidder shall complete the DAED and submit within the ninety (60)
calendar days (CDs) period to the BUCOR for review and approval. The contractor
shall complete the construction of the building within 305 CDs for the total contract
duration of 365 CD.

CONFORME:

Name of Company in Print

Signature Over Printed Name of Authorized Representative/Date

58



Section VII. Drawings

The Conceptual Drawings should be attached to this section or annexed
in a separate folder as part of the first envelope (Technical Component
Envelope).

Preliminary Conceptual Architectural Design Plans in accordance with
the degree of details specified by the procuring entity:

at suitable scale on high quality A3 blue print paper /digital print
minimum size)

Location plan/vicinity map
Perspective

Floor plans

Front view elevation

Rear view elevation

Left side view elevation
Right side view elevation
Longitudinal section
Transverse section

©oNoOGORwWNE
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Section VIII. Bill of Quantities

The Bill of Quantities should be attached to this section as part of the
second envelope (Financial Component Envelope).
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Section IX. Checklist of Technical and Financial
Documents
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Checklist of Technical and Financial Documents
TECHNICAL COMPONENT ENVELOPE
Class “A” Documents
Legal Documents

O (a) Valid PhilGEPS Registration Certificate (Platinum Membership) (all pages) in
accordance with Section 8.5.2 of the IRR;

Technical Documents

O (b) Statement of the prospective bidder of all its ongoing government and private
contracts, including contracts awarded but not yet started, if any, whether similar
or not similar in nature and complexity to the contract to be bid; and

O (c) Statement of the bidder’s Single Largest Completed Contract (SLCC) similar
to the contract to be bid, except under conditions provided under the rules; and

] (d) Special PCAB License in case of Joint Ventures and registration for the type
and cost of the contract to be bid; and

O (e) Original copy of Bid Security. If in the form of a Surety Bond, submit also a
certification issued by the Insurance Commission or_original copy of
Notarized Bid Securing Declaration; and

(f)  Project Requirements, which shall include the following:
a.  Organizational chart for the contract to be bid;

b. List of contractor’s key personnel (e.g., Project Manager, Project
Engineers, Materials Engineers, and Foremen), to be assigned to the
contract to be bid with their complete qualification and experience data
and photocopy of their valid licenses issued by the professional
regulatory Commission (PRC) and Curriculum vitae of key staff,
partners or principal officers with a minimum work experience
requirements set in the BDS;

O c. List of contractor’s major equipment units, which are owned, leased,

and/or under purchase agreements, supported by proof of ownership or

certification of availability of equipment from the equipment
lessor/vendor for the duration of the project, as the case may be; and

OO

[0 (g) Original duly signed Omnibus Sworn Statement (OSS);
and if applicable, Original Notarized Secretary’s Certificate or Board
Resolution/Partnership Resolution in case of a corporation, partnership, or
cooperative; or Original Notarized Special Power of Attorney in case of Sole
Proprietorship of all members of the joint venture giving full power and
authority to its officer to sign the OSS and do acts to represent the Bidder. and

O (h) Conformity with the Technical Specifications (Scope of Work); and
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O (1) Preliminary Conceptual Architectural Design Plans in accordance with the
degree of details specified by the procuring entity: (at suitable scale on high
quality A3 blue print paper /digital print minimum size)

Location plan/vicinity map
Perspective

Floor plans

Front view elevation

Rear view elevation

Left side view elevation
Right side view elevation
Longitudinal section
Transverse section

©CoN~ LN E

(j) Design and Construction Method and

O

O (k) Value Engineering Analysis of the design and construction Method.

and

Financial Documents

O (I) The prospective bidder’s computation of Net Financial Contracting Capacity
(NFCC) at least equal to the ABC. and

Class “B” Documents
] (m) JV bidders shall submit a JVA in accordance with R.A. 4566 and its IRR.

Each partner of the joint venture shall submit their respective PhilGEPS
Certificates of Registration in accordance with Section 8.5.2 of this IRR. The
submission of technical and financial eligibility documents by any of the joint
venture partners constitutes compliance: Provided, That the partner
responsible to submit the NFCC shall likewise submit the Statement of all of
its ongoing contracts and Audited Financial Statements.

Il. FINANCIAL COMPONENT ENVELOPE
[0 (n) Original of duly signed and accomplished Financial Bid Form; and

Other documentary requirements under RA No. 9184

] (o) Original of duly signed Bid Prices in the Bill of Quantities; and

0 (p) Duly accomplished Detailed Estimates Form, including a summary shee
indicating the unit prices of construction materials, labor rates, and equipmen
rentals used in coming up with the Bid; and

0 (q) CashFlow and Payment schedule.
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Bidding Form
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COMPANY LETTERHEAD

Statement of ongoing government & private contracts

Design and Build of Bureau of Corrections Supermaximum Prison Facility
(2nd Phase) at Sablayan Prison and Penal Farm (SPPF)

Statement of all its ongoing government and or private contracts including contracts awarded but not yet
started, if any whether similar or not similar in nature.

Name of
Contract

Date of
contract

Contract
Duration

Owner’s Name
and Address

Nature
of work

contractor’s

role (whether
sole

contractor,
subcontractor,
or partnerina

JV) and

percentage of

participation

total
contract
value at
award

date of
completion
or
estimated
completion
time

value of
outstanding
works

CERTIFIED CORRECT:

Name and Signature of Authorized Representative

Position
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COMPANY LETTERHEAD

Statement of Single Largest Completed Contract

Design and Build of Bureau of Corrections Supermaximum Prison Facility
(2nd Phase) at Sablayan Prison and Penal Farm (SPPF)
Statement of Single (1) Largest Completed Contract of Similar in nature within the last six (6) years

from the date of submission and receipt of bids amounting to at least fifty percent (50%) of the
Approved Budget of the Contract (ABC)

Owner’s Name Nature | contractor’s total Amount of date of
and Address of work | role (whether | contract | completed | completion
sole value at | contracts, or
contractor, award adjusted estimated
subcontractor, by the completion
or partnerin a Bidder to time
JV)and current
percentage of prices
participation using PSA’s
consumer
price
index, if
necessary

CERTIFIED CORRECT:

Name and Signature of Authorized Representative

Position

Date
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COMPANY LETTERHEAD

Design and Build of Bureau of Corrections Supermaximum Prison Facility

(2nd Phase) at Sablayan Prison and Penal Farm (SPPF)

REPUBLIC OF THE PHILIPPINES)

CITY OF

) S.S.

BID SECURING DECLARATION
Invitation to Bid: [Insert Reference number]

To: Bureau of Corrections

I/We, the undersigned, declare that:

1.

I/We understand that, according to your conditions, bids must be supported by
a Bid Security, which may be in the form of a Bid-Securing Declaration.

I/We accept that: (a) I/we will be automatically disqualified from bidding for
any contract with any procuring entity for a period of two (2) years upon receipt
of your Blacklisting order; and, (b) I/we will pay the applicable fine provided
under Section 6 of the Guidelines on the Use of Bid Securing Declaration,
within fifteen (15) days from receipt of the written demand by the procuring
entity for the commission of acts resulting to the enforcement of the bid securing
declaration under Sections 23.1(b), 34.2, 40.1 and 69.1, except 69.1(f), of the
IRR of RA 9184; without prejudice to other legal action the government may
undertake.

I/We understand that this Bid Securing Declaration shall cease to be valid on the
following circumstances:

@) Upon expiration of the bid validity period, or any extension thereof
pursuant to your request;

(b) | am/we are declared ineligible or post-disqualified upon receipt of your
notice to such effect, and (i) I/we failed to timely file a request for
reconsideration or (ii) I/we filed a waiver to avail of said right;

(c) | am/we are declared the bidder with the Lowest Calculated Responsive
Bid, and I/we have furnished the performance security and signed the
Contract.

IN WITNESS WHEREOF, I/We have hereunto set my/our hand/s this day of
[month] [year] at [place of execution].

[Insert NAME OF BIDDER’S AUTHORIZED REPRESENTATIVE]

[Insert Signatory’s Legal Capacity]
Affiant
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SUBSCRIBED AND SWORN to before me this __ day of [month] [year] at [place of
execution], Philippines. Affiant/s is/are personally known to me and was/were identified by me
through competent evidence of identity as defined in the 2004 Rules on Notarial Practice (A.M.
No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government identification
card used], with his/her photograph and signature appearing thereon, with no.
issued on at

Witness my hand and seal this___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]
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COMPANY LETTERHEAD
Omnibus Sworn Statement
Design and Build of Bureau of Corrections Supermaximum Prison Facility
(2nd Phase) at Sablayan Prison and Penal Farm (SPPF)

REPUBLIC OF THE PHILIPPINES )
CITY/MUNICIPALITY OF ) S.S.

AFFIDAVIT

[Name of Affiant], of legal age, [Civil Status], [Nationality], and residing at [Address of

Affiant], after having been duly sworn in accordance with law, do hereby depose and state
that:

5.

1. [Select one, delete the other:]

[If a sole proprietorship:] | am the sole proprietor or authorized representative of [Name of
Bidder] with office address at [address of Bidder];

[If a partnership, corporation, cooperative, or joint venture:] | am the duly authorized and
designated representative of [Name of Bidder] with office address at [address of Bidder];

2. [Select one, delete the other:]

[If a sole proprietorship:] As the owner and sole proprietor, or authorized representative of
[Name of Bidder], | have full power and authority to do, execute and perform any and all
acts necessary to participate, submit the bid, and to sign and execute the ensuing contract
for Design and Build of Bureau of Corrections Supermaximum Prison Facility (2nd
Phase) of the Bureau of Corrections, as shown in the attached duly notarized Special
Power of Attorney;

[If a partnership, corporation, cooperative, or joint venture:] | am granted full power and
authority to do, execute and perform any and all acts necessary to participate, submit the
bid, and to sign and execute the ensuing contract for Design and Build of Bureau of
Corrections Supermaximum Prison Facility (2nd Phase) of the Bureau of
Corrections, as shown in the attached [state title of attached document showing proof of
authorization (e.g., duly notarized Secretary’s Certificate, Board/Partnership Resolution,
or Special Power of Attorney, whichever is applicable;)];

[Name of Bidder] is not “blacklisted” or barred from bidding by the Government of the
Philippines or any of its agencies, offices, corporations, or Local Government Units,
foreign government/foreign or international financing institution whose blacklisting rules
have been recognized by the Government Procurement Policy Board, by itself or by
relation, membership, association, affiliation, or controlling interest with another
blacklisted person or entity as defined and provided for in the Uniform Guidelines
on Blacklisting;

Each of the documents submitted in satisfaction of the bidding requirements is an
authentic copy of the original, complete, and all statements and information provided
therein are true and correct;

[Name of Bidder] is authorizing the Head of the Procuring Entity or its duly authorized
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6.

10.

representative(s) to verify all the documents submitted;
[Select one, delete the rest:]

[If a sole proprietorship:] The owner or sole proprietor is not related to the Head of the
Procuring Entity, members of the Bids and Awards Committee (BAC), the Technical
Working Group, and the BAC Secretariat, the head of the Project Management Office or
the end-user unit, and the project consultants by consanguinity or affinity up to the third
civil degree;

[If a partnership or cooperative:] None of the officers and members of [Name of Bidder] is
related to the Head of the Procuring Entity, members of the Bids and Awards Committee
(BAC), the Technical Working Group, and the BAC Secretariat, the head of the Project
Management Office or the end-user unit, and the project consultants by consanguinity or
affinity up to the third civil degree;

[If a corporation or joint venture:] None of the officers, directors, and controlling
stockholders of [Name of Bidder] is related to the Head of the Procuring Entity, members
of the Bids and Awards Committee (BAC), the Technical Working Group, and the BAC
Secretariat, the head of the Project Management Office or the end-user unit, and the
project consultants by consanguinity or affinity up to the third civil degree;

[Name of Bidder] complies with existing labor laws and standards; and

[Name of Bidder] is aware of and has undertaken the responsibilities as a Bidder in
compliance with the Philippine Bidding Documents, which includes:

a. Carefully examining all of the Bidding Documents;

b. Acknowledging all conditions, local or otherwise, affecting the implementation of the
Contract;

c. Making an estimate of the facilities available and needed for the contract to be bid, if
any; and

d. Inquiring or securing Supplemental/Bid Bulletin(s) issued for the Design and Build
of Bureau of Corrections Supermaximum Prison Facility (2nd Phase).

[Name of Bidder] did not give or pay directly or indirectly, any commission, amount, fee,
or any form of consideration, pecuniary or otherwise, to any person or official, personnel
or representative of the government in relation to any procurement project or activity.

In case advance payment was made or given, failure to perform or deliver any of
the obligations and undertakings in the contract shall be sufficient grounds to
constitute criminal liability for Swindling (Estafa) or the commission of fraud with
unfaithfulness or abuse of confidence through misappropriating or converting any
payment received by a person or entity under an obligation involving the duty to
deliver certain goods or services, to the prejudice of the public and the
government of the Philippines pursuant to Article 315 of Act No. 3815 s. 1930, as
amended, or the Revised Penal Code.

IN WITNESS WHEREOF, | have hereunto set my hand this __ day of |, 2024 at
, Philippines.

Bidder’s Representative/Authorized Signatory
Affiant
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SUBSCRIBED AND SWORN to before me this ___ day of [month] [year] at [place
of execution], Philippines. Affiant/s is/are personally known to me and was/were identified by
me through competent evidence of identity as defined in the 2004 Rules on Notarial Practice
(A.M. No. 02-8-13-SC). Affiant/s exhibited to me his/her [insert type of government
identification card used], with his/her photograph and signature appearing thereon, with no.

and issued on at

Witness my hand and seal this___ day of [month] [year].

NAME OF NOTARY PUBLIC
Serial No. of Commission
Notary Public for until
Roll of Attorneys No.
PTR No. [date issued], [place issued]
IBP No. [date issued], [place issued]
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COMPANY LETTERHEAD

Certificate of Net Financial Contracting Capacity

Design and Build of Bureau of Corrections Supermaximum Prison Facility

(2nd Phase) at Sablayan Prison and Penal Farm (SPPF)
(Please show figures at how you arrived at the NFCC)

This is to certify that our Net Financial Contracting Capacity (NFCC) is
(P ) which is at least equal to the total ceiling price we are
bidding. The amount is computed as follows: (Please show computation of NFCC)

NFCC = (CA-CL) (15) - C

Where:
CA = Current Assets
CL = Current Liabilities

C = value of all outstanding or uncompleted portions of the
Projects under going contracts, including awarded contracts
Yet to be started coinciding with the contract for this Project

NOTE:

The values of the bidder’s current assets and current liabilities shall be based on the Audited Financial
Statement submitted to the BIR.

Issued this day of , 2024

Name & Signature of Authorized Representative

Position

Date
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COMPANY LETTERHEAD

Bid Form

To

Date:
IB N°

Bids and Awards committee
Bureau of Corrections
NBP Reservation Muntinlupa City

We, the undersigned, declare that:

(a)

(b)

(©)

(d)

(€)

U

(9)

(h)

We have examined and have no reservation to the Bidding Documents, including Addenda,
for the Contract Design and Build of Bureau of Corrections Supermaximum Prison
Facility (2nd Phase) at Sablayan Prison and penal Farm (SPPF)

We offer to execute the Works for this Contract in accordance with the Bid and Bid Data
Sheet, General and Special Conditions of Contract accompanying this Bid;

The total price of our Bid, excluding any discounts offered below is:
P N

The discounts offered and the methodology for their application are: [insert information];

Our Bid shall be valid for a period of 120 calendar days from the date fixed for the Bid
submission deadline in accordance with the Bidding Documents, and it shall remain
binding upon us and may be accepted at any time before the expiration of that period,;

If our Bid is accepted, we commit to obtain a Performance Security in the amount of 30%
percent of the Contract Price for the due performance of the Contract;

Our firm, including any subcontractors or suppliers for any part of the Contract, have
nationalities from the following eligible countries;

We are not participating, as Bidders, in more than one Bid in this bidding process, other
than alternative offers in accordance with the Bidding Documents;

Our firm, its affiliates or subsidiaries, including any subcontractors or suppliers for any
part of the Contract, has not been declared ineligible by the Funding Source;

We understand that this Bid, together with your written acceptance thereof included in
your notification of award, shall constitute a binding contract between us, until a formal
Contract is prepared and executed; and

We understand that you are not bound to accept the Lowest Calculated Bid or any other
Bid that you may receive.
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() We likewise certify/confirm that the undersigned, is the duly authorized
representative of the bidder, and granted full power and authority to do, execute and
perform any and all acts necessary to participate, submit the bid, and to sign and
execute the ensuing contract for the Design and Build of Bureau of Corrections
Supermaximum Prison Facility (2nd Phase) of the Bureau of Corrections.

(K) We acknowledge that failure to sign each and every page of this Bid Form, including
the Bill of Quantities, shall be a ground for the rejection of our bid.

Name:

In the capacity of:

Signed:

Duly authorized to sign the Bid for and on behalf of:

Date:
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Republic of the Philippines

Government Procurement Policy Board
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