Republic of the Philippines
DEPARTMENT OF JUSTICE

BUREAU OF CORRECTIONS

NATIONAL HEADQUARTERS
NBP Reservation, Muntinlupa City, Philippines, 1776

NOTICE TO PROCEED

JOEVIE A. SARDUA
PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION
Woodland Hills Subd. Brgy. Bancal, Carmona, Cavite

Dear Mr. Sardua:

Based on the approved Job Order No. J25-08-02 (copy attached), notice is hereby given to
Protech Construction & Development Corporation to commence on the Supply of Labor and
Materials for the Renovation of Comfort Room at Administration Building 2" Floor effective
upon receipt of this notice.

You are responsible for performing the services under the terms and conditions of the
Agreement and in accordance with the Implementation Schedule.

Please acknowledge receipt and acceptance of this notice by signing both copies in the

space provided below. Keep one copy and return the other to the BUREAU OF
CORRECTIONS.

Very truly yours,

GENERAL GREGORIO PIO P CATYAPANG JR., AFP (Ret.) CESE, CCI;HHW
Director @eneral 'ﬁ :

Office of the Director General
FIahe
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| acknowl receipt of this notice.

Y

Authorized Representative
Date Received U 4 SEP 2‘925

Telephone Num. +63-8809-8073
www.bucor.gov.ph | odg@bucor.gov.ph
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be imposed on the undelivered item/s.

JOB ORDER
Bureau of Corrections
Entity Name
Supplier : PROTECH CONSTRUCTION & DEVELOPMENT CORPORATION |P.O. No. : 425-08-02
Address : Woodland Hills Subd. Br, Carmona, Cavite Date August 18, 2025
TIN : 007-334-056-00000 Mode of Procurement : SMALL VALUE
Gentlemen: Please furnish this Office the following articles subject to the terms and conditions contained herein:
Place of Delivery : Directorate for Logistics Delivery Term : o
Date of Delivery : 120 cal%dar % upon receiEt of NTP/J.O. Payment Terms :
Stock/
Propert Unit Description Qty. Unit Cost Amount
y No.
Supply of Labor & Materials for the Renovation of
o Comfort Room at Administration BLdg. 2nd Floor : L5055 |
VVVVVVVVVVVVVVVY
SCOPE OF WORK/JOB DESCRIPTION :
1. General Requirements
2. Other General Requirements
3. Concrete Coring
4. Waterproofing
5. Concrete Works
6. Masonry Works
7.Carpentry Works
8. Plumbing Works
9. Electrical Works
10. Tile Works
11. Paint Works
12. Doors
NOTE: See attached Scope of Works for Complete Job
Description.
For the Renovation of Comfort Room at Administration
Bldg. 2nd Floor.
Php 1,145,031.94
Total Amount in Words One million one hundred forty five thousand thirty one pesos 94/100.
1n case of failure to make the elivery within the time specify ve, a penalty of one-ten of one percent for every day of delay s

Conforme: Very truly yours,
iv, ] . GENERAL GORIO P "ATAPANG JR., AFP ( Ret.), CESE.CCLH
Signatuge over Printed Name of Supplit Signature over Printed Name of Authorized Official mgggy
‘' D) ? L
th § }) ¥ ZUZ J irector General )
Date Designation
Fund Cluster : A ORS/BURS No. : 16N0] 2024 - 05 CAQ9Y-
Funds Available : 1, 145, 6%1. 94 Date of the ORS/BURE: VW& 19, 22¢
Amount : 1 14, 0%t
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